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H1 FPCHVC01.2.1 Scripps Ranch HS: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      5,414,043  $      2,369,500  $      3,981,477  $      4,671,965 1/30/14 60%  -  - 7/27/14 9/15/14 H1

H2 FPCHVC04.2.1 Valencia Park ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      3,164,472  $      1,264,442  $      1,957,859  $      2,161,138 3/20/14 85%  -  - 9/22/14 8/28/14 H2

H3 FPCHVC05.2.2 Zamorano ES: HVAC IDIQ Prop Z 100% AO Reed  $      2,830,904  $      2,036,000  $      2,830,904  $      2,992,799 3/31/14 85%  -  - 9/30/14 8/22/14 H3

H4 FPCHVC02.2.9 Gage ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,841,040  $      1,569,383  $      1,569,385  $      2,031,129 5/5/14 65%  -  - 11/5/14 8/29/14 H4

H5 FPCHVC03.2.1 Marshall ES: HVAC IDIQ Prop Z 100% Angeles  $      3,079,067  $      1,641,107  $      1,641,107  $      2,611,635 5/19/14 7%  -  - 11/19/14 11/19/14 H5

H6 FPCHVC05.2.4 Audubon ES: HVAC IDIQ Prop Z 100% AO Reed  $      1,902,880  $      1,444,000  $      2,096,735  $      1,964,697 5/1/14 45%  -  - 11/1/14 8/28/14 H6

H7 FPCHVC04.2.8 Nye ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,330,794  $         776,795  $      1,039,026  $      1,329,699 5/1/14 30%  -  - 11/1/14 10/1/14 H7

H8 FPCHVC01.2.16 Miramar Ranch ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $         273,000  $         249,515  $         261,112  $         274,578 5/12/14 99%  -  - 11/12/14 9/15/14 H8

H9 FPCHVC01.2.8 Mason ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $         817,830  $         183,116  $         225,553  $         204,025 5/21/14 45%  -  - 12/4/14 12/4/14 H9

H10 FPCHVC01.2.15 Hage ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,529,951  $      2,057,600  $      1,529,951  $      1,552,093 6/4/14 40%  -  - 12/16/14 10/16/14 H10

H11 FPCHVC01.2.2 Dingeman ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,539,652  $      1,226,166  $      1,539,652  $      1,501,605 6/4/14 60%  -  - 12/9/14 10/9/14 H11

H12 FPCHVC02.2.2 Hearst ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,932,000  $      1,357,488  $      1,306,216  $      1,926,152 5/29/14 30%  -  - 11/29/14 9/25/14 H12

H13 FPCHVC02.2.1 Lewis MS: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      2,705,377  $      2,099,215  $      2,481,382  $      2,931,868 6/18/14 25%  -  - 12/18/14 11/3/14 H13

H14 FPCHVC03.2.5 Rosa Parks ES: HVAC IDIQ Prop S 100% Angeles  $      2,921,724  $      1,828,377  $      2,432,196  $      2,867,841 6/24/14 1%  -  - 12/24/14 12/24/14 H14

H15 FPCHVC04.2.4 Oak Park ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,777,459  $      1,091,137  $      1,777,459  $      1,784,864 6/3/14 22%  -  - 12/3/14 12/3/14 H15

H16 FPCHVC04.2.9 Carver ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,449,482  $         842,233  $      1,449,482  $      1,593,305 6/9/14 0%  -  - 12/9/14 12/9/14 H16

H17 FPCHVC05.2.8 Freese ES: HVAC IDIQ Prop Z 100% AO Reed  $      1,510,781  $      1,080,655  $      1,510,781  $      1,731,399 6/9/14 9%  -  - 12/9/14 12/9/14 H17

H18 FPCHVC04.2.5 Johnson ES: HVAC IDIQ Prop Z 99%    
Prop S 1%

Soltek 
Pacific  $      1,542,084  $         725,797  $      1,542,084  $      1,138,816 6/18/14 0%  -  - 1/17/15 12/18/14 H18

H19 FPCHVC04.2.6 Paradise Hills ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,716,582  $         874,859  $      1,716,582  $      1,454,482 7/28/14 0%  -  - 1/27/15 1/27/15 H19

H20 FPCHVC05.2.6 Fulton ES: HVAC IDIQ Prop Z 100% AO Reed  $      1,630,223  $      1,076,200  $      1,630,223  $      1,724,943 7/12/14 17%  -  - 1/12/15 1/12/15 H20

H21 FPCHVC02.2.5 Hardy ES: HVAC IDIQ Prop Z 100% Soltek 
Pacific  $      1,238,192  $         873,577  $      1,238,192  $         981,319 7/14/14 5%  -  - 1/15/15 10/24/14 H21

Total for Construction Contracts Listed Above $    42,147,537 $    26,667,162 $    35,757,358 $    39,430,353 $                  - 
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1 FPC307.1 FPC307.3
CPMA Kroc: Modernization & 

Performing Arts Ctr.

Prop S 75%        

Non-Bond 25%
Triton  $    24,771,153  $    16,760,201  $    19,333,358  $    19,708,399 6/29/12 91%  $   1,232,820 6.3% 2/19/14 11/13/14 1

2
K2PROPS2.1  K2PROPS2.2  

K2PROPS2.3

K-2 Exiting Improvements:  

Balboa/Miramar Ranch/Vista Grande
Prop Z 100% S.D. Crane  $         653,152  $         351,941  $         363,268  $         556,000 4/8/13 83%  $        16,712 3.0% 12/17/13 8/31/14 2

3 5631.1 Salk: New Elementary School
Prop Z 57%        

Non-Bond 43%

Soltek 

Pacific
 $    24,407,821  $    19,347,467  $    25,471,849  $    23,251,600 8/5/13 76%  $      195,693 0.8% 2/27/15 12/30/14 3

4 S0063.1 Chollas ES: Modernization Prop Z 100% Straight Line  $      5,960,001  $      4,138,416  $      3,968,327  $      4,418,570 8/5/13 80%  $      107,561 2.4% 8/22/14 8/22/14 4

5 0341.2
Millennial: New 3 Story Classroom 

Building

Non-Bond 87%,    

 Prop Z 13%

Soltek 

Pacific
 $    11,790,000  $    11,000,000  $    12,657,015  $    11,790,000 8/12/13 58%  $        94,925 0.8% 11/15/14 12/12/14 5

6 93680001.1 SCPA: Broadcast & Theater Upgrades
Prop Z 62%,       

Non-Bond 38%
Straight Line  $      3,934,898  $      3,264,389  $      3,291,556  $      3,450,245 9/25/13 86%  $      197,085 5.7% 6/14/14 9/23/14 6

7
93360001.1  93360001.2  

93360001.3

Henry HS Theater / Production / 

Modernization
Prop Z 100% TB Penick  $    37,292,995  $    25,745,679  $    32,500,000  $    36,862,000 12/16/13 16%  $                 - 0.0% 2/22/16 2/22/16 7

8 S0135.1
Hamilton ES Modernization / New 

Classrm. Bldg.
Prop Z 100%

Soltek 

Pacific
 $    10,139,323  $      6,849,014  $      8,228,320  $      9,958,000 12/16/13 60%  $        31,540 0.3% 12/16/14 2/10/15 8

9 93400002.1
Kearny HS Athletic Facilities 

Improvements

Prop Z 94%,       

Non-Bond 6%
TB Penick  $    11,030,383  $    11,250,000  $    13,000,000  $    10,798,200 12/27/13 41%  $        41,483 0.4% 2/27/15 3/12/15 9

10 93540003.2
Mission Bay HS Athletic Facilities 

Improvements

Prop Z 96%,       

Non-Bond 4%
TB Penick  $    12,510,441  $    10,902,406  $    10,065,346  $    10,207,900 12/27/13 33%  $        25,497 0.2% 12/27/14 3/27/15 10

11 93320001.1
Clairemont HS: Acad. Of Business 

Technology
Prop Z 100%

Construct 1 

One
 $      6,011,342  $      3,800,000  $      6,101,429  $      5,786,193 3/17/14 18%  $         (9,415) -0.2% 3/17/15 5/29/15 11

12 20938.1 Standley MS: Electrical Upgrade Prop Z 100%
Southern 

Contracting
 $      1,085,610  $      1,200,000  $      1,544,361  $         850,500 4/14/14 15%  $        17,171 2.0% 8/22/14 8/22/14 12

13 FS005.1 Bell MS: Modernization Prop Z 100% TB Penick  $    19,865,037  $    15,000,000  $    15,525,933  $    19,734,800 5/19/14 18%  $        17,565 0.1% 11/27/15 11/27/15 13

14 93400002.2 Kearny HS Track & Football Field (IDIQ) Prop Z 100%
Byrom 

Davey
 $      1,774,916  $                    -  $      1,761,608  $      1,810,028 12/16/13 45%  -  - 12/5/14 9/30/14 14

15 S0321.1 Pershing MS: Modernization Prop Z 100%
Barnhart-

Reese
 $    14,512,453  $    13,396,000  $    14,494,053  $    14,768,114 5/19/14 7%  $                 - 0.0% 11/9/15 11/9/15 15

16 93560001.1 San Diego HS: SciTech Classrooms
Prop Z 55%       

Prop S 45%

Soltek 

Pacific
 $      1,656,571  $      1,208,088  $      1,725,143  $      1,800,000 5/7/14 21%  $          1,222 0.1% 12/31/14 12/31/14 16

17 93550006.1
University City HS: Athletic 

Facilities/Parking Upgrades

Prop Z 51%       

Prop S 49%
USS Cal  $    17,141,757  $    12,189,997  $    16,469,355  $    16,962,000 6/2/14 7%  $                 - 0.0% 2/29/16 2/29/16 17

18 90950002.2 Euclid ES: Special Ed. Remodel Prop S 100% St. Thomas  $         275,414  $         231,000  $         282,378  $         259,000 6/16/14 2%  $                 - 0.0% 11/7/14 11/7/14 18

19 91190002.1 Fulton ES: Turf Field Prop Z 100%
Byrom 

Davey
 $         674,253  $                    -  $         481,892  $         759,897 6/1/14 10%  -  - 5/31/15 9/30/14 19

20 90910001.1 Emerson Bandini ES: Turf Field Prop Z 100%
Byrom 

Davey
 $         517,667  $                    -  $         403,592  $         481,814 6/1/14 45%  -  - 5/31/15 9/2/14 20

21 90800051.1 Dana MS: Turf Baseball Field Prop Z 100%
Byrom 

Davey
 $      1,392,113  $                    -  $      1,392,113  $      1,513,529 6/1/14 15%  -  - 9/30/15 9/30/14 21

22 11569.1 Scripps Ranch HS: Exterior Paint Prop Z 100% AJ Fistes  $         437,460  $                    -  $         437,460  $         316,849 6/16/14 35%  $                 - 0.0% 7/31/14 8/31/14 22

23 14630.1 Kearny HS: Exterior Paint Prop Z 100%
Tony 

Painting
 $         354,824  $                    -  $         354,824  $         227,000 6/16/14 35%  $                 - 0.0% 7/31/14 8/31/14 23

24 93540003.1
Mission Bay HS: Track & Athletic Fields 

(IDIQ)
Prop S 100%

Byrom 

Davey
 $      2,616,834  $      2,553,834  $      2,553,834  $      2,157,715 2/15/14 0%  -  - 2/15/15 1/8/15 24

25 91310001.1 Green ES: Track (IDIQ)
Prop Z 92%     

Prop S 8%

Byrom 

Davey
 $         130,867  $                    -  $         229,400  $         373,541 6/1/14 16%  -  - 8/30/14 8/30/14 25

26 12340.1 Clark MS: Exterior Paint Prop Z 100%
Mear 

Constr.
 $         245,884  $                    -  $         232,604  $         219,000 6/16/14 2%  $                 - 0.0% 7/31/14 9/30/14 26

27 12342.1 Morse HS: Exterior Paint Prop Z 100%
CAM 

Painting
 $         460,562  $                    -  $         460,562  $         259,000 6/30/14 38%  $                 - 0.0% 8/29/14 8/29/14 27

Total for Construction Contracts Listed Above  $  211,643,731  $  159,188,432  $  193,329,580  $  199,279,894  $   1,969,859 1.0%

Other Construction Not Listed Above (Completed, < $200K, HVAC IDIQ, etc.)  $  277,295,487  $  217,520,648  $  249,828,876  $  241,130,189  $   8,097,138 3.4%

Grand Total  $  488,939,218  $  376,709,080  $  443,158,456  $  440,410,083  $ 10,066,997 2.3%
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