HVAC 2000 Construction Budget

Region 1 S1
Region 2 S2
Region 3 S1
Region 4 S1
Region 5 S2

District Schools Subtotal:  S9

District Critical Spaces: SO

Summary

6,225,654 $14,393,741 $1,831,914
1,778,114 $22,055,988 ($277,874)
8,111,049 $17,724,780 $386,269
6,540,893 $11,582,942 $4,957,951
2,061,688 $20,114,633 $1,947,055
4,717,398 $85,872,083 $8,845,315
District Classrooms: 594,717,398 585,872,083 58,845,315
S0 S0
S0 $0

Charters SO

Data as of 11/19/2013

SO

S0

S0

S0

SO

S0

S0
S0

S0

‘€T0T ‘S 19quiadeq

e HqIyx3

uolldnJisuo)d

9313WW03gns HOI| Z pue § ‘doid



Date

11/19/13

Current Budget

(A)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Estimate at
Completion

(B)

Original
Commitment

©

Approved
Changes
(D)

(E)

Pending Changes Total Commitments

(F=C+D+E)

Estimate to
Complete
(G=B-F)

Budget Variance

(H=B-G)

Cost-to-Date
(1

PROJECT: FPCHVCO01 HVAC 2000 Region 1

Construction $ 16,225,654 | $ 14,393,741 $ 5,000 $ -8 -8 5000 $ 14,388,741 | $ 1,831,914 $ -
Curie ES $ 1,382,333 | $ 1,382,333 $ = 8 —_— = 8 - 8 1,382,333 | $ — s
De Portola MS $ 1,821,259 | $ 1,821,259 $ -8 $ -8 $ 1,821,259 | $ - 8 -
Dingeman ES $ 1,539,652 | $ 1,539,652 $ = 8 —_— = 8 $ 1,539,652 | $ — .
Doyle ES $ 239,037 | $ 239,037 $ -8 $ -8 $ 239,037 [ $ - 8 -
Hage ES $ 1,529,951 | $ 1,529,951 $ = 8 —_— = 8 $ 1,529,951 | $ — -
Jerabek ES $ 82,078 | $ 82,078 $ -8 $ -8 $ 82,078 [ $ - 8 -
Hickman ES $ 277,714 | $ 277,714 $ = 8 —_— = 8 $ 277,714 | § — .
Kumeyaay ES $ 889,156 | $ 889,156 $ -8 = 8 - $ 889,156 | $ —_— -
Mason ES $ 817,380 | $ 817,380 $ - S -8 = 9 $ 817,380 | $ -8 -
Mira Mesa HS $ 841,805 | $ 841,805 $ -8 = 8 - $ 841,805 | $ —_— -
Sandburg ES $ 251,210 | $ 251,210 $ -8 - S = 9 - S 251,210 | $ -8 -
Scripps Ranch HS $ 5,414,043 | $ 3,582,130 $ 5000 $ = 8 - 5000 $ 3,577,130 | § 1,831,914 $ -
Spreckels ES $ 457,085 | $ 457,085 $ - S -8 = 9 - S 457,085 | $ -8 -
Tierrasanta ES $ 304,336 | $ 304,336 $ -8 = 8 - $ 304,336 | $ —_— -
Vista Grande ES $ 378,615 | $ 378,615 $ - S -8 = 9 $ 378,615 | $ -8 -

Construction $ - $ - $ - $ - $ - $ - $ - $ - $ -
Curie ES S S - S - S - S - S $ $ ° $ °
De Portola MS $ S -8 -8 -8 - s $ $ - S -
Dingeman ES $ S - S - S - S - S $ $ - S -
Doyle ES $ $ = 8 = 9 = 8 = 9 $ $ = $ =
Hage ES $ S - S - S - S - S S S = 8 -
Jerabek ES S S = 8 = 9 = 8 = 9 $ $ = 8 =
Hickman ES S S - S - S - S - $ $ $ ° $ °
Kumeyaay ES $ S = 8 = 9 = 8 = 9 $ $ = 8 =
Mason ES $ S - $ - S - $ - S $ $ - $ °
Mira Mesa HS $ $ -8 - S -8 - s S $ - S -
Sandburg ES $ S - S - S - S - S S S = 8 -
Scripps Ranch HS $ $ -8 - S -8 - s S $ - S -
Spreckels ES $ S - s - S - S - S $ $ - S -
Tierrasanta ES S S - S - $ - S - S} S S = $ =
Vista Grande ES S $ - S - S - S - S S S - $ -

District Schools Total: $ 16,225,654 [ $ 14,393,741 | $ 5,000 | $ - Is - s 5,000 | $ 14,388,741 | 1,831,914 | $ |

CHARTER SCHOOLS

Construction $ - $ -8 - $ -8 - $ -8 - s $
$ = 9 =8 =9 =8 = 9 =3 = I8 = 9 -
HVAC 2000 REGION 1 TOTAL: $ 16,225,654 $ 14,393,741 $ 5,000 $ - $ - $ 5,000 $ 14,388,741 $ 1,831,914 $ -
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Date 11/19/13

Current Budget
(A)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Estimate at Original Approved
Completion Commitment Changes
(B) (9] (D) (E)

Pending Changes Total Commitments

(F=C+D+E)

Estimate to
Complete
(G=B-F)

Budget Variance

Cost-to-Date
(H=B-G) (1

PROJECT: FPCHVC02 HVAC 2000 Region 2

CLASSROOMS

Construction
Angier ES
Benchley Weingerger
Clay ES
Foster ES
Franklin ES
Gage ES
Green ES
Hancock ES
Hardy ES
Hearst ES
Holmes ES
Language Acad
Lewis MS
Longfellow ES
Marvin ES
Miller ES
Serra HS

L Y T Y S Y Y SV RV SV SRV SV, SRV SV SV S 7 SV S V R Y

21,778,114
1,541,249
1,260,644

969,378
1,857,253
1,449,586
1,841,040

103,832

403,583
1,238,192
1,306,216
1,417,857
1,452,146
2,705,377
1,273,715
1,621,040

169,220
1,167,786

22,055,988 | $
1,541,249 | $
1,260,644 | $
969,378 | $
1,857,253 | $
1,449,586 | $
1,841,040 | $
103,832 | $
403,583 | $
1,238,192 | $
1,357,488 | $
1,417,857 | $
1,452,146 | $
2,481,382 | $
1,724,312 | $
1,621,040 | $
169,220 | $
1,167,786 | $

(277,874) $
- $
- $
- $
- $
- $
- s -
- $
- $
-8
(51,272) $
-8
- $
223,995 $ -
(450,597) $ =
-8 -

$
-8 8

CRITICAL SPACES

Construction
Angier ES
Benchley Weingerger
Clay ES
Foster ES
Franklin ES
Gage ES
Green ES
Hancock ES
Hardy ES
Hearst ES
Holmes ES
Language Acad
Lewis MS
Longfellow ES
Marvin ES
Miller ES
Serra HS

R Y Y S VYV R SV S SV S SV SRV SV SRV SRV SR7 8

R R T Y S T Y SV RV SRV SR SV SR SV SR SRV SRV SRV SR7 8

R R T Y S ¥ Y SV RV SRV SR SV SR SV R SV SRV SRV SR7 8

R R Y Y S VYV R SV S SV Y SV SRV SV SRV SV SE7 8

District School Total: $

21,778,114

$ 22,055,988 $ -8 - s $
$ 1,541,249 $ -8 -8 $
$ 1,260,644 $ S $ $
$ 969,378 $ = 8 —_— $
$ 1,857,253 $ $ $ $
$ 1,449,586 $ = 8 —_— $
$ 1,841,040 $ $ $ $
$ 103,832 $ = 8 —_— $
$ 403,583 $ -8 = 8 $
3 1,238,192 $ -8 =8 $
$ 1,357,488 $ -8 -8 g
$ 1,417,857 $ -8 =08 $
$ 1,452,146 $ -8 -8 S
S 2,481,382 S - S - 5 S
$ 1,724312 $ -8 -8 g
S 1,621,040 S - S - 5 S
$ 169,220 $ -8 = 8 $
3 1,167,786 $ -8 =5 $
$ - $ - $ - $ $
S - $ - S - $ S
$ -8 - S -8 S
S - $ - S - $ S
$ -8 - S -8 S
S - $ - S - $ $
$ -8 - S -8 S
S - $ - S - $ S
$ -8 - S -8 S
S - $ - S - $ S
$ -8 - S -8 S
S - $ - S - $ $
S $ - S $ $
S - $ - S - $ $
S $ - S $ $
S - $ - S - $ $
S $ - S $ $
S - $ - S - $ $
$§ 22,055,988 $ -8 -8 $

22,055,988 $

(277,874) $

CHARTER SCHOOLS
Construction $ - $ -8 - $ -8 $ -8 - s $
Magnolia Charter S S S S S $ S S - $ -
Tubman Village S S S S S $ S S - $ =
HVAC 2000 REGION 2 TOTAL: $ 21,778,114 $ 22,055,988 $ - S - $ S - $ 22,055,988 $ (277,874) $ -
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_ONCO Uy, BUDGET vs. COMMITMENTS SUMMARY

“"b' S (by Budget Category, Phase Account)
w &
(;’o OLp \‘5‘%\
Date 11/19/13 Estimate at Original Approved Estimate to
Current Budget Completion Commitment Changes Pending Changes Total Commitments Complete Budget Variance Cost-to-Date
(A) (B) (9] (D) (E) (F=C+D+E) (G=B-F) (H=B-G) (1

PROJECT: FPCHVC03 HVAC 2000 Region 3

CLASSROOMS

Construction $ 18,111,049 | $ 17,724,780 $ - S - $ - S - $ 17,724,780 | $ 386,269 $
Crawford HS S 5,469,909 | S 5,469,909 S = S S = S S 5,469,909 | S = 5 =
Hoover HS S 2,197,414 | S 2,197,414 S = S S = S S 2,197,414 | S = S =
Mann MS S 4,910,703 | $ 4,910,703 S = S S = S S 4,910,703 | S = 5 =
Marshall ES S 3,079,067 | S 1,641,107 S = S S = S S 1,641,107 | S 1,437,960 $ =
Rolando Park S 1,677,270 | $ 1,677,270 $ - S S - S S 1,677,270 | $ - S -
Rosa Parks S 776,686 | S 1,828,377 S - S S - S S 1,828,377 | $ (1,051,691) $ -

CRITICAL SPACES

Construction $ - $ -8 - $ - s - $ -8 - |$ $
Crawford HS $ $ - s - S -8 - S $ $ = 8 -
Hoover HS $ $ = 8 = 9 = 8 = 9 S S = $ °
Mann MS $ S - S - S - S = 8 $ $ = 8 -
Marshall ES $ S - S - S - S = 8 $ $ = 8 -
Rolando Park $ $ - s - S -8 - S $ $ = 8 -
Rosa Parks $ $ = 8 = 5 = 8 = 5 S S = $ °
District School Total: $ 18,111,049 $ 17,724,780 $ s Y s - $  17,724780 $ 386,269 $

CHARTER SCHOOLS

Construction $ - $ -8 - $ -8 - $ -8 - |$ $
Darnall E. Campus $ $ - s - S - S - S $ S = 8 -
Iftin ES @ Jackson $ $ - s - S -8 - S $ S = 8 -
S $ S ) S ) $ $ -8 °
HVAC 2000 REGION 3 TOTAL: $ 18,111,049 $ 17,724,780 $ - $ - $ - $ - $ 17,724,780 $ 386,269 $ -
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Date

11/19/13

Current Budget
(A)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Estimate at Original
Completion Commitment

(B) ©

Approved
Changes

(D) (E)

Pending Changes Total Commitments

(F=C+D+E)

Estimate to
Complete
(G=B-F)

Budget Variance

(H=B-G)

Cost-to-Date
(1

PROJECT: FPCHVC04 HVAC 2000 Region 4

CLASSROOMS

Construction $ 16,540,893 | $ 11,582,942 $ - $ - $ $ - $ 11,582,942 | $ 4,957,951 $
Carver ES $ 1,449,482 | $ 842,233 $ -8 -8 -8 $ 842,233 | $ 607,249 $ -
Horton ES S 2,015,501 | $ 2,015,501 $ -8 $ -8 $ 2,015,501 | $ -8 -
Johnson ES $ 1,542,084 | $ 725,798 $ -8 -8 -8 $ 725,798 | $ 816,286 $ -
Kennedy CDC $ - s 300,000 $ -8 $ -8 $ 300,000 | $ (300,000) $ -
Millennial Tech $ 1,080,546 | $ 1,080,546 $ -8 -8 -8 $ 1,080,546 | $ -8 -
Nye ES $ 1,330,794 | $ 776,795 $ -8 $ -8 $ 776,795 | $ 553,999 $ -
Oak Park ES $ 1,777,459 | $ 1,091,137 $ -8 -8 -8 $ 1,091,137 | $ 686,322 $ -
Paradise Hills ES S 1,716,582 | $ 1,716,582 $ -8 -8 -8 $ 1,716,582 | $ -8 -
Perry ES S 1,440,164 | $ 746,100 S - S - S = S S 746,100 | $ 694,064 $ -
Valencia Park ES S 3,164,472 | $ 1,264,442 $ -8 -8 -8 $ 1,264,442 | $ 1,900,030 $ -
Webster ES $ 1,023,809 | $ 1,023,809 $ -8 -8 = 9 $ 1,023,809 | $ -8 -
Construction $ - $ - $ - $ - $ - $ - $ - $ - $ -
Carver ES $ S - $ - S - $ - S $ $ - S -
Horton ES $ S -8 -8 -8 - S S $ -8 -
Johnson ES $ S - $ - S - $ - S $ $ - S -
Kennedy CDC $ S -8 -8 -8 - S S $ -8 -
Millennial Tech S $ - S - S - S - S S S ° $ °
Nye ES $ S = 8 = 9 = 8 = 9 $ $ = $ =
Oak Park ES $ S - S = 8 = 8 =9 S S = 8 =
Paradise Hills ES $ $ -8 - S -8 -8 S $ -8 -
Perry ES $ S - S - S - S - S S S = 8 -
Valencia Park ES $ $ -8 - S -8 -8 S $ -8 -
Webster ES S S - S - S - S - $ $ $ o $ o
District School Total: $ 16,540,893 $ 11,582,942 $ -8 -8 -8 -8 11,582,942 $ 4,957,951 $

CHARTER SCHOOLS

Construction

$ - s -8 -8 -8 -8 -8 - s $
O'Farrell $ S - S - S - S = 5 $ $ = 5 -
Pacific American $ S - s - S - S - S $ $ - S -
Gompers West $ $ =8 = 8 =8 = $ & & = $ =
Holly Drive $ S - S - S - S - S S S - S -
Ifin Univ Prep HS $ $ =8 =9 =8 = $ B B = 9 =
HVAC 2000 REGION 4 TOTAL: $ 16,540,893 $ 11,582,942 $ - $ - $ - $ - $ 11,582,942 $ 4,957,951 $ -
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Date 11/19/13

Current Budget
(A)

BUDGET vs. COMMITMENTS SUMMARY
(by Budget Category, Phase Account)

Estimate at
Completion

(B)

Original
Commitment

©

Approved
Changes
(D)

(E)

Pending Changes Total Commitments

(F=C+D+E)

Estimate to
Complete
(G=B-F)

Budget Variance

Cost-to-Date
(H=B-G) ()]

PROJECT: FPCHVCO5 HVAC 2000 Region 5

Construction $ 22,061,688 | $ 20,114,633 $ 5000 $ -8 -8 5,000 $ 20,109,633 | $ 1,947,055 $ -
Audubon ES $ 1,902,880 | $ 1,902,880 $ -8 -8 = 9 - S 1,902,880 | $ -8 =
Bethune ES $ 2,205,872 | $ 1,398,457 $ 5000 $ $ -8 5,000 $ 1,393,457 | $ 807,415 $ -
Boone ES $ 1,090,432 | $ 1,090,432 $ -8 -8 - s -8 1,090,432 | $ -8 -
Freese ES $ 1,510,781 | $ 1,510,781 $ -8 $ -8 $ 1,510,781 | $ -8 -
Fulton ES $ 1,630,223 | $ 1,630,223 $ -8 -8 - s $ 1,630,223 | $ -8 -
Lee ES $ 1,743,734 | $ 1,743,734 $ -8 $ -8 $ 1,743,734 | $ -8 -
Morse HS $ 6,356,823 | $ 6,356,823 $ -8 -8 - s $ 6,356,823 | $ -8 -
Penn ES $ 383,081 | $ 38,345 $ -8 - -8 $ 38,345 | $ 344,736 $ -
SCPA HS $ 2,406,958 | $ 2,406,958 $ -8 -8 = 9 $ 2,406,958 | $ -8 -
Zamorano ES $ 2,830,904 | $ 2,036,000 $ -8 -8 -8 $ 2,036,000 | $ 794,904 $ -

Construction $ - $ - $ - $ - $ - $ - $ - $ - $ -
Audubon ES $ S - S - S - S = 9 $ $ = 9 =
Bethune ES S S - S - S - $ - S $ $ ° $ °
Boone ES $ S -8 -8 -8 - S S $ -8 -
Freese ES $ S - $ - S - $ - S $ $ - S -
Fulton ES $ $ - S - S - S -8 $ $ = 8 =
Lee ES $ S - S = 8 = 8 =9 S S =9 =
Morse HS S S = 8 = 9 = 8 = 9 $ $ = 8 =
Penn ES S S - S - S - $ - S $ $ ° $ °
SCPA HS $ S = 8 = 9 = 8 = 9 $ $ = $ =
Zamorano ES S $ - S - S - S - S S $ o $ o

District School Total: $ 22,061,688 $ 20,114,633 $ 5000 $ -8 -8 5,000 $ 20,109,633 $ 1,947,055 $

Construction $ - $ - $ - $ - $ - $ - $ - $ - $ -

Keiller Leadership $ - s -8 - S -8 - s S $ - S -
HVAC 2000 REGION 5 TOTAL: $ 22,061,688 $ 20,114,633 $ 5,000 $ - $ - S 5,000 $ 20,109,633 $ 1,947,055 $ -
PROGRAM TOTAL: $ 94,717,398 | $ 85,872,083 $ 10,000 $ - $ - $ 10,000 $ 85,862,083 | $ 8,845,315 $ -
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