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NOTES AND DEFINITIONS:

i21 INTERACTIVE SUITE

SCOPE DESCRIPTION: Interactive Suite

Phase 1 IDIQ (Pre-IWB Prep)/ Infrastructure includes electrical upgrades (including conduit, wiremold) and audioi visual cabinet installation; and may also include structural support, hazardous materials
abatement, classroom modification and speaker installation

Phase 2 IDIQ (IWB / FF&E) includes installation of the interactive white board, table stool, DVD player, document camera and voice amplification system
WAP indicates the number of classrooms with wireless access points

Printers & Computers includes printers, teacher tablets, carts on wheels and netbooks installed by EdTech

DEFINITIONS:
- IDIQ: Indefinite Delivery Indefinite Quantity - the type of contract used for installation of the Interactive Suite
- IWB: Interactive White Board
- FF&E: Furniture, Fixtures & Equipment

- NTP: Notice to Proceed - Please note that the number of "Phase 1: NTP Issued" is not the number of NTPs issued, but the number of classrooms authorized for install via an NTP. NTPs are issued by site,
and a single NTP pertains to multiple classrooms.

Complete: A component is considered complete when either 1) the contractor has installed the component, 2) the classroom is re-using existing equipment that's already installed,
or 3) that component is not applicable to that classroom

Functional: A classroom is considered functional when the following four components are complete, such that the teacher can teach interactively: 1) IWB, 2)Teacher Tablets, 3) Netbooks, 4) Wireless AP

i21 E-RATE Infrastructure Connectivity

SCOPE DESCRIPTION: E-Rate
- Network infrastructure with electrical upgrades (including trenching, conduit, new MDF/IDF rooms)
- Wireless (including site surveys, access points, LAN controllers, appropriate cabling)
- Voice Over Internet Protocol (VolP) phone systems
- Switch refresh/upgrades

i21 DATA CENTER at Serra HS

SCOPE DESCRIPTION: Data Center
- One story building to house a new Data Center and two classrooms
- Data Center--approx. 11,000 sqft--includes data server room, burn-in and staging area, office, break room, utility closets, electrical room, mechanical room, MDF/MPOE/telecom room, outdoor yard
- Classroom area--approx. 3,000 sqft--includes two classrooms, laboratory, restrooms, storage closets and teacher offices

- Equipment includes servers, storage area networks (SANs), core network switches and routers

San Diego Unified School District Facilities Planning and Construction 5/30/2013



BUDGET vs. COMMITMENTS SUMMARY - INTERACTIVE SUITES
(by Budget Category, Phase Account)

Date 05/28/13 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance  Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)
PROJECT: AVTECH 1 _Interactive Suite 2009/2010 WBS #
STUDENT NETBOOKS 2009/2010 $ 20,730,850 $ - $ 20,730,850 | $ 19,591,394 $ 19,591,394 $ - $ - $ 19,591,394 $ - $ 1,139,456 $ 19,591,394
Student Computers $ 19,040,326 $ 19,040,326 $ -8 - $ 19,040,326 $ - $ 19,040,326
AVTECH01.0.C.64 S 19,040,326 $ 19,040,326 $ - S - S 19,040,326 S - $ 19,040,326
Computer Security Attach $ 246,600 $ 246,600 $ -8 -8 246,600 $ - $ 246,600
AVTECH01.0.C.65 S 246,600 S 246,600 S - S - S 246,600 S = 5 246,600
Printers $ 304,468 $ 304,468 $ -8 -8 304,468 $ - $ 304,468
AVTECHO01.0.C.7H S 304,468 S 304,468 S - S - S 304,468 S o $ 304,468
i21 SYSTEM COMPONENTS 2009/2010 $ 25,482,404 $ - $ 25,482,404 | $ 21,386,789 $ 22,770,303 $ (605,851) $ - $ 22,164,452 $ (777,663)| $ 4,095,615 $ 21,380,637
DSA Fees $ 165,177 $ 165,177 $ -8 -8 165,177 $ - $ 165,177
AVTECHO01.0.D.30 S 165,177 S 165,177 S - S - S 165,177 S = S 165,177
IDIQ Installation $ 5,585,847 $ 5,585,847 $ = $ = $ 5,585,847 $ = $ 5,579,695
AVTECHO1.1.H.7H $ 1,706,698 $ 1,706,698 $ -8 -8 1,706,698 $ - $ 1,706,698
AVTECHO1.2.H.7H $ 1,509,719 $ 1,509,719 $ -8 -8 1,509,719 $ - $ 1,506,829
AVTECHO01.3.H.7H $ 1,144,253 $ 1,144,253 $ -8 -8 1,144,253 $ - $ 1,140,991
AVTECHO01.4.H.7H $ 1,225,177 $ 1,225,177 $ -8 - $ 1,225,177 $ - $ 1,225,177
CMAS IWB Installation $ 12,930,228 $ 14,313,742 $ (605,851) $ o $ 13,707,891 $ (777,663) $ 12,930,228
AVTECHO01.0.H.7A S 12,930,228 S 14,313,742 $ (605,851) $ = S 13,707,891 S (777,663) $ 12,930,228
Teacher Tablets $ 2,427,058 $ 2,427,058 $ -8 - S 2,827,058 $ - $ 2,427,058
AVTECH01.0.C.63 S 2,427,058 $ 2,427,058 $ = 8 -8 2,427,058 S - S 2,427,058
Misc. FF&E $ 49,785 $ 49,785 $ = $ ° $ 49,785 $ - $ 49,785
AVTECH01.0.K.10 S 49,785 $ 49,785 $ -8 -8 49,785 S - S 49,785
Misc. PPO Work $ 228,694 $ 228,694 $ - S - $ 228,694 $ - $ 228,694
AVTECH01.0.J S 228,694 S 228,694 S = S = S 228,694 S = S 228,694
TEACHER TRAINING 2009/2010 $ - $ -8 - s 287,993 $ 290,383 $ -8 -8 290,383 $ (2,390)| $ (287,993) $ 287,993
Training AVTECH01.0.K.51 $ 287,993 $ 290,383 $ 290,383 $ (2,390) $ 287,993
Phase Total: s 46,213,254 S - $ 46,213,254 | § 41,266,176 S 42,652,080 $ (605,851) $ - S 42,046,229 S (780,053)| $ 4,947,078 S 41,260,024
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BUDGET vs. COMMITMENTS SUMMARY - INTERACTIVE SUITES

(by Budget Category, Phase Account)

Date 05/28/13 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance  Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)
PROJECT: AVTECH 2 Interactive Suite 2010/2011 WBS #

STUDENT NETBOOKS 2010/2011 $ 13,494,080 $ Y 13,494,080 | $ 25,150,618 $ 25,150,618 $ - $ - $ 25150618 $ - |$ (11,656,538) $ 25,150,618
Student Computers $ 24,363,344 $ 24,363,344 $ o $ - $ 24363344 $ - $ 24,363,344
AVTECH02.0.C.64 S 24,363,344 S 24,363,344 S = S = S 24,363,344 S = S 24,363,344
Comp Security Attach $ 248,400 $ 248,400 $ - $ - $ 248,400 S - S 248,400
AVTECH02.0.C.65 S 248,400 S 248,400 $ - S - S 248,400 $ - S 248,400
Printers $ 533,874 $ 533,874 $ o $ - s 533,874 $ - $ 533,874
AVTECHO02.0.C.7H S 533,874 S 533,874 $ - S - S 533,874 S - S 533,874
Specialty Contract - Computer Testing S 5000 $ 5,000 $ - S - S 5000 $ - S 5,000
AVTECHO02.0.K.20.20 S 5,000 $ 5,000 $ = S = S 5,000 $ = S 5,000
i21 SYSTEM COMPONENTS 22010/2011 $ 26,804,883 $ - $ 26,804,883 | $ 17,826,082 $ 21,077,502 $ 121,143 S - $ 21,198,645 $ (3,372,563) | $ 8,978,801 $ 16,272,370
Technology Design $ 2,812,143 $ 6,106,829 $ 31,143 $ - $ 6137972 $  (3,325829) $ 2,812,143
AVTECH02.1.D.60 $ 682,043 $ 1,362,548 $ 30,528 $ -8 1,393,076 $ (711,033) $ 682,043
AVTECH02.2.D.60 $ 557,766 $ 1,293,120 $ (63,217) $ -8 1,229,903 $ (672,137) $ 557,766
AVTECH02.3.D.60 $ 684,708 $ 1,691,542 $ (10,707) $ -8 1,680,835 $ (996,127) $ 684,708
AVTECH02.4.D.60 $ 880,696 $ 1,752,689 $ 74,539 $ -8 1,827,228 $ (946,532) $ 880,696
AVTECH02.0.D.60 S 6,930 S 6,930 S = S = S 6,930 S = S 6,930
Storage Container $ 31,266 $ 78,000 $ - $ - $ 78,000 $ (46,734) $ 31,266
AVTECH02.0.C.40 $ 31,266 $ 78,000 $ - S -8 78,000 $ (46,734) $ 31,266
IDIQ Installation $ 3,316,219 $ 3,226,219 $ 90,000 $ - $ 3,316,219 $ - $ 2,438,530
AVTECH02.1.H.7A S 709,938 S 619,938 $ 90,000 $ = S 709,938 S = S 683,189
AVTECH02.2.H.7A S 752,553 S 752,553 S = S = S 752,553 S - S 752,553
AVTECH02.3.H.7A S 538,566 S 538,566 $ = S = S 538,566 S = S 531,026
AVTECH02.4.H.7A S 471,762 S 471,762 S = S = S 471,762 S = S 471,762

AVTECH02.5.H.7A $ 843,400 $ 843,400 $ -8 -8 843,400 $ = $ =

AV Cabinets $ 302,415 $ 302,415 $ -8 - S 302,415 $ - $ -

AVTECH02.0.C.7D S 302,415 $ 302,415 $ - $ - S 302,415 $ = S =
Sound Amplification System $ 1,131,342 $ 1,131,342 $ - $ - $ 1,131,342 $ - $ 1,131,342
AVTECH02.0.C.7B $ 1,131,342 $ 1,131,342 $ -8 -8 1,131,342 $ - $ 1,131,342
Interactive Whiteboards $ 6,355,593 $ 6,355,593 $ o $ ° $ 6,355,593 $ o $ 5,994,790
AVTECH02.0.C.7A $ 6,355,593 S 6,355,593 S - $ - S 6,355,593 S - $ 5,994,790
Tables $ 447,788 $ 447,788 $ o $ ° $ 447,788 $ o $ 447,788
AVTECH02.0.C.7E $ 447,788 S 447,788 S -8 -8 447,788 S = $ 447,788
Stools $ 150,614 $ 150,614 $ - $ - $ 150,614 $ - $ 150,614
AVTECH02.0.C.7F S 150,614 S 150,614 S = S = S 150,614 S = S 150,614
Document Cameras $ 1,044,371 S 1,044,371 $ - $ - $ 1,044,371 S - $ 1,044,371
AVTECH02.0.C.7C S 1,044,371 S 1,044,371 S = $ S § 1,044,371 S = S 1,044,371
Teacher Tablets $ 1,933,741 $ 1,933,741 $ = $ = $ 1,933,741 S © $ 1,933,741
AVTECH02.0.C.63 S 1,933,741 $ 1,933,741 S = $ S S 1,933,741 S = $ 1,933,741
DVD/Tuner $ 272,587 $ 272,587 $ = $ = $ 272,587 $ © $ 272,587
AVTECH02.0.C.7G 8§ 272,587 S 272,587 $ = $ S § 272,587 S = S 272,587
Misc. FF&E $ 15,198 $ 15,198 $ = $ = $ 15,198 $ © $ 15,198
AVTECH01.0.K.10 8§ 15,198 S 15,198 $ = $ S § 15,198 $ = S 15,198

Misc. PPO Work $ 12,805 $ 12,805 $ = $ = $ 12,805 $ © $ -

AVTECH02.0.J $ 12,805 $ 12,805 $ = 8 = 8 12,805 $ = S 2
TEACHER TRAINING 2010/2011 $ - $ - $ - $ 204,500 $ 234,500 $ (30,000) $ - $ 204,500 $ - $ (204,500) $ 204,500
Training PROPSPMO.1.K.51 $ 204,500 $ 234,500 $ (30,000) $ - $ 204,500 $ - $ 204,500
Phase Total: s 40,298,963 s - $ 40,298,963 | S 43,181,200 $ 46,462,620 S 91,143 $ - S 46,553,763 S (3,372,563)| $ (2,882,237) $ 41,627,488
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BUDGET vs. COMMITMENTS SUMMARY - INTERACTIVE SUITES
(by Budget Category, Phase Account)

Date 05/28/13 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)
PROJECT: AVTECH 3 Interactive Suite 2011/2012 WBS #

STUDENT NETBOOKS 2010/2011 $ 12,743,131 $ - $ 12,743,131 | $ 18,103,881 $ 18,100,836 $ - $ - $ 18,100,836 $ 3,045 $ (5,360,750) $ 17,803,231
Student Computers $ 17,830,443 $ 17,827,398 $ - S - $ 17,827,398 $ 3,045 $ 17,664,043
AVTECHO03.0.C.64 S 17,830,443 S 17,827,398 $ - S - S 17,827,398 S 3,045 S 17,664,043

Comp Security Attach $ 134,250 $ 134,250 $ - $ - $ 134,250 $ - $ -

AVTECHO03.0.C.65 S 134,250 S 134,250 S = S - S 134,250 $ = S o
Printers $ 139,188 $ 139,188 $ - $ - $ 139,188 $ - $ 139,188
AVTECH03.0.C.7H S 139,188 S 139,188 S - S - S 139,188 S - S 139,188
i21 SYSTEM COMPONENTS 2010/2011 $ 27,693,116 $ - $ 27,693,116 | $ 15,126,003 $ 15,168,894 $ - $ - $ 15,168,894 $ (42,891)| $ 12,567,113 $ 14,467,580
Technology Design $ 455,451 $ 455,451 $ - S - $ 455,451 S - S 454,401
AVTECH03.1.D.60 S 104,149 S 104,149 S - S - S 104,149 S - S 104,149
AVTECH03.2.D.60 S 125,096 S 125,096 S - S - S 125,096 S - S 125,096
AVTECH03.3.D.60 S 126,405 S 126,405 S - S - S 126,405 S - S 126,405
AVTECH03.4.D.60 S 99,801 $ 99,801 $ - S - S 99,801 S - S 98,751
Storage Container $ 36,609 $ 79,500 $ - $ - $ 79,500 $ (42,891) S 36,609
AVTECHO03.0.C.40 S 36,609 S 79,500 $ - 5 - S 79,500 S (42,891) S 36,609
IDIQ Installation $ 2,698,099 $ 2,698,099 $ = $ = $ 2,698,099 $ = $ 2,260,406
AVTECH03.1.H.7A S 529,689 S 529,689 S - 5 - S 529,689 S - S 528,996
AVTECH03.2.H.7A S 685,098 S 685,098 S - S - S 685,098 S - S 685,098
AVTECHO03.3.H.7A S 520,846 S 520,846 S - S - S 520,846 S - S 520,846
AVTECHO03.4.H.7A S 525,466 S 525,466 S - S - S 525,466 S - S 525,466

AVTECHO03.5.H.7A S 437,000 $ 437,000 $ - S - S 437,000 $ - S -

AV Cabinets $ 189,490 $ 189,490 $ = $ - $ 189,490 $ = $ =

AVTECHO03.0.C.7D S 189,490 S 189,490 S = S - S 189,490 S = S =
Sound Amplification System $ 803,848 $ 803,848 $ - $ - S 803,848 S - S 803,848
AVTECHO03.0.C.7B S 803,848 S 803,848 S - S - S 803,848 S - S 803,848
Interactive Whiteboards $ 8,212,909 $ 8,212,909 $ - $ - $ 8,212,909 $ - $ 8,190,719
AVTECH03.0.C.7A S 8,212,909 $ 8,212,909 $ - S - S 8,212,909 $ - S 8,190,719
Tables $ 208,598 $ 208,598 $ - $ - $ 208,598 $ - $ 208,598
AVTECH03.0.C.7E S 208,598 S 208,598 S - S - S 208,598 S - S 208,598
Stools $ 115,677 $ 115,677 $ - $ - $ 115,677 $ - $ 115,677
AVTECH03.0.C.7F S 115677 S 115,677 S - S - S 115677 S - S 115,677
Document Cameras $ 461,013 $ 461,013 $ - $ - $ 461,013 $ - $ 461,013
AVTECHO03.0.C.7C S 461,013 S 461,013 S - S - S 461,013 S - S 461,013
Teacher Tablets $ 1,733,102 $ 1,733,102 $ - $ - $ 1,733,102 $ - $ 1,733,102
AVTECHO03.0.C.63 S 1,733,102 $ 1,733,102 S - S - S 1,733,102 $ - S 1,733,102
DVD/Tuner $ 195,707 $ 195,707 $ A A 195,707 $ - $ 195,707
AVTECH03.0.C.7G S 195,707 S 195,707 S - S - S 195,707 $ - S 195,707
Misc. Construction S 7,500 $ 7,500 $ - S - $ 7,500 $ - S 7,500
AVTECH03.1.) S 7,500 S 7,500 S - S - S 7,500 $ - S 7,500

Misc. PPO Work $ 8,000 $ 8,000 $ = $ = $ 8,000 $ = $ =

AVTECHO03.0.J S 8,000 S 8,000 S = S = S 8,000 $ = S =
TEACHER TRAINING 2010/2011 $ - $ - $ - $ 138,000 $ 138,000 $ - $ - $ 138,000 $ - $ (138,000) $ 138,000
Training PROPSPMO.1.K.51 $ 138,000 $ 138,000 $ - $ - $ 138,000 $ - S 138,000
Phase Total: 5 40,436,247 s - $ 40,436,247 | S 33,367,884 S 33,407,730 S - s - S 33407730 S (39,846) $ 7,068,363 S 32,408,811
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BUDGET vs. COMMITMENTS SUMMARY - INTERACTIVE SUITES

(by Budget Category, Phase Account)

Date 05/28/13 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (Q)
PROJECT: AVTECH 4 _Interactive Suite 2012/2013 WBS #
STUDENT NETBOOKS 2012/2013 $ 5,756,395 $ -8 5,756,395 | $ 5,466,417 $ 284,721 $ -8 -8 284,721 $ 5,181,696 | $ 289,978 $ 215,246
Student Computers $ 3,665,769 S - $ - $ - $ - $ 3,665,769 $ -
AVTECH04.0.C.64 S 3,665,769 $ - S - S - S = S 3,665,769 S =
K-2 Responders S 1,521,590 $ - S - S - S - S 1,521,590 $ -
AVTECH04.0.C.67 S 1,521,590 $ - S - S - S = S 1,521,590 S =
Comy Security Attach $ 57,800 $ 69,475 $ -8 —_— 69,475 $ (11,675) $ -
AVTECH04.0.C.65 S 57,800 $ 69,475 S - S - S 69,475 $ (11,675) S =
Printers $ 221,258 $ 215,246 $ - s -8 215,246 $ 6,012 $ 215,246
AVTECH04.0.C.7H S 221,258 $ 215,246 S - S - S 215246 $ 6,012 S 215,246
i21 SYSTEM COMPONENTS 2012/2013 $ 28,620,825 $ -8 28,620,825 | $ 14,499,609 $ 13,448,251 $ 8,951 $ - $ 13,457,202 $ 1,042,407 | $ 14,121,216 $ 12,626,792
Technology Design $ 613,900 $ 631,547 $ 8,951 $ -8 640,498 $ (26,598) $ 628,149
AVTECH04.0.D.60 $ = 5 10,000 $ -8 -8 10,000 $ (10,000) $ 10,000
AVTECH04.1.D.60 S 131,600 S 173,097 $ - S - S 173,097 S (41,497) S 173,097
AVTECHO04.2.D.60 S 121,100 S 151,474 S 8,951 S - S 160,425 S (39,325) S 148,516
AVTECHO04.3.D.60 S 135,800 S 132,768 S - S - 5 132,768 S 3,032 S 132,768
AVTECHO04.4.D.60 S 134,400 S 162,190 S - S - 5 162,190 S (27,790) S 161,750
AVTECHO04.5.D.60 5 91,000 $ 2,018 S - S - S 2,018 S 88,982 S 2,018
DSA Fees $ - $ 3,104 $ - $ - $ 3,104 $ (3,104) $ 3,104
AVTECHO04.1.D.30 5 - S 1,250 $ - S - S 1,250 $ (1,250) S 1,250
AVTECHO04.2.D.30 5 - S 1,044 S - S - S 1,044 S (1,044) S 1,044
AVTECHO04.3.D.30 5 - S 560 $ - S - S 560 S (560) S 560
AVTECHO04.4.D.30 5 - S - S - S - S - S - S -
AVTECHO04.5.D.30 S - S 250 $ - S - S 250 $ (250) S 250
Storage Container $ - $ 72,500 $ - $ - S 72,500 $ (72,500) $ 57,856
AVTECH04.0.C.40 5 - S 72,500 $ - S - S 72,500 $ (72,500) S 57,856
IDIQ Installation $ 2,906,427 $ 2,990,109 $ - $ - $ 2,990,109 $ (83,682) $ 2,455,449
AVTECHO4.1.H.7A S 646,101 $ 580,978 S - S - S 580,978 $ 65,123 S 550,109
AVTECHO04.2.H.7A S 610,089 $ 719,808 S - S - S 719,808 $ (109,719) S 684,703
AVTECHO04.3.H.7A S 614,338 S 629,368 S - S - S 629,368 S (15,030) S 629,368
AVTECHO04.4.H.7A 5 580,900 $ 596,715 S - S - S 596,715 $ (15,815) S 591,270
AVTECHO04.5.H.7A 5 455,000 $ 463,241 S - S - S 463,241 S (8,241) S -
AV Cabinets $ 210,800 $ 235,024 $ - $ - $ 235,024 $ (24,224) $ -
AVTECH04.0.C.7D 5 210,800 $ 235,024 S - S - S 235,024 S (24,224) S -
Sound Amplification System S 875,728 $ 797,006 $ - $ - $ 797,006 $ 78,723 $ 797,006
AVTECHO04.0.C.7B 5 875,728 $ 797,006 $ - S - S 797,006 $ 78,723 S 797,006
Interactive Whiteboards $ 7,175,420 $ 6,544,771 $ - $ - $ 6,544,771 $ 630,649 $ 6,528,875
AVTECHO04.0.C.7A S 7,175,420 $ 6,544,771 S - S - S 6,544,771 S 630,649 S 6,528,875
Tables $ 240,121 $ 205,784 $ - $ - $ 205,784 $ 34,337 $ 205,784
AVTECH04.0.C.7E 5 240,121 $ 205,784 S - S - S 205,784 S 34,337 S 205,784
Stools $ 119,664 $ 131,002 $ - s -8 131,002 $ (11,338) $ 131,002
AVTECHO04.0.C.7F 5 119,664 S 131,002 $ - S - S 131,002 S (11,338) S 131,002
Document Cameras $ 477,452 $ 461,996 $ - s -8 461,996 $ 15,456 $ 461,996
AVTECH04.0.C.7C S 477,452 S 461,996 S - S - S 461,996 S 15,456 S 461,996
Teacher Tablets $ 1,542,597 $ 1,348,451 $ - s -8 1,348,451 $ 194,146 $ 1,348,451
AVTECH04.0.C.63 5 1,542,597 S 1,348,451 S - S - S 1,348,451 S 194,146 S 1,348,451
Streaming Encoder S 337,500 S - S - S - S - S 337,500 $ -
AVTECH04.0.C.7G 5 337,500 $ - S - S - S - S 337,500 S -
Misc. PPO Work $ - s 26,958 $ - s -8 26,958 $ (26,958) $ 9,122
AVTECH04.0.) 5 - S 17,836 S - S - S 17,836 $ (17,836) S -
AVTECHO04.3.K.20.10 5 - S 9,122 $ - S - S 9,122 S (9,122) S 9,122
TEACHER TRAINING 2012/2013 $ - $ - $ - $ 315,000 $ 315,000 $ - $ - $ 315,000 $ - $ (315,000) $ 110,500
Training PROPSPMO.1.K.51 $ 315,000 $ 315,000 $ 315,000 $ - $ 110,500
Phase Total: s 34,377,220 s -8 34,377,220 [ § 20,281,026 $ 14,047,972 § 8951 § - S 14056923 S 6224103 | $ 14,096,194 $ 12,952,538
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BUDGET vs. COMMITMENTS SUMMARY - INTERACTIVE SUITES
(by Budget Category, Phase Account)

at

<=
Y

Date 05/28/13 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (Q)
PROJECT: AVTECH 5 Interactive Suite 2013/2014 WBS #
STUDENT NETBOOKS 2013/2014 $ 8,130,122 $ - $ 8,130,122 | $ 5,205,860 $ 252,523 $ - $ - $ 252,523 $ 4,953,337 | $ 2,924,262 $ 252,523
Student Computers $ 2,029,771 $ - $ - $ - $ - $ 2,029,771 $ -
AVTECH05.0.C.64 S 2,029,771 S - S - S - S - S 2,029,771 S =
K-2 Responders $ 2,873,983 $ - $ - $ - $ - $ 2,873,983 $ -
AVTECH05.0.C.67 S 2,873,983 S - S - S - S - S 2,873,983 S =
Ci Security Attach $ 36,960 $ - $ - $ - $ - $ 36,960 $ =
AVTECH05.0.C.65 S 36,960 $ - S - S - S - S 36,960 S °
Printers $ 265,146 $ 252,523 $ - $ - $ 252,523 $ 12,623 $ 252,523
AVTECH05.0.C.7H S 265,146 S 252,523 S - S - S 252,523 S 12,623 S 252,523
i21 SYSTEM COMPONENTS 2013/2014 $ 29,370,888 $ - $ 29,370,888 | $ 25,089,289 $ 1,500 $ - $ - $ 1,500 $ 25,087,789 | $ 4,281,599 $ -
Technology Design $ 1,353,103 $ - $ - $ - $ - $ 1,353,103 $ -
AVTECH05.1.D.60 S 244,298 S - S - S - S - S 244,298 S °
AVTECH05.2.D.60 5 285,961 S - S - S - 5 - S 285,961 S °
AVTECH05.3.D.60 S 300,164 S - 5 - S - 5 - S 300,164 S °
AVTECH05.4.D.60 5 375912 $ - S - S - S - S 375,912 S =
AVTECH05.5.D.60 5 146,768 S - S - S - S - S 146,768 S °
AVTECH05.9.D.60 5 - S 1,500 $ - S - S 1,500 $ (1,500) S =
DSA Fees $ = 8 - S - 8 -8 -8 = $ =
AVTECH05.1.D.30 S - S = 8 = 9 = 8 = 8 = g =
AVTECH05.2.D.30 S - S = 8 = 9 = 8 = 9§ = g =
AVTECH05.3.D.30 S - S = 8 = 9 = 8 = 9§ = g =
AVTECH05.4.D.30 S - S = 8 = 9 = 8 = 9§ = g =
AVTECH05.5.D.30 S - S = 8 = 9 = 8 = 9§ = S =
Storage Container $ - $ - $ - $ - $ = $ = $ =
AVTECH05.0.C.40 $ - S = 9 = 9 = 9 = 8§ = 8 =
IDIQ Installation $ 4,858,600 $ = $ = $ = $ = $ 4,858,600 $ =
AVTECHO05.1.H.7A 5 877,200 $ - S - S - S - S 877,200 S °
AVTECHO05.2.H.7A S 1,026,800 S - S - S - S - S 1,026,800 S =
AVTECHO05.3.H.7A 5 1,077,800 S - S - S - S - S 1,077,800 S =
AVTECHO05.4.H.7A 5 1,349,800 S - S - S - S - S 1,349,800 S =
AVTECHO05.5.H.7A 5 527,000 $ - S - S - S - S 527,000 S °
AV Cabinets $ 359,940 $ = $ = $ = $ = $ 359,940 $ =
AVTECH05.0.C.7D S 359,940 $ - S - S - S - S 359,940 S °
Sound Amplification System $ 1,569,628 $ - $ - $ - $ - $ 1,569,628 $ -
AVTECH05.0.C.7B S 1,569,628 S - S - S - S - S 1,569,628 S =
Interactive Whiteboards $ 12,860,929 $ - $ - $ - $ - $ 12,860,929 $ -
AVTECHO05.0.C.7A S 12,860,929 $ - S - S - S - S 12,860,929 S =
Tables $ 391,246 $ = $ = $ = $ = $ 391,246 $ =
AVTECHO05.0.C.7E S 391,246 $ = S = S = S = S 391,246 S =
Stools $ 194,973 $ = $ = $ = $ = $ 194,973 $ =
AVTECHO05.0.C.7F S 194,973 S = S = S = S = S 194,973 S =
Document Cameras S 855,771 $ - S - s - S - S 855,771 $ -
AVTECH05.0.C.7C S 855,771 $ = S = S = S = S 855,771 S =
Teacher Tablets $ 2,645,100 $ - $ - $ - $ - $ 2,645,100 $ -
AVTECH05.0.C.63 S 2,645,100 S = S = S = S = S 2,645,100 S =
Streaming Encoder $ - $ - $ - $ - $ = $ = $ =
AVTECH05.0.C.7G $ - S = 9 = 9 = 9 = 8 = $ =
Misc. PPO Work $ =8 - S - S -8 - S = $ =
AVTECH05.0.) $ - S =9 =9 =9 = 9 = $ =
TEACHER TRAINING 2013/2014 $ - $ - $ - $ 315,000 $ - $ - $ - $ - $ 315,000 | $ (315,000) $ -
Training PROPSPMO.1.K.51 $ 315,000 $ - $ - $ - $ - $ 315,000 $ -
Phase Total: $ 37,501,010 $ -8 37,501,010 | § 30,610,149 $ 254,023 $ -8 1 254,023 $ 30,356,126 | 6,890,861 $ 252,523
AVTECH Yrs1-5 Total: $ 198,826,694 s - s 198,826,694 | s 168,706,4.}%5a g :5 136,824,425 S (505,757) $ - S 136,318668 S 32,387,767 | $ 30,120,259 $ 128,501,384



- BUDGET vs. COMMITMENTS SUMMARY - INFRASTRUCTURE CONNECTIVITY

. " % : (by Budget Category, Phase Account)
Estimate at Original Approved Pending Total Estimate to
Date 05/28/13 Original Budget Approved ROC Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance  Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) ()=C-D) (K)
PROJECT: ERATEL Infrastructure and Components WBS #
E-RATE ELIGIBLE SITES $ 25,059,316 $ - $ 25,059,316 | $ 18,578,913 $ 13,241,188 $ (13,737) $ 3,171 $ 13,230,622 $ 5,348,291 | $ 6,480,403 $ 8,544,476
ERATE Year12: FRN 1892741 (Vector 90%) ERATE1.1 $ 11,055,523 $ 8,758,901 $ (197,467) $ 3171 $ 8,564,605 $ 2,490,918 $ 6,651,942
DSA Fees ERATE1.1.D.30 S 104,657 S - S - S 104,657 S - S 100,617
Design ERATE1.1.D.61 S 1,804,673 S (3,008) $ - S 1,801,665 S - $ 1,801,665
Install Scope E1 - Eligible ERATE1.1.H.68 S 142,566 S (8,049) S - S 134,517 S - S 134,517
Install Scope E3 - Eligible ERATE1.1.H.70 $ 2,266,074 $ (424,920) $ 3171 $ 1,844,325 $ B $ 1,680,350
Install Scope E4 - Eligible ERATEL.1.H.71 $ 904,970 $ (9,141) $ -8 895,830 $ B $ 710,506
Install Scope i21 Wireless - Eligible ERATE1.1.H.72 S 165,018 $ 57,035 $ - S 222,053 S - S 208,362
Install Scope E1 - Ineligible ERATE1.1.H.75 S 319 $ (319) $ - S - S - S -
Install Scope E3 - Ineligible ERATE1.1.H.77 S 2,426,949 $ 246,357 S - S 2,673,306 $ - S 1,482,116
Install Scope E4 - Ineligible ERATE1.1.H.78 S 785,357 S (23,725) $ - S 761,633 S - S 459,280
Install Scope i21 Wireless - Ineligible ERATE1.1.H.79 S 154,318 $ (31,697) S - S 122,621 S - S 74,529
As Needed PPO ERATE1.1.) S 4,000 $ - S - S 4,000 $ - S -
SLD Portion s 28,429,971 | $ 28,429,971 $ 31,307,654 S (3,465,673) S - S 27,841,980 S 587,991 | § -
ERATE Year12: FRN 1893986 (Vector 80%) ERATEL.2 $ 2,428,110 $ 1,356,777 $ 31,143 $ -8 1,387,919 $ 1,040,191 $ 1,330,048
DSA Fees ERATE1.2.D.30 S 4,597 S = S = S 4,597 $ = $ 4,597
Install Scope E3 - Eligible ERATE1.2.H.70 S 39,996 S (1,649) S - S 38,347 S - $ 38,347
Install Scope E4 - Eligible ERATE1.2.H.71 $ 235,490 $ (20,578) $ -8 214912 $ - $ 214,912
Install Scope i21 Wireless - Eligible ERATE1.2.H.72 $ 44,580 S (10,999) $ - S 33,581 $ - $ 33,581
Install Scope E3 - Ineligible ERATE1.2.H.77 S 41,250 S 64,368 S = S 105,618 $ = $ 73,446
Install Scope E4 - Ineligible ERATE1.2.H.78 S 990,864 S - $ - S 990,864 S - $ 965,165
Install Scope i21 Wireless - Ineligible ERATE1.2.H.79 $ - $ - S = $ -8 = $ -
SLD Portion $ 1,147,430 | $ 1,147,361 $ 1,280,263.40 S (132,902.32) $ - S 1,147,361 S - |s 69
ERATE Year12: FRN 1892273 (AT&T 90%) ERATE1.3 $ 2,861,187 $ 2,730,542 S 148,087 S - $ 2,878,629 S (17,442) $ 424,480
DSA Fees ERATE1.3.D.30 $ 38,508 $ = 8 -8 38508 $ - $ 38,508
Design ERATE1.3.D.61 $ 266,779 S 97,209 $ = $ 363,988 $ = $ 363,988
Install Scope E1 - Eligible ERATE1.3.H.68 $ 71,616 $ - S -8 71,616 $ - $ -
Install Scope E2 - Eligible ERATE1.3.H.69 S 38,305 S 1,084 S - S 39,389 $ - S -
Install Scope E3 - Eligible ERATE1.3.H.70 5 305,294 $ 11,972 S = S 317,266 $ = S 4,960
Install Scope E4 - Eligible ERATE1.3.H.71 5 498,168 $ 11,826 S = S 509,993 $ = S 100
Install Scope E1 - Ineligible ERATE1.3.H.75 S 64,377 S - S - S 64,377 S - $ -
Install Scope E2 - Ineligible ERATE1.3.H.76 S 120,328 S (67) $ = S 120,261 $ - $ -
Install Scope E3 - Ineligible ERATE1.3.H.77 5 576,619 $ 6414 S = S 583,033 $ = S 4,958
Install Scope E4 - Ineligible ERATE1.3.H.78 $ 737,289 $ 19,650 S = S 756,939 S - S 11,966
As Needed PPO ERATE1.3.) 5 13,260 $ - $ - S 13,260 $ = S =
SLD Portion $ 9,634,969 | $ 8,444,379 $ 8,220,444 $ 223,935 S - S 8444379 S - |s 1,190,590
ERATE Year14: FRN 2135185 (Vector 90%) ERATE1.4 $ 981,560 $ 133,990 $ o $ - $ 133,990 $ 847,570 $ 110,418
DSA Fees ERATE1.4.D.30 $ 21,270 $ -8 -8 21,270 $ - $ 21,270
Design ERATE1.4.D.61 $ 112,720 $ -8 -8 112,720 $ - $ 89,147
Install Scope i21 Wireless - Eligible ERATE1.4.H.72 S 17,582 S - S - S 17,582 S - S -
Install Scope i21 Wireless - Ineligible ERATE1.4.H.79 S 4,195 S - S - S 4,195 $ - $ -
SLD Portion s 2,879,453 | 2,879,453 S 158,234 S - 5 - s 158,234 S 2,721,220 | $ -
ERATE Year14: FRN 2135061 (AT&T 90%) ERATE1.5 $ 1,252,533 $ 239,202 $ 4,500 $ - $ 243,702 $ 1,008,831 S -
DSA ERATE1.5.D.30 $ 54,466 S = $ S § 54,466 $ = S 27,587
Design ERATE1.5.D.61 $ 141,838 S 4,500 $ - S 146,338 S - S -
Install Scope i21 Wireless - Eligible ERATE1.5.H.72 S 28,726 $ - S - S 28,726 S - $ -
Install Scope i21 Wireless - Ineligible ERATE1.5.H.79 S 14,172 $ - S - S 14,172 $ - $ -
SLD Portion s 4,864,463 | S 4,864,463 S 258,537 $ - s - s 258,537 $ 4,605,926 | s -
DISTRICT TOTAL s 25,059,316 S - S 25,059,316 | $ 18,578,913 S 13,241,188 S (13,737) $ 3,171 $ 13,230,622 $ 5,348,291 | s 6,480,403 S 8,544,476
Year 12 S 16,344,820 S 12,846,219 S (18,237) S 3171 S 12,831,154 § 3,513,667 | S - S 8406,471
Year 14 s 2,234,093 S 373,192 5 4,500 S - s 377,692 S 1,856,401 | $ - s 110,418
SLD TOTAL s 46,956,286 | S 45,765,627 S 41,225,131 $ (3,374,640) S - $ 37,850,491 $ 7,915,136 | S 1,190,659
Year 12 S 39,212,370 | § 38,021,711 S 40,808,361 S (3,374,640) S - S 37433720 S 587,991 | s 1,190,659
Year 14 s 7,743,916 | S 7,743,916 S 416,770 S - s - S 416,770 S 7,327,146 | 5 -
TOTAL cOST $ 64,344,540 $ 54,466,319 $ (3,388,378) $ 3,171 $ 51,081,113 $ 13,263,427
Year 12 s 54,366,531 S 53,654,580 S (3,392,878) S 3,171 S 50,264,874 S -
Year 14 s 9,978,009 S 789,963 S 4,500 S - s 794,463 S -
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- BUDGET vs. COMMITMENTS SUMMARY - INFRASTRUCTURE CONNECTIVITY

TP

(by Budget Category, Phase Account)

Estimate at Original Approved Pending Total Estimate to
Date 05/28/13 Original Budget Approved ROC Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance  Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (K)
PROJECT: ERATEL Infrastructure and Components WBS #

NON ERATE SITES $ 67,649,352 $ (1,401,328) $ 66,248,024 | $ 102,470,461 $ 9,777,096 $ (638,601) $ - $ 913849 93,331,965 | $  (36,222,437) $ 6,134,128
Non-ERATE: Full Campus Infra/Components ERATE1.6 $ 91,071,666 $ 2,007,600 $ (45,782) $ - $ 1,961,819 89,109,847 $ 1,341,396
DSA Fees ERATE1.6.D.30 S 2,993 S = S - S 2,993 S 2,993
Mailings ERATE1.6.B.20.10.10 S 10,433 $ = S - S 10,433 S 7,842
Design ERATE1.6.D.61 S 446,976 S (44,598) S - S 402,378 S 3,246
Install Scope E1 - Ineligible ERATE1.6.H.75 $ 551,662 $ (1,183) $ -8 550,479 $ 365,752
Install Scope E3 - Ineligible ERATE1.6.H.77 S 995,536 $ = S = S 995,536 S 961,562

Install Scope E4 - Ineligible ERATE1.6.H.78 S - S - $ - S - $ =
Non-ERATE: i21 Wireless ERATE1.7 $ 11,398,795 $ 7,769,496 $ (592,819) $ - $ 7,176,677 4,222,118 $ 4,792,732
Year 1 $ 1,841,992 $ 1,841,992 $ - S - $ 1,841,992 - $ 1,841,992

Design ERATE1.7.D.61 $ -8 - S -8 - $ =
Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S 1,841,992 S - S - S 1,841,992 S 1,841,992

As Needed PPO ERATEL.7.) $ = 9 = 09 = 9 - S =
Year 2 $ 2,266,734 $ 2,681,985 $ (415,251) $ - $ 2,266,734 - $ 1,659,855

Design ERATE1.7.D.61 $ -8 - -8 - $ -
Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S 2,666,985 $ (415,251) $ - S 2,251,734 $ 1,659,855

As Needed PPO ERATEL.7.) $ 15,000 $ = 8 = 8 15,000 $ =
Year 3 $ 1,540,039 $ 1,717,608 $ (177,568) $ ° $ 1,540,039 = $ 1,290,885
Design ERATE1.7.D.61 S 168,321 S (12,090) $ ° $ 156,231 $ 156,205
Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S 1,549,287 $ (165,478) $ - S 1,383,808 $ 1,134,681

As Needed PPO ERATEL.7.) $ = 9 = 09 = 9 - S =

Year 4 $ 2,211,533 $ 1,527,911 $ - $ - $ 1,527,911 683,622 $ -

Design ERATE1.7.D.61 S 155,522 S = S = S 155,522 $ =

Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S 1,343,787 $ - S - S 1,343,787 S -

As Needed PPO ERATE1.7.) 5 28,602 $ = $ = $ 28,602 S -

Year 5 $ 3,538,496 $ ° $ o $ ° $ = 3,538,496 $ S

Design ERATE1.7.D.61 $ - s - S - s - $ =

Install Scope i21 Wireless - Ineligible ERATEL.7.H.79 S - S - S - S - S -

As Needed PPO ERATEL.7.) $ = 8 = 8 = 8 = S =
Non Erate Total: $ 67,649,352 $ (1,401,328) $ 66,248,024 | $ 102,470,461 $ 9,777,096 $ (638,601) $ - $ 9,138,496 93,331,965 | $ (36,222,437) $ 6,134,128
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RV

BUDGET vs. COMMITMENTS SUMMARY
(by Budget Category, Phase Account)

Date 05/28/13 Estimate at Original Approved Estimate to
Original Budget Approved ROC Current Budget Completion Commitment Changes Pending Changes Total Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (K)
PROJECT: ERATE2 Erate Electrical @ Memorial/Promise WBS#
ERATE2 - Electrical $ 1,327,051 $ - 1,327,051 | $ 409,720 $ 15,000 $ 65,300 $ - $ 80,300 $ 329,420 | $ 917,331 $ 53,989
Technology Infrastructure ERATE2.1.H $ 409,720 $ 15,000 $ 65,300 $ - $ 80,300 $ 329,420 $ 53,989
PROJECT: ERATE3 Erate Electrical @ Farb/Keiller WBS#
ERATES - Electrical $ 1,442,593 $ - 1,442,593 | $ 774,800 $ 71,900 $ (3,782) $ - $ 68,119 $ 706,682 | $ 667,793 $ 4,894
Technology Infrastructure ERATE3.1.H $ 774,800 $ 71,900 $ (3,782) $ - $ 68,119 $ 706,682 $ 4,894
ER Electrical Total: S 2,769,644 S - 2,769,644 | S 1,184,520 S 86,900 S 61,519 S - s 148,419 $ 1,036,102 | $ 1,585,124 §$ 58,883
PROJECT: DATA1 DC1 at Ed Center WBS#
DATA CENTER 1 - INFRASTRUCTURE $ - $ - - $ 1,500,000 $ 329,059 $ 252,409 $ - $ 581,468 $ 918,532 | $ (1,500,000) $ 352,672
Technology Infrastructure DATA1.1.H $ 1,500,000 $ 329,059 $ 252,409 $ - $ 581,468 $ 918,532 $ 352,672
DATA CENTER 1 - SERVERS $ - $ - - $ 1,470,046 $ 1,395,885 $ (374,224) $ - $ 1,021,661 $ 448,385 | $ (1,470,046) $ 1,021,661
Technology Components DATA1.2.K $ 1,470,046 $ 1,395,885 $ (374,224) $ - $ 1,021,661 $ 448,385 $ 1,021,661
DC1 Total: s - s - - s 2,970,046 S 1,724,944 S (121,815) $ - s 1,603,129 S 1,366,917 | $ (2,970,046) S 1,374,333
PROJECT: DATA Data Center2 at Serra HS WBS#
DATA CENTER 2 - Soft Costs $ 1,414,227 $ 706,173 2,120,400 | $ 2,925,778 $ 661,267 $ 984,782 $ - $ 1,646,049 $ 1,279,729 | $ (805,378) $ 1,514,981
Programming, Design & Fees DATA.0.D $ 2,925,778 $ 661,267 $ 984,782 $ -8 1,646,049 $ 1,279,729 $ 1,514,981
DATA CENTER 2 - Construction $ 5,634,090 $ 3,549,151 9,183,241 | $ 9,891,422 $ 9,519,890 $ 260,404 $ 111,893 $ 9,892,187 $ (765)| $ (708,181) $ 6,518,745
Construction DATA.1.H $ 9,891,422 $ 9,519,890 $ 260,404 $ 111,893 $ 9,892,187 $ (765) $ 6,518,745
DATA CENTER 2 - Components/FF&E $ 11,835,172 $ (4,255,324) 7,579,848 | $ 6,066,289 $ - $ - $ - $ - $ 6,066,289 | $ 1,513,559 $ -
Technology Components DATA.2.K $ 6,066,289 S - $ - $ - $ - $ 6,066,289 $ -
DC2 Total: s 18,883,489 s - 18,883,489 | $ 18,883,489 $ 10,181,157 $§ 1,245,186 $ 111,893 S 11,538,236 $ 7,345,253 | $ - s 8,033,726
PROJECT: PMO WBS#
PMO $ 31,732,755 $ - 31,732,755 | $ 31,732,755 $ 11,854,431 $ - $ - $ 11,854,431 $ 19,878,324 | $ - $ 11,854,431
Project Management Office $ 31,732,755 $ 11,854,431 $ - $ - $ 11,854,431 $ 19,878,324 $ 11,854,431
PMO Total: s 31,732,755 s - 31,732,755 | $ 31,732,755 | s 11,854,431 | s - | s - s 11,854,431 S 19,878,324 | $ - s 11,854,431
PROGRAM TOTAL: $ 344,921,250 $ (1,401,328) 343,519,922 $ 344,526,619 $ 183,690,141 $ 26,795 $ 115,064 $ 183,832,000 $ 160,694,619 $ (1,006,697) $ 164,501,360
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