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1 93360001.1-3
Henry HS New Theater & Production Bldg + 

Site Modernization
Prop Z 96% Non-Bond 4% TB Penick  $     36,862,000 12/16/13 95%  $  2,535,818 6.9% 2/22/16 9/8/16 1

2 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades
Prop Z 51% Prop S 49% USS Cal  $     16,962,000 6/2/14 89%  $  1,344,989 7.9% 2/29/16 10/10/16 2

3 S0093.2 Encanto ES: Site Modernization Prop Z 95% Prop S 5% TB Penick  $       8,639,000 9/15/14 85%  $  1,368,299 15.8% 3/1/16 11/7/16 3

4 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82% Prop S 18% USS Cal  $     11,885,000 3/16/15 82%  $     253,962 2.1% 7/29/16 9/13/16 4

5 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $       5,385,675 5/18/15 77%  $     251,245 4.7% 12/31/16 12/31/16 5

6 93340003.1 Crawford HS: Athletic Facilites Upgrades Prop Z 95%  Non-Bond 5% TB Penick  $     15,642,900 6/1/15 46%  $     571,586 3.7% 3/4/17 3/18/17 6

7 93070054.1 CPMA: Roofing & HVAC Upgrades Prop S 63% Non-Bond 37% Augustine Co.  $       6,217,851 8/6/15 88%  $     142,995 2.3% 8/19/16 8/19/16 7

8 92260051.1
Ocean Discovery Institute Living Laboratory 

Bldg.
Prop Z 100% Soltek Pacific  $     10,139,400 11/16/15 24%  $       17,173 0.2% 1/31/17 4/22/17 8

9 90090050.1 Audubon ES: Site Modernization Prop Z 55% Prop S 45% Soltek Pacific  $       4,837,800 11/16/15 50%  $       21,874 0.5% 12/30/16 12/30/16 9

10 93490004.1
Mira Mesa HS: Culinary Arts Bldg. 

Modernization
Non-Bond 52% Prop Z 48% Plyco Corp.  $       2,749,000 11/16/15 97%  $       22,095 0.8% 7/3/16 7/29/16 10

11 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 48% Prop Z 41% 

Prop S 11%
Soltek Pacific  $     11,385,086 11/23/15 22%  $       95,342 0.8% 7/1/17 7/31/17 11

12 93260050.1 Taft MS: Site Modernization
Prop Z 74% Prop S 25% Non-

Bond 1%
Soltek Pacific  $     12,470,000 12/14/15 37%  $       80,035 0.6% 8/25/17 8/25/17 12

13 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $     10,799,500 12/14/15 40%  $     485,214 4.5% 8/18/17 8/18/17 13

14 93540051.1
Point Loma HS: Track/Field Events 

Upgrades/Relocation
Prop Z 77% Non-Bond 23% Byrom Davey  $          540,933 12/17/15 2%  $                - 0.0% 12/31/16 9/30/16 14

15 14580.1 De Portola MS:  Roofing & HVAC Upgrades Prop Z 100% MA Stevens  $       3,065,191 3/28/16 65%  $                - 0.0% 8/26/16 8/26/16 15

16 14586.1
Miramar Ranch ES: Roofing & HVAC 

Upgrades
Prop Z 100% Straight Line  $       2,559,000 3/28/16 48%  $                - 0.0% 8/20/16 8/20/16 16

17 93320053.1 Clairemont HS: Interior Upgrades Prop Z 100% Straight Line  $       2,424,300 3/28/16 55%  $       25,147 1.0% 10/14/16 10/14/16 17

18 22525.1
Valencia Park ES: Irrigation & Landscape 

Renovation
Prop Z 100% Western Rim  $          358,000 3/28/16 95%  $                - 0.0% 9/30/16 9/30/16 18

19 93020051.1 Bell MS: Track & Play Fields Prop Z 100% Byrom Davey  $       1,884,174 4/15/16 90%  $                - 0.0% 8/26/16 8/26/16 19

20 93420004.2
La Jolla HS: Synthetic Turf Field + Track 

Resurfacing
Prop S 60% Prop Z 40% Byrom Davey  $       1,733,136 4/16/16 80%  $                - 0.0% 7/29/16 8/5/16 20

21 93200052.2
Pacific Beach MS:  Joint Use, ADA & Site 

Improvements
Prop Z 82% Prop S 18% USS Cal  $       2,817,115 4/18/16 30%  $                - 0.0% 9/9/16 9/23/16 21

22 92030052.1 McKinley ES:  Joint Use Improvements Prop Z 89% Prop S 11% USS Cal  $       2,108,722 4/18/16 49%  $                - 0.0% 8/26/16 8/26/16 22

23 FS006.1 Clark MS: Site Modernization Prop S 84% Prop Z 16% Soltek Pacific  $     10,809,440 5/9/16 5%  $                - 0.0% 1/19/18 1/19/18 23

24 91880054.1
Innovation MS: Electrical Upgrade & Interim 

Housing
Non-Bond 94% Prop Z 6% Straight Line  $       1,965,600 5/12/16 66%  $       36,773 1.9% 8/15/16 8/15/16 24

25 93550002.1
University City HS: CTE Woodshop 

Improvements
Non-Bond 55% Prop Z 45% Built Pacific  $       1,604,000 5/16/16 31%  $                - 0.0% 12/20/16 12/20/16 25

26 S0438.1 Riley / New Dawn:  Site Modernization Prop Z 52%  Prop S 48% Soltek Pacific  $       7,645,100 5/31/16 4%  $                - 0.0% 8/8/17 8/8/17 26

27 16320.1 Crawford HS: Paint Prop Z 100% Leonida  $          300,000 6/6/16 65%  $                - 0.0% 8/19/16 8/23/16
28 16324.1 Mission Bay HS: Paint Prop Z 100% TL Veterans  $          230,120 6/6/16 33%  $                - 0.0% 8/19/16 9/2/16 28

29 91360050.1
Hancock ES:  Site Modernization & New 

Classroom Bldgs.

Non-Bond 80%                   

Prop Z 16%   Prop S 4%
USS Cal  $     20,598,000 6/16/16 1%  $                - 0.0% 8/15/18 8/15/18 29

30 S0181.1
Longfellow ES: Site Modernization & New 

Classroom Bldg
Prop Z 81% Prop S 19% USS Cal  $     19,385,000 6/16/16 1%  $                - 0.0% 10/6/17 10/6/17 30

31 92060050.1
Miller ES: Site Modernization & New 

Classroom Bldg

Non-Bond 81%                   

Prop Z 12%   Prop S 7%
Balfour Beatty  $     18,862,458 6/16/16 1%  $                - 0.0% 8/15/18 8/15/18 31

32 90030031.1 Adams ES: Temporary Classrooms Prop Z 100% Kinsman  $          754,499 6/20/16 25%  $                - 0.0% 8/12/16 8/12/16 32

33
93360003.1 

93360050.1

Henry HS: New Classroom Bldg; AOED; 

Site Mod. Phase 2
Prop Z 100% Vander Werff  $     23,492,950 7/5/16 1%  $                - 0.0% 2/19/18 2/19/18 33

34 93400001.1 Kearny HS: New Const. Tech Acad. Bldg. Prop Z 63% Non-Bond 37% Team C  $       2,679,500 7/5/16 0%  $                - 0.0% 5/6/17 5/6/17 34

35 90860070.1 Dingeman ES: Academic Support HVAC Prop S 100% Soltek Pacific  $          796,122 7/25/16 0%  $                - 0.0% 1/23/17 1/23/17 35

36 91340070.1 Hage ES: Academic Support HVAC Prop Z 100% Soltek Pacific  $          715,449 7/25/16 0%  $                - 0.0% 1/23/17 1/23/17 36

37 90110052.1 Baker ES: Syn. Turf Field Prop Z 100% Byrom Davey  $          575,340 7/25/16 0%  $                - 0.0% 9/30/16 9/30/16 37

38 93570070.1 Serra HS: Academic Support HVAC Prop S 100% Soltek Pacific  $          263,853 7/25/16 0%  $                - 0.0% 1/25/17 1/25/17 38

39 90950052.1 Euclid ES: Syn. Turf Field Prop Z 100% Byrom Davey  $          247,846 7/25/16 0%  $                - 0.0% 9/30/16 9/30/16 39

Active Projects Total (42 Active Construction Projects)  $   282,391,059  $  7,252,546 2.6%
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