
Props. S and Z ICOC
            Construction Subcommittee

August 4, 2016, Exhibit  3.2

$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

25030.1 IDIQ $6,445 01/15/16 A

23461.1 MRR $106,868 12/18/14 A 02/18/16 A

25113.1 IDIQ $23,547 03/01/16 A

25411.1 IDIQ $71,125 03/07/16 A

25112.1 IDIQ $23,547 03/15/16 A

25409.1 IDIQ $23,375 03/18/16 A

14580.1 MRR $3,068,566 01/25/16 A 02/18/16 A 03/22/16 A

14586.1 MRR $2,559,000 01/22/16 A 02/19/16 A 03/22/16 A

22525.1 MRR $358,000 09/14/15 A 03/22/16 A

25157.1 IDIQ $153,640 03/28/16 A

25002.1 IDIQ $117,130 04/01/16 A

93460053.1 IDIQ $32,808 04/11/16 A

23690.1 MRR $77,500 02/20/15 A 4/5/2016 A 05/10/16 A

16320.1 MRR $300,000 06/06/16 A

16324.1 MRR $230,120 02/01/16 A 05/05/16 A 06/06/16 A

24568.1 MRR <$200K 05/03/16  06/10/16  06/17/16  

23303.1 MRR $210,271 6/22/2016 A

25771.1 MRR $57,040

17888.1 MRR <$200K 07/01/16  

24761.1 IDIQ $68,643 07/18/16 A

18158.1 IDIQ <$200K 07/29/16  

22015.1 IDIQ <$200K 08/01/16  

18987.1 MRR <$200K 08/16/16  

15712.1 IDIQ <$200K 08/15/16

23308.1 MRR <$200K 08/15/16

25819.1 MRR <$200K 08/15/16

19535.1 MRR <$200K 08/16/16  

25629.1 MRR <$200K 08/16/16  

24873.1 MRR <$200K 05/02/16  

25120.1 MRR <$200K 03/31/16  10/03/16  

15704.1 IDIQ <$200K 12/17/14 A 10/03/16  

25288.1 MRR <$200K 03/03/16  10/24/16

15725.1 IDIQ <$200K 10/28/16  

15739.1 IDIQ <$200K 12/17/14 A 11/01/16  

12176.1 MRR <$200K 09/29/16  11/01/16  

18697.1 MRR $200K - $1M 10/03/14 A 11/15/16  11/16/16  

18698.1 MRR $200K - $1M 05/05/16 A 11/15/16  11/16/16  

18691.1 MRR <$200K 10/03/14 A 11/23/16  11/24/16  

93070055.1 MRR $1M - $5M 07/31/14 A 09/09/16  11/04/16  12/13/16  

AWARDED

BID

Estimate

15710.1 IDIQ <$200K 01/02/17  

15571.1 IDIQ <$200K 01/25/17  

23608.1 MRR <$200K 05/04/16  02/22/17

19729.1 MRR <$200K 12/11/15 A 12/15/16  02/08/17  03/28/17  

12647.1 MRR <$200K 08/01/16  12/22/16  03/28/17  

92630001.1 MRR <$200K 06/10/13 A 03/01/17  04/11/17  

15567.1 IDIQ <$200K 04/14/17  

17787.1 MRR <$200K 05/04/16  05/03/17  05/10/17  

18692.1 MRR <$200K 08/01/17  

14102.1 MRR $200K - $1M 06/25/14 A 08/09/17  08/10/17  

14582.1 MRR $1M - $5M 08/09/17  10/12/17  11/14/17  

48 Dailard ES: Slope Erosion Repair

49 Edison ES: Roof & HVAC Replacement 05/02/17  

46 University HS: Rain Gutter Replacement

47 Mira Mesa HS: Capital Improvement Concrete

44 Spreckels ES: Investigate & Repair Storm Drain & Slope Erosion

45 Kearny HS: Asphalt Repair and Resurface

43 Garfield HS: Chiller Replacement 10/04/16  

45 Morse HS: Locker Replacement 11/08/16  

40 Knox ES: Asphalt Replacement

41 CPMA: Asphalt Replacement

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

AwardCapital Bond - 2017 Projects Type
Architect

NTP
Design
Phase

38 Challenger MS: Capital Improvement Concrete

39 CPMA: Re-Roof & HVAC. Bldgs 500-900 05/31/16  

36 Ericson ES: Capital Improvement Concrete

37 Hickman ES:  Capital Improvement Concrete

33 Tierrasanta ES: Asphalt Repair

35 Euclid ES: HVAC System Controls

28 La Jolla HS: Drainage on Landing

31 Emerson ES: Asphalt Repair

22 Curie ES: Playground Matting

23 Cabrillo: Playground Equipment Replacement

19 Spreckles ES: Replace Main Feeders

42 Miller ES: Matting Replacement

30 Carver ES: Covered Walkway Beam Replacement

34

16 Golden Hill ES: Replace Chiller Compressor

15 Mission Bay HS: Exterior Paint

Curie ES: Asphalt Repair and Resurface

14 Crawford HS: Exterior Paint

32 Point Loma HS: Score Board Replacement

29 San Diego HS: Tennis Courts

13 Freese ES: Replace Main Switchgear

12 Madison HS: Repair & Replace Carpet

11 Clark MS: MRR Roof Replacement

9 Valencia Park ES: Irrigation and Landscape

10 Serra HS: Roof Replacement

6 Lee ES: Beam Replacement

5 Whitman ES: Replace Kindergarten Play Equipment

4 Morse HS: Repair Flooded Gym Floor

3 Lindbergh/Schweitzr ES: Replace Early Care Play Equipment

2 Montgomery MS: Slope Stabilization

1 Carver ES: Walkway Beam Replacement

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

AwardCapital Bond - 2016 Projects Type
Architect

NTP
Design
Phase

< $200K

PPO Project Management Report
Contract Awards

20 Point Loma HS: Reroof Bldg 400

27 Bell MS: Rain Gutter Replacement

24 Lee: Asphalt Replacement

21 Johnson ES: Asphalt Repair

17 La Jolla HS: Replace Auditorium Roof

18 Ericson : Replace Portable Foundations

25 Mira Mesa HS: ReplaceRoof on Lunch Court Shelter

26 Standley MS: Replace Roof

7 DePortola MS: Roof & HVAC Replacement 10/22/15 A

8 Miramar Ranch ES: Roof & HVAC Replacement 10/22/15 A
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$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

PPO Project Management Report
Contract Awards

AWARDED

BID

Estimate

18713.1 MRR <$200K 05/10/17  07/13/17  01/01/18  

19933.1 MRR <$200K 01/01/18  

20885.1 MRR <$200K 03/31/16  05/09/16  02/01/18  

25960.1 MRR <$200K 11/30/17  03/13/18  

23301.1 MRR <$200K 07/02/18   07/11/18  

14379.1 MRR <$200K 03/31/16  05/09/16  12/12/18  

AWARDED

BID

Estimate

14584.1 MRR $5M - $10M 11/28/18  01/17/19  02/26/19  

12168.1 MRR $200K - $1M 03/01/19  

19280.1 MRR $1M - $5M 05/18/18  02/07/19  03/12/19  

AWARDED

BID

Estimate

14946.1 MRR <$200K 06/01/18  07/11/18  01/01/20  

14590.1 MRR $5M - $10M 06/28/18  10/28/19  12/16/19  01/28/20  60 San Diego SCPA: Roof  Replacement 06/26/19  

DSA Start
Architect

NTP
Design
Phase

DSA App.
Letter

Bid
Opening

NTP / BOE
Award

59 Chavez ES: High Voltage Safety Upgrades

Capital Bond - 2020 Projects Type

57 Chesterton ES: HVAC System Controls

58 Toler ES: Roof Replacement 02/06/18  

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

Award

56 Wangenheim MS: Roof & HVAC Replacement 07/12/18  

Capital Bond - 2019 Projects Type
Architect

NTP
Design
Phase

55 Standley MS: Air Conditioning Replacement

53 Cubberley ES:  Phase II Replace Roof Beams 06/30/17  

54 Carson ES: Parking Lot Drainage Mitigation 06/26/18  

51 Penn ES: Irrigation

52 Mission Bay HS: Domestic Water RR

DSA App.
Letter

Bid
Opening

NTP / BOE
Award

50 Pacific Beach MS: AC Replacement

Capital Bond - 2018 Projects Type
Architect

NTP
Design
Phase DSA Start
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