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1 93360001.1-3
Henry HS New Theater & Production Bldg + 

Site Modernization
Prop Z 96% Non-Bond 4% TB Penick  $     36,862,000 12/16/13 97%  $ 2,535,818 6.9% 2/22/16 9/8/16 1

2 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades
Prop Z 51% Prop S 49% USS Cal  $     16,962,000 6/2/14 91%  $ 1,373,398 8.1% 2/29/16 10/10/16 2

3 S0093.2 Encanto ES: Site Modernization Prop Z 94% Prop S 6% TB Penick  $       8,639,000 9/15/14 87%  $ 1,398,914 16.2% 3/1/16 11/7/16 3

4 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82% Prop S 18% USS Cal  $     11,885,000 3/16/15 90%  $    261,831 2.2% 7/29/16 9/30/16 4

5 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $       5,385,675 5/18/15 84%  $    254,464 4.7% 12/31/16 12/31/16 5

6 93340003.1 Crawford HS: Athletic Facilites Upgrades Prop Z 95%  Non-Bond 5% TB Penick  $     15,642,900 6/1/15 50%  $    577,725 3.7% 3/4/17 3/18/17 6

7 93070054.1 CPMA: Roofing & HVAC Upgrades Prop S 63% Non-Bond 37% Augustine Co.  $       6,217,851 8/6/15 99%  $    142,995 2.3% 8/19/16 8/26/16 7

8 92260051.1
Ocean Discovery Institute Living Laboratory 

Bldg.
Prop Z 100% Soltek Pacific  $     10,139,400 11/16/15 27%  $      17,173 0.2% 1/31/17 4/22/17 8

9 90090050.1 Audubon ES: Site Modernization Prop Z 55% Prop S 45% Soltek Pacific  $       4,837,800 11/16/15 75%  $      21,874 0.5% 12/30/16 12/30/16 9

10 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 48% Prop Z 41% 

Prop S 11%
Soltek Pacific  $     11,385,086 11/23/15 31%  $    104,074 0.9% 7/1/17 7/31/17 10

11 93260050.1 Taft MS: Site Modernization
Prop Z 74% Prop S 25% Non-

Bond 1%
Soltek Pacific  $     12,470,000 12/14/15 45%  $      80,035 0.6% 8/25/17 8/25/17 11

12 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $     10,799,500 12/14/15 51%  $    635,420 5.9% 8/18/17 8/18/17 12

13 93540051.1
Point Loma HS: Track/Field Events 

Upgrades/Relocation
Prop Z 77% Non-Bond 23% Byrom Davey  $          540,933 12/17/15 72%  $                - 0.0% 12/31/16 9/30/16 13

14 14580.1 De Portola MS:  Roofing & HVAC Upgrades Prop Z 100% MA Stevens  $       3,065,191 3/28/16 96%  $                - 0.0% 8/26/16 8/26/16 14

15 14586.1
Miramar Ranch ES: Roofing & HVAC 

Upgrades
Prop Z 100% Straight Line  $       2,559,000 3/28/16 87%  $      32,914 1.3% 8/20/16 8/26/16 15

16 93320053.1 Clairemont HS: Interior Upgrades Prop Z 100% Straight Line  $       2,424,300 3/28/16 75%  $      37,274 1.5% 10/14/16 10/14/16 16

17 22525.1
Valencia Park ES: Irrigation & Landscape 

Renovation
Prop Z 100% Western Rim  $          358,000 3/28/16 96%  $                - 0.0% 9/30/16 9/30/16 17

18 93020051.1 Bell MS: Track & Play Fields Prop Z 100% Byrom Davey  $       1,908,887 4/15/16 99%  $                - 0.0% 8/26/16 8/26/16 18

19 93420004.2
La Jolla HS: Synthetic Turf Field + Track 

Resurfacing
Prop S 60% Prop Z 40% Byrom Davey  $       1,818,262 4/16/16 93%  $                - 0.0% 7/29/16 8/29/16 19

20 93200052.2
Pacific Beach MS:  Joint Use, ADA & Site 

Improvements
Prop Z 82% Prop S 18% USS Cal  $       2,817,115 4/18/16 44%  $                - 0.0% 9/9/16 10/1/16 20

21 92030052.1 McKinley ES:  Joint Use Improvements Prop Z 89% Prop S 11% USS Cal  $       2,108,722 4/18/16 69%  $                - 0.0% 8/26/16 10/15/16 21

22 FS006.1 Clark MS: Site Modernization Prop S 84% Prop Z 16% Soltek Pacific  $     10,809,440 5/9/16 7%  $                - 0.0% 1/19/18 1/19/18 22

23 91880054.1
Innovation MS: Electrical Upgrade & Interim 

Housing
Non-Bond 94% Prop Z 6% Straight Line  $       1,965,600 5/12/16 93%  $     (55,235) -2.8% 8/15/16 9/22/16 23

24 93550002.1
University City HS: CTE Woodshop 

Improvements
Non-Bond 55% Prop Z 45% Built Pacific  $       1,604,000 5/16/16 44%  $                - 0.0% 12/20/16 12/20/16 24

25 S0438.1 Riley / New Dawn:  Site Modernization Prop Z 52%  Prop S 48% Soltek Pacific  $       7,645,100 5/31/16 11%  $                - 0.0% 8/8/17 8/8/17 25

26 91360050.1
Hancock ES:  Site Modernization & New 

Classroom Bldgs.

Non-Bond 80%                   

Prop Z 16%   Prop S 4%
USS Cal  $     20,598,000 6/16/16 2%  $                - 0.0% 8/15/18 8/15/18 26

27 S0181.1
Longfellow ES: Site Modernization & New 

Classroom Bldg
Prop Z 81% Prop S 19% USS Cal  $     19,385,000 6/16/16 4%  $                - 0.0% 10/6/17 10/6/17 27

28 92060050.1
Miller ES: Site Modernization & New 

Classroom Bldg

Non-Bond 81%                   

Prop Z 12%   Prop S 7%
Balfour Beatty  $     18,862,458 6/16/16 2%  $                - 0.0% 8/15/18 8/15/18 28

29 90030031.1 Adams ES: Temporary Classrooms Prop Z 100% Kinsman  $          754,499 6/20/16 87%  $                - 0.0% 8/12/16 8/26/16 29

30
93360003.1 

93360050.1

Henry HS: New Classroom Bldg; AOED; 

Site Mod. Phase 2
Prop Z 100% Vander Werff  $     23,492,950 7/5/16 1%  $                - 0.0% 2/19/18 2/19/18 30

31 93400001.1 Kearny HS: New Const. Tech Acad. Bldg. Prop Z 63% Non-Bond 37% Team C  $       2,679,500 7/5/16 4%  $                - 0.0% 5/6/17 5/20/17 31

32 90860070.1 Dingeman ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          796,122 7/25/16 10%  $                - 0.0% 1/23/17 1/23/17 32

33 91340070.1 Hage ES: Educ. Support HVAC Prop Z 100% Soltek Pacific  $          715,449 7/25/16 3%  $                - 0.0% 1/23/17 1/23/17 33

34 90110052.1 Baker ES: Syn. Turf Field Prop Z 100% Byrom Davey  $          580,098 7/25/16 11%  $                - 0.0% 9/30/16 9/30/16 34

35 93570070.1 Serra HS: Educ. Support HVAC Prop S 100% Soltek Pacific  $          263,853 7/25/16 8%  $                - 0.0% 1/25/17 1/25/17 35

36 90950052.1 Euclid ES: Syn. Turf Field Prop Z 100% Byrom Davey  $          247,846 7/25/16 2%  $                - 0.0% 9/30/16 9/30/16 36

37 93200052.1 Pacific Beach MS:  Syn. Turf Field Prop Z 100% Byrom Davey  $          811,543 5/16/16 1%  $                - 0.0% 9/5/16 11/4/16 37

38 92610052.1 Silver Gate Accessibility Improvements Prop S 91% Prop Z 9% Team C  $          519,000 7/20/16 35%  $                - 0.0% 12/1/16 12/1/16 38

39 93210051.1 Pershing MS: Syn. Turf Field Prop Z 100% Byrom Davey  $       1,443,542 8/1/16 0%  $                - 0.0% 10/31/16 10/31/16 39

40 92830070.1 Valencia Park ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,020,041 8/22/16 0%  $                - 0.0% 2/22/17 2/22/17 40

41 92180070.1 Nye ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          384,816 8/22/16 0%  $                - 0.0% 2/22/17 2/22/17 41

Active Projects Total (44 Active Construction Projects)  $   283,405,478  $ 7,418,673 2.6%
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