
# Project Number(s) Description % Funded by Bonds Contractor

Contract Award 

/ NTP

Amount

NTP 

Start 

Date

WIP 

%

Approved 

Change 

Orders

Change 

Order 

Rate

Original

Completion

Date

CM's 

Forecasted 

Completion

Date #

H01 FPCHVC03.2.3 Crawford HS: HVAC IDIQ Prop Z 93%  Prop S 7% Angeles $5,878,900 4/20/15 87%  $          -                - 10/20/15 3/31/16 H01

H02 FPCHVC03.3.2 Darnall K-8 Charter: HVAC IDIQ Prop Z 100% Angeles $1,836,048 5/6/15 91%  $          -                - 11/20/15 2/29/16 H02

H03 FPCHVC03.2.6 Hoover HS: HVAC IDIQ Prop Z 90% Prop S 10% Angeles $2,279,245 6/12/15 95%  $          -                - 12/12/15 1/31/16 H03

Total for Construction NTP Listed Above $9,994,193  $          -                - 
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1
93360001.1, 93360001.2, 

93360001.3

Henry HS New Theater & Production 

Bldg + Site Modernization

Prop Z 96%                       

Non-Bond 4%
TB Penick  $    36,862,000 12/16/13 83%  $ 1,863,504 5.1% 2/22/16 6/10/16 1

2 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades

Prop Z 51%                        

Prop S 49%
USS Cal  $    16,962,000 6/2/14 79%  $   891,500 5.3% 2/29/16 5/23/16 2

3 S0093.2 Encanto ES: Site Modernization Prop Z 100% TB Penick  $      8,639,000 9/15/14 68%  $   654,141 7.6% 3/1/16 7/20/16 3

4 93190030.1 O'Farrell Charter HS Buildings + Gym Prop Z 100% Soltek Pacific  $    18,376,200 11/24/14 93%  $   206,104 1.1% 2/1/16 4/15/16 4

5 93420004.1 La Jolla HS: Athletic Facilities Upgrades
Prop Z 82%                        

Prop S 18%
USS Cal  $    11,885,000 3/16/15 40%  $     36,543 0.3% 7/29/16 8/15/16 5

6 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $      5,385,675 5/18/15 58%  $     51,610 1.0% 12/31/16 12/31/16 6

7 93340003.1
Crawford HS: Athletic Facilites 

Upgrades

Prop Z 95%                       

Non-Bond 5%
TB Penick  $    15,642,900 6/1/15 22%  $     81,198 0.5% 3/4/17 3/18/17 7

8 93070054.1 CPMA: Roofing & HVAC Upgrades
Prop S 62%                       

Non-Bond 38%
Augustine Co.  $      6,217,851 8/6/15 35%  $          530 0.0% 8/19/16 8/19/16 8

9 90800053.1 Dana MS: Landscape & Scoreboard Prop Z 100% Khavari  $         290,000 10/19/15 92%  $               - 0.0% 1/27/16 1/26/16 9

10 92230052.1 Oak Park ES: Synthetic Turf Field Prop Z 100% Byrom Davey  $         557,477 10/30/15 97%  $               - 0.0% 2/29/16 2/12/16 10

11
PASYS04.1, PASYS04.2, 

PASYS04.3

Public Address Systems: Gage ES, 

Hearst ES, Juarez ES
Prop Z 100% Addax Elec.  $         213,725 11/2/15 64%  $               - 0.0% 1/31/16 2/18/16 11

12 91950053.1 Marshall ES: Synthetic Turf Field Prop Z 100% Byrom Davey  $         578,384 11/9/15 60%  $               - 0.0% 2/29/16 2/29/16 12

13 93490004.1
Mira Mesa HS: Culinary Arts Bldg. 

Modernization

Non-Bond 52%                  

Prop Z 48%
Plyco Corp.  $      2,749,000 11/16/15 13%  $               - 0.0% 7/3/16 7/3/16 13

14 90090050.1 Audubon ES: Site Modernization
Prop Z 55%                       

Prop S 45%
Soltek Pacific  $      4,837,800 11/16/15 6%  $               - 0.0% 12/30/16 12/30/16 14

15 92260051.1
Ocean Discovery Institute Living 

Laboratory Bldg.
Prop Z 100% Soltek Pacific  $    10,139,400 11/16/15 3%  $               - 0.0% 1/31/17 1/31/17 15

16 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 48%                  

Prop Z 41%                       

Prop S 11%

Soltek Pacific  $    11,385,086 11/23/15 2%  $               - 0.0% 7/1/17 7/1/17 16

17 93260050 Taft MS: Site Modernization

Prop Z 74%                    

Prop S 25%                        

Non-Bond 1%

Soltek Pacific  $    12,470,000 12/14/15 0%  $               - 0.0% 8/25/17 8/25/17 17

18 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $    10,799,500 12/14/15 1%  $               - 0.0% 8/18/17 8/18/17 18

19 90050051.1 Muir: Synthetic Turf Field Prop Z 100% Byrom Davey  $         837,015 1/5/16 0%  $               - 0.0% 4/15/16 4/15/16 19

20 93570004.1 Serra HS: Science Bldg. HVAC Prop S 100% DuWright  $         405,884 1/19/16 0%  $               - 0.0% 4/28/16 4/28/16 20

Active Projects Subtotal (this page)  $  175,233,897  $ 3,785,130 2.2%

Active Projects Subtotal (previous page)  $      9,994,193  $               - 0.0%

Active Projects Total (27 Active Construction Projects)  $  185,228,090  $ 3,785,130 2.0%
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