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H01 FPCHVC03.2.3 Crawford HS: HVAC IDIQ Prop Z 93%  Prop S 7% Angeles $5,878,900 4/20/15 89%  $          -                - 10/20/15 3/31/16 H01

Total for Construction NTP Listed Above $5,878,900  $          -                - 
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HVAC IDIQ  Notices to Proceed (NTP) over $200,000 only

Data as of February 22, 2016
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1
93360001.1, 93360001.2, 

93360001.3

Henry HS New Theater & Production 

Bldg + Site Modernization

Prop Z 96%                       

Non-Bond 4%
TB Penick  $       36,862,000 12/16/13 85%  $       2,093,208 5.7% 2/22/16 6/10/16 1

2 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades

Prop Z 52%                        

Prop S 48%
USS Cal  $       16,962,000 6/2/14 81%  $          905,173 5.3% 2/29/16 7/21/16 2

3 S0093.2 Encanto ES: Site Modernization
Prop Z 99%                        

Prop S 1%
TB Penick  $         8,639,000 9/15/14 72%  $          723,874 8.4% 3/1/16 8/29/16 3

4 93190030.1 O'Farrell Charter HS Buildings + Gym Prop Z 100% Soltek Pacific  $       18,376,200 11/24/14 97%  $          206,104 1.1% 2/1/16 4/15/16 4

5 93420004.1 La Jolla HS: Athletic Facilities Upgrades
Prop Z 82%                        

Prop S 18%
USS Cal  $       11,885,000 3/16/15 46%  $            77,449 0.7% 7/29/16 8/15/16 5

6 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $         5,385,675 5/18/15 62%  $            51,610 1.0% 12/31/16 12/31/16 6

7 93340003.1 Crawford HS: Athletic Facilites Upgrades
Prop Z 95%                       

Non-Bond 5%
TB Penick  $       15,642,900 6/1/15 26%  $          110,607 0.7% 3/4/17 3/18/17 7

8 93070054.1 CPMA: Roofing & HVAC Upgrades
Prop S 62%                       

Non-Bond 38%
Augustine Co.  $         6,217,851 8/6/15 40%  $                 530 0.0% 8/19/16 8/19/16 8

9
PASYS04.1, PASYS04.2, 

PASYS04.3

Public Address Systems: Gage ES, 

Hearst ES, Juarez ES
Prop Z 100% Addax Elec.  $            213,725 11/2/15 83%  $                     - 0.0% 1/31/16 2/29/16 9

10 91950053.1 Marshall ES: Synthetic Turf Field Prop Z 100% Byrom Davey  $            578,384 11/9/15 95%  $                     - 0.0% 2/29/16 2/29/16 10

11 93490004.1
Mira Mesa HS: Culinary Arts Bldg. 

Modernization

Non-Bond 52%                  

Prop Z 48%
Plyco Corp.  $         2,749,000 11/16/15 17%  $                     - 0.0% 7/3/16 7/3/16 11

12 90090050.1 Audubon ES: Site Modernization
Prop Z 55%                       

Prop S 45%
Soltek Pacific  $         4,837,800 11/16/15 11%  $                     - 0.0% 12/30/16 12/30/16 12

13 92260051.1
Ocean Discovery Institute Living 

Laboratory Bldg.
Prop Z 100% Soltek Pacific  $       10,139,400 11/16/15 4%  $                     - 0.0% 1/31/17 4/17/17 13

14 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 48%                  

Prop Z 41%                       

Prop S 11%

Soltek Pacific  $       11,385,086 11/23/15 6%  $                     - 0.0% 7/1/17 7/31/17 14

15 93260050 Taft MS: Site Modernization

Prop Z 74%                    

Prop S 25%                        

Non-Bond 1%

Soltek Pacific  $       12,470,000 12/14/15 8%  $                     - 0.0% 8/25/17 8/25/17 15

16 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $       10,799,500 12/14/15 7%  $            18,897 0.2% 8/18/17 8/18/17 16

17 90050051.1 Muir: Synthetic Turf Field Prop Z 100% Byrom Davey  $            837,015 1/5/16 20%  $                     - 0.0% 4/15/16 4/15/16 17

18 93570004.1 Serra HS: Science Bldg. HVAC Prop S 100% DuWright  $            405,884 1/19/16 4%  $                     - 0.0% 4/28/16 4/28/16 18

Active Projects Subtotal (this page)  $     174,386,420  $       4,187,452 2.4%

Active Projects Subtotal (previous page)  $         5,878,900  $                     - 0.0%

Active Projects Total (23 Active Construction Projects)  $     180,265,320  $       4,187,452 2.3%

Construction Management Report -- Proposition S and Proposition Z

Construction Contracts/NTPs over $200,000 only

Data as of February 22, 2016

Construction Management Department

changes made since last report

Props. S and Z ICOC
Construction Subcommittee

March 3, 2016, Exhibit 3.3

Page 2 of 2


	page2
	page2

