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1 93360001.1-3
Henry HS New Theater & Production Bldg + 

Site Modernization
Prop Z 96%   Non-Bond 4% TB Penick  $       36,862,000 12/16/13 90%  $  2,371,260 6.4% 2/22/16 7/31/16 1

2 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades
Prop Z 51%  Prop S 49% USS Cal  $       16,962,000 6/2/14 86%  $  1,175,057 6.9% 2/29/16 9/2/16 2

3 S0093.2 Encanto ES: Site Modernization Prop Z 99%     Prop S 1% TB Penick  $         8,639,000 9/15/14 79%  $  1,093,488 12.7% 3/1/16 11/7/16 3

4 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82%    Prop S 18% USS Cal  $       11,885,000 3/16/15 63%  $     129,384 1.1% 7/29/16 9/13/16 4

5 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $         5,385,675 5/18/15 68%  $     118,112 2.2% 12/31/16 12/31/16 5

6 93340003.1 Crawford HS: Athletic Facilites Upgrades Prop Z 95%  Non-Bond 5% TB Penick  $       15,642,900 6/1/15 38%  $     246,866 1.6% 3/4/17 3/18/17 6

7 93070054.1 CPMA: Roofing & HVAC Upgrades
Prop S 62%                                    

Non-Bond 38%
Augustine Co.  $         6,217,851 8/6/15 76%  $            530 0.0% 8/19/16 8/19/16 7

8 93490004.1
Mira Mesa HS: Culinary Arts Bldg. 

Modernization

Non-Bond 52%                              

Prop Z 48%
Plyco Corp.  $         2,749,000 11/16/15 48%  $         2,716 0.1% 7/3/16 7/29/16 8

9 90090050.1 Audubon ES: Site Modernization
Prop Z 55%                                   

Prop S 45%
Soltek Pacific  $         4,837,800 11/16/15 33%  $       21,874 0.5% 12/30/16 12/30/16 9

10 92260051.1
Ocean Discovery Institute Living Laboratory 

Bldg.
Prop Z 100% Soltek Pacific  $       10,139,400 11/16/15 20%  $                - 0.0% 1/31/17 4/8/17 10

11 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 48%                          

Prop Z 41%                              

Prop S 11%

Soltek Pacific  $       11,385,086 11/23/15 23%  $       13,294 0.1% 7/1/17 7/31/17 11

12 93260050.1 Taft MS: Site Modernization

Prop Z 74%                             

Prop S 25%                                 

Non-Bond 1%

Soltek Pacific  $       12,470,000 12/14/15 20%  $         9,768 0.1% 8/25/17 8/25/17 12

13 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $       10,799,500 12/14/15 26%  $     138,370 1.3% 8/18/17 8/18/17 13

14 93570004.1 Serra HS: Science Bldg. HVAC Prop S 100% DuWright  $            405,884 1/19/16 98%  $                - 0.0% 4/28/16 6/15/16 14

15 93320053.1 Clairemont HS: Interior Upgrades Prop Z 100% Straight Line  $         2,424,300 3/28/16 25%  $                - 0.0% 10/14/16 10/14/16 15

16 22525.1
Valencia Park ES: Irrigation & Landscape 

Renovation
Prop Z 100% Western Rim  $            358,000 3/28/16 35%  $                - 0.0% 9/30/16 9/30/16 16

17 91350051.1 Hamilton ES: Synthetic Turf Field Prop Z 100% Byrom Davey  $            496,522 3/16/16 95%  $                - 0.0% 6/10/16 6/1/16 17

18 14586.1
Miramar Ranch ES: Roofing & HVAC 

Upgrades
Prop Z 100% Straight Line  $         2,559,000 3/28/16 27%  $                - 0.0% 8/20/16 8/20/16 18

19 14580.1 De Portola MS:  Roofing & HVAC Upgrades Prop Z 100% MA Stevens  $         3,065,191 3/28/16 10%  $                - 0.0% 8/26/16 8/3/16 19

20 92030052.1 McKinley ES:  Joint Use Improvements Prop Z 89%   Prop S 11% USS Cal  $         2,108,722 4/18/16 2%  $                - 0.0% 8/26/16 8/26/16 20

21 93200052.2
Pacific Beach MS:  Joint Use, ADA & Site 

Improvements
Prop Z 82%    Prop S 18% USS Cal  $         2,817,115 4/18/16 1%  $                - 0.0% 9/9/16 9/9/16 21

22 93420004.2
La Jolla HS: Synthetic Turf Field + Track 

Resurfacing
Prop S 60%   Prop Z 40% Byrom Davey  $         1,733,136 4/16/16 15%  $                - 7/29/16 8/5/16 22

23 93540051.1
Point Loma HS: Track/Field Events 

Upgrades/Relocation
Prop Z 77%   Non-Bond 23% Byrom Davey  $            540,933 12/17/15 0%  $                - 12/31/16 12/31/16 23

24 93020051.1 Bell MS: Track & Play Fields Prop Z 100% Byrom Davey  $         1,836,283 4/15/16 35%  $                - 0.0% 8/26/16 8/26/16 24

25 FS006.1 Clark MS: Site Modernization Prop S 84%   Prop Z 16% Soltek Pacific  $       10,809,440 5/9/16 0%  $                - 0.0% 1/19/18 1/19/18 25

26 93550002.1
University City HS: CTE Woodshop 

Improvements
Non-Bond 55%   Prop Z 45% Built Pacific  $         1,604,000 5/16/16 0%  $                - 0.0% 12/20/16 12/20/16 26

Active Projects Total (28 Active Construction Projects)  $     184,733,738  $  5,320,719 2.9%
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