
Props. S and Z ICOC 
            Construction Subcommittee

April 7, 2016, Exbibit 3.3
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

93570004.1 HVAC-DBB $405,884 02/17/15 A DSA Approved 09/23/15 A 12/04/15 A 01/12/16 A

93340051.1 DEMO-IDIQ $86,090 01/21/16 A

91750054.1 DEMO-IDIQ $23,852 02/25/16 A

93520051.1 Tech-DBB $18,955 03/10/16 A

91350051.1 MOD-IDIQ $517,848 10/30/15 A 03/17/16 A

14580.1 BSRR-DBB $3,065,191 DSA Approved 01/25/16 A 02/18/16 A 03/22/16 A

14586.1 BSRR-DBB $2,559,000 DSA Approved 01/22/16 A 02/19/16 A 03/22/16 A

93320053.1 MOD-DBB $2,424,300 05/04/15 A 02/25/16 A 03/22/16 A

93020051.1 MOD-IDIQ $200K - $1M 06/09/14 A 03/31/16  

92030052.1 JUF-DBB $2,108,722 02/17/15 A DSA Approved 12/22/15 A 03/03/16 A  04/12/16  

93200052.2 MOD-DBB $2,817,115 04/28/15 A DSA Approved 12/15/15 A 03/04/16 A  04/12/16  

93420004.2 MOD-IDIQ $1M - $5M 08/23/11 A DSA Approved 11/05/14 A 04/14/16  

93190003.1 MOD-IDIQ $1M - $5M 04/01/14 A Construction Documents 05/13/16  04/25/16

FS006.1 MOD-DBB $10,809,440 01/08/07 A DSA Approved 07/08/15 A 03/23/16 A 04/26/16  

91880054.1 MOD-DBB $1M - $5M 08/14/15 A DSA Approved 01/26/16 A 03/29/16  04/26/16  

93540051.1 MOD-IDIQ $200K - $1M 04/26/16  

93340003.2 MOD-IDIQ $1M - $5M 05/07/13 A 04/28/16  

93550002.1 CTE-DBB $1M - $5M 01/23/15 A DSA Approved 02/25/16 A 04/08/16  05/10/16  

93570070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 04/01/16  05/20/16  

91360050.1 MOD-DBB $20,598,000 07/21/11 A Construction Documents 12/29/15 A 03/11/16 A 05/24/16  

S0181.1 MOD-DBB > $10M 10/07/11 A DSA Approved 03/14/16 A 04/28/16  05/24/16  

92060050.1 MOD-DBB $18,862,458 07/21/11 A Construction Documents 12/02/15 A 03/09/16 A 05/24/16  

S0438.1 MOD-DBB $5M - $10M 03/26/14 A DSA Approved 01/22/16 A 04/21/16  05/24/16  

90110052.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/01/16  

90850052.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/03/16  

92930070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 04/18/16  06/07/16  

91230051.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/14/16  

90770051.1 MOD-IDIQ $200K - $1M 11/30/15 A 06/14/16  

90950052.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/14/16  

91190070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 04/25/16  06/14/16  

91710070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 04/25/16  06/14/16  

90860070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 04/28/16  06/20/16  

93080075.1 ENER-DB $1M - $5M 04/27/16  Project Assessment 06/17/16  06/20/16  

93200052.1 MOD-IDIQ $200K - $1M 04/16/15 A 06/20/16  

92740075.1 ENER-DB $1M - $5M 04/27/16  Project Assessment 06/17/16  06/20/16  

93490075.1 ENER-DB $1M - $5M 04/28/16  Project Assessment 06/22/16  06/22/16  

93520075.1 ENER-DB $1M - $5M Pre-Schematic Design 06/22/16  06/22/16  

93570075.1 ENER-DB $5M - $10M 04/28/16  Project Assessment 06/22/16  06/22/16  

92180075.1 ENER-DB $1M - $5M Pre-Schematic Design 06/22/16  06/23/16  

91340070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 04/28/16  06/27/16  

91700070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 05/05/16  06/27/16  

92180070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 05/06/16  06/27/16  

93360003.1 CTE-DBB $1M - $5M 01/13/14 A DSA Approved 03/16/16 A 05/25/16  06/28/16  

93360050.1 MOD-DBB > $10M 11/01/13 A DSA Approved 03/24/16 A 05/25/16  06/28/16  

92830070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 05/09/16  06/28/16  

91150070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 05/11/16  06/30/16  

91530070.1 HVAC.CS-IDIQ <$200K 05/05/15 A DSA Review 05/03/16  06/30/16  

93400001.1 CTE-DBB $1M - $5M 02/05/15 A DSA Approved 03/01/16 A 06/09/16  07/12/16  

91250075.1 ENER-DB $1M - $5M 04/28/16  Project Assessment 07/27/16  07/27/16  

92350075.1 ENER-DB $1M - $5M 04/28/16  Project Assessment 07/29/16  07/29/16  

90770070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 06/09/16  08/01/16  

91210070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 06/10/16  08/01/16  

91660070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A DSA Review 06/09/16  08/01/16  

93410070.1 HVAC.CS-IDIQ <$200K 05/05/15 A DSA Review 06/10/16  08/01/16  

92230070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 06/10/16  08/01/16  

91250070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Construction Documents 06/14/16  08/02/16  

90330070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 06/21/16  08/10/16  

91430070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A 06/21/16  08/10/16  

93680070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 06/21/16  08/10/16  

91390070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 06/24/16  08/15/16  

91230070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 06/29/16  08/18/16  

91950070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 06/22/16  08/18/16  

< $200K

Project Management Report
Contract Awards

NTP / BOE
Award

1 Serra HS: Science Bldg HVAC 07/27/15 A

Capital Bond - 2016 Projects Type
Architect

NTP
Design
Phase

2 Crawford HS: Relo Move

DSA Start
DSA App.

Letter
Bid

Opening

4 Morse HS: On-line Learning Center

3 Lindbergh ES: Install portable toilet building

8 Clairemont HS: 2.0

5 Hamilton ES: Turf Field

6 DePortola MS: Roof & HVAC Replacement 10/22/15 A

7

10 McKinley ES: Joint Use Field 06/29/15 A

9 Bell MS: New ST Field and New ST Softball Field

13 O'Farrell ES: Track and Field and Softball Field 04/01/16  

11 Pacific Beach MS: Parking Lot 08/07/15 A

12 La Jolla HS: Track and Field Project 01/31/14 A

14 Clark MS: WSM Project 08/05/14 A

15 Innovation @ MacDowell: Electrical Site Upgrades and Interim Housing 09/09/15 A

17 Crawford HS: Track and Field Project

16 Point Loma HS: Athletic Infrastructure Relocation

19 Serra HS: HVAC 2000 Other Spaces 12/24/15 A

18 University City HS: Fabrication & Design CTE 10/22/15 A

20 Hancock ES: WSM 05/01/15 A

21 Longfellow ES: WSM 08/05/15 A

22 Miller ES: WSM 05/01/15 A

23 New Dawn/Riley: WSM Project 07/20/15 A

25 Dewey ES: New Synthetic Turf Field

24 Baker ES: New Synthetic Turf Field

26 Benchley Weinberger ES: HVAC 2000 Other Spaces 02/04/16 A

27 Bethune ES: New Synthetic Turf Field

28 Curie ES: New ST Play Field

29 Euclid ES: New Synthetic Turf Field

31 Lee ES: HVAC 2000 Other Spaces 02/03/16 A

30 Fulton ES: HVAC 2000 Other Spaces 02/03/16 A

32 Dingeman ES: HVAC 2000 Other Spaces 02/05/16 A

33 E.B. Scripps ES: Solar Photovoltaic 06/01/16  

34 Pacific Beach MS: Turf Field

35 Tierrasanta  ES: Solar Photovoltaic 06/02/16  

36 Mira Mesa HS: Solar Photovoltaic 06/13/16  

37 Morse HS: Solar Photovoltaic 06/16/16  

38 Serra HS: Solar Photovoltaic 06/13/16  

39 Nye ES: Solar Photovoltaic 06/15/16  

42 Nye ES: HVAC 2000 Other Spaces 02/25/16 A

40 Hage ES: HVAC 2000 Other Spaces 02/05/16 A

41 Language Academy: HVAC 2000 Other Spaces 02/24/16 A

43 Henry HS: Academy of Engineering & Design (AOED) 09/25/15 A

44 Henry HS: WSM Phase II 09/18/15 A

47 Jackson Transitional: HVAC 2000 Other Spaces 02/10/16 A

45 Valencia Park ES: HVAC 2000 Other Spaces 02/26/16 A

46 Freese ES: HVAC 2000 Other Spaces 02/17/16 A

49 Zamorano ES: Solar Photovoltaic 07/21/16  

48 Kearny HS: CTA-Design & Construction Lab 11/05/15 A

50 Penn ES: Solar Photovoltaic 07/26/16  

51 Curie ES: HVAC 2000 Other Spaces 03/02/16 A

52 Gage ES:  HVAC 2000 Other Spaces 03/30/16 A

53 Kumeyaay ES: HVAC 2000 Other Spaces 03/02/16 A

56 Zamorano ES: HVAC 2000 Other Spaces 04/01/16  

54 Millennial Tech MS: HVAC 2000 Other Spaces 03/30/16 A

55 Oak Park ES: HVAC 2000 Other Spaces 04/01/16  

57 Boone ES: HVAC 2000 Other Spaces 04/08/16  

58 Hearst ES: HVAC 2000 Other Spaces 04/08/16  

60 Hardy ES: HVAC 2000 Other Spaces 04/13/16  

59 San Diego SCPA: HVAC 2000 Other Spaces 04/08/16  

61 Bethune ES: HVAC 2000 Other Spaces 04/18/16  

62 Marshall ES: HVAC 2000 Other Spaces 04/01/16  

Miramar Ranch ES: Roof & HVAC Replacement 10/22/15 A
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93110070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 07/11/16  08/29/16  

92430070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A DSA Review 06/30/16  08/29/16  

91490070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 07/14/16  09/01/16  

91570070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 07/14/16  09/01/16  

93520070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 07/14/16  09/01/16  

92300070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Construction Documents 07/08/16  09/06/16  

S9003.1 MOD-DBB > $10M 04/04/14 A DSA Review 06/17/16  08/08/16  09/13/16  

92890001.1 EVIRO-DBB $200K - $1M 09/14/16

90650070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 08/02/16  09/20/16  

90030030.1 MOD-DBB > $10M 04/04/14 A DSA Review 06/28/16  08/11/16  09/27/16  

03180030.1 MOD-DBB $1M - $5M 04/04/14 A DSA Review 06/28/16  08/11/16  09/27/16  

90330052.1 MOD-IDIQ $200K - $1M 11/30/15 A 10/03/16  

90950070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 08/12/16  10/03/16  

92010052.1 MOD-IDIQ $200K - $1M 12/07/15 A 10/03/16  

93380070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 08/12/16  10/03/16  

91730051.1 MOD-IDIQ $200K - $1M 01/08/16 A 10/03/16  

91750053.2 MOD-IDIQ <$200K 01/08/16 A 10/03/16  

91970070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Schematic Design 08/12/16  10/03/16  

92530051.1 MOD-IDIQ $200K - $1M 11/30/15 A 10/03/16  

92610053.1 MOD-IDIQ $200K - $1M 11/30/15 A 10/03/16  

92770051.1 MOD-IDIQ $200K - $1M 11/20/15 A 10/03/16  

90080030.1 MOD-DBB $1M - $5M 10/29/14 A Construction Documents 10/11/16

93340005.1 MOD-DBB $1M - $5M 11/12/10 A DSA Review 04/21/16  09/01/16  10/11/16  

91880050.1 MOD-DBB > $10M 04/10/15 A Construction Documents 06/17/16  09/26/16  10/11/16  

90070070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Schematic Design 08/25/16  10/14/16  

91110070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Schematic Design 08/26/16  10/17/16  

AQUACNTR.1 ADD-DBB $1M - $5M 02/03/15  Project Assessment 07/21/16  09/12/16  10/25/16  

90790030.1 MOD-DBB <$200K 02/01/16  Project Assessment 07/27/16  09/28/16  10/28/16  

91130070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Schematic Design 09/12/16  10/31/16  

90570070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 09/14/16  11/02/16  

92290070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 09/14/16  11/02/16  

91470070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Schematic Design 09/28/16  11/17/16  

93490070.1 HVAC.CS-IDIQ <$200K 05/05/15 A Pre-Schematic Design 09/22/16  11/21/16  

90090051.1 MOD-IDIQ $200K - $1M 04/27/11 A DSA Approved 12/10/14 A 11/30/16  

92370070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 10/12/16  12/05/16  

92890070.1 HVAC.CS-IDIQ $200K - $1M 05/05/15 A Design Development 10/12/16  12/05/16  

93070055.1 MOD-DBB $1M - $5M 07/31/14 A Construction Documents 09/09/16  11/04/16  12/13/16  

93120050.1 MOD-DBB > $10M 03/14/14 A Construction Documents 09/13/16  11/07/16  12/13/16  

93590003.1 MOD-DBB $5M - $10M 05/22/14 A Construction Documents 08/12/16  11/01/16  12/13/16  

93590050.1 MOD-DBB > $10M 05/22/14 A Construction Documents 08/10/16  11/01/16  12/13/16  

AWARDED

BID

Estimate

93340070.1 HVAC.CS-IDIQ <$200K 05/05/15 A Design Development 11/15/16  01/06/17  

93120070.1 HVAC.CS-IDIQ $1M - $5M 05/05/15 A Design Development 11/15/16  01/06/17  

93070056.1 JUF-DBB $1M - $5M 03/09/15 A 09/20/16  11/23/16  01/10/17  

93150030.1 MOD-DBB <$200K 10/26/15  Project Assessment 10/07/16  12/09/16  01/10/17  

0349A.3 MOD-IDIQ $200K - $1M 10/18/10 A 01/24/17  

0349A.2 MOD-DBB $5M - $10M 10/18/10 A Construction Documents 10/11/16  12/05/16  01/24/17  

SOLCARPT.1 ADD-DBB > $10M 05/08/15  Project Assessment 11/03/16  12/29/16  02/14/17  

91210002.1 JUF-DBB $200K - $1M 01/08/16 A Design Development 11/01/16  01/11/17  02/14/17  

02210030.1 MOD-DBB > $10M 01/20/16 A Pre-Schematic Design 11/28/16  10/28/16  03/28/17

93340052.1 MOD-DBB <$200K 04/04/16  Project Assessment 02/27/17  04/11/17  

03480030.1 MOD-DBB $1M - $5M 03/01/16  Project Assessment 03/29/18  03/14/17  05/15/17  

92670030.1 MOD-DBB > $10M 02/02/16 A Pre-Schematic Design 02/14/17  04/12/17  05/18/17  

93290030.1 MOD-DBB <$200K 03/21/16  Project Assessment 03/24/17  05/26/17  06/27/17  

93040050.1 MOD-DBB $5M - $10M 05/07/13 A Schematic Design 03/21/17  05/10/17  06/27/17  

90900030.1 MOD-DBB <$200K 03/01/16  Project Assessment 05/03/17  06/05/17  07/11/17  

00140030.1 MOD- <$200K 07/04/16  Project Assessment 05/17/17  05/12/17  07/11/17  

93290001.1 NS-DBB > $10M 11/15/13 A Construction Documents 04/13/17  06/12/17  07/11/17  

03390030.1 MOD-DBB <$200K 03/01/16  Project Assessment 04/20/17  06/22/17  07/25/17  

S9320.1 MOD-DBB > $10M 01/29/16  Project Assessment 05/26/17  07/17/17  08/22/17  

63 Lewis MS: HVAC 2000 Other Spaces 04/27/16  

64 Rolando Park ES: HVAC 2000 Other Spaces 03/23/16 A

65 Horton ES: HVAC 2000 Other Spaces 05/02/16  

66 Johnson ES: HVAC 2000 Other Spaces 05/02/16  

67 Morse HS: HVAC 2000 Other Spaces 05/02/16  

68 Rosa Parks ES: HVAC 2000 Other Spaces 04/01/16  

70 Webster ES: Environmental Mitigation

69 Adams ES: WSM Project 10/16/15 A

72 S.D. Global Vision ES @ Adams 12/29/15 A

71 Clay ES: HVAC 2000 Other Spaces 05/18/16  

73 S.D. Global Vision MS 12/29/15 A

74 Boone ES: New ST Play Field

75 Euclid ES: HVAC 2000 Other Spaces 06/01/16  

76 Hickman ES: New ST Play Field

77 Hoover HS: HVAC 2000 Other Spaces 06/01/16  

78 Linda Vista ES: New ST Play

79 Lindbergh/Schweitzer ES: New ST Play Field

80 Marvin ES: HVAC 2000 Other Spaces 06/01/16  

81 Sequoia ES: New ST Play Field

82 Silvergate ES: New ST Play Field

83 Toler ES: New ST Play Field

84 Audeo New Charter: (Site Acquisiton)

87 Angier ES: HVAC 2000 Other Spaces 06/14/16  

85 Crawford HS: Tennis Courts & Softball Field 10/29/15 A

86 I-Middle @ MacDowell: WSM 12/22/15 A

88 Foster ES: HVAC 2000 Other Spaces 06/15/16  

89 Various Sites Research JUA w/YMCA for swimming pools & related facilities 02/24/16  

90 Darnall Charter 06/16/16  

91 Franklin ES: HVAC 2000 Other Spaces 06/29/16  

92 Carver ES:HVAC 2000 Other Spaces 07/01/16  

93 Paradise Hills ES: HVAC 2000 Other Spaces 07/01/16  

96 Audubon ES: Turf Field 06/30/14 A

94 Holmes ES: HVAC 2000 Other Spaces 07/18/16  

95 Mira Mesa HS: HVAC 2000 Other Spaces 07/01/16  

97 Perry ES: HVAC 2000 Other Spaces 08/01/16  

98 Webster ES: HVAC 2000 Other Spaces 08/01/16  

99 CPMA: Re-Roof & HVAC. Bldgs 500-900 05/31/16  

100 Mann MS: WSM Phase 1 03/09/16 A

101 Scripps Ranch HS: New Building 02/19/16 A

102 Scripps Ranch HS: WSM 02/16/16  

Capital Bonds - 2016 Total: $295,808,100

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

Award
103 Crawford HS: HVAC 2000 Other Spaces 09/01/16  

Capital Bond - 2017 Projects Type
Architect

NTP
Design
Phase

104 Mann MS: HVAC 2000 Other Spaces 09/01/16  

105 CPMA @ Kroc MS: JT Use Field 07/18/16  

106 King Chavez Academy of Excellence 05/23/16  

107 Mira Mesa HS: Practice Field

108 Mira Mesa HS: Stadium Improvements 02/22/16  

109 Energy Efficiency & Sustainability 04/15/16  

110 Gage ES: Joint-Use Field 08/25/16  

111 Health Sciences High - Mid 10/28/16  

112 Crawford HS: On-Line Learning Center

113 Preuss 09/23/16  

114 King Chavez Arts Athletics 12/15/16  

115 Arroyo Paseo Charter High 11/07/16  

116 Correia MS: Sports Complex 09/22/16  

117 Innovations Academy 12/15/16  

118 Old Town Academy 01/16/17  

119 Wilson MS: Major Site Rebuild Project 04/18/16  

121 Pacific Beach MS: WSM Project 12/01/16  

120 High Tech High 12/02/16  
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93260052.1 JUF-DBB $1M - $5M 04/27/11 A 05/16/17  07/26/17  09/12/17  

93070050.1 MOD-DBB $5M - $10M 07/29/14 A Pre-Schematic Design 06/23/17  08/14/17  09/19/17  

S0747.1 MOD-DBB $5M - $10M 01/15/16  Project Assessment 06/26/17  08/16/17  09/26/17  

90750051.1 JUF-DBB $200K - $1M 03/09/15 A Design Development 07/21/17  09/26/17  10/10/17  

93650030.1 MOD-DBB <$200K 06/14/16  Project Assessment 06/23/17  08/22/17  10/10/17  

S9153.1 MOD-DBB $1M - $5M 01/12/16 A NTP Issued 06/29/17  08/21/17  10/10/17  

DATA1.1 Tech-DBB $1M - $5M 01/13/12 A Pre-Schematic Design 10/11/17

93410050.1 MOD-DBB $5M - $10M 02/07/14 A Pre-Schematic Design 07/18/17  09/14/17  10/24/17  

93160053.1 MOD-DBB <$200K 03/02/16  Project Assessment 08/07/17  10/25/17  12/12/17  

93350030.1 PLAN-DBB > $10M 02/02/16  Project Assessment 10/12/17  12/29/17  

AWARDED

BID

Estimate

93360002.1 MOD-DBB $5M - $10M 04/21/10 A DSA Approved 09/30/14 A 11/29/17  01/09/18  

93380051.1 MOD-DBB > $10M 03/05/14 A Construction Documents 07/14/17  11/21/17  01/09/18  

93460050.1 MOD-DBB > $10M 03/28/16  Project Assessment 09/15/17  11/06/17  01/09/18  

90190030.1 MOD-DBB > $10M Schematic Design 10/06/17  01/09/18

90130050.1 MOD-DBB $5M - $10M 10/22/15 A Pre-Schematic Design 09/25/17  12/11/17  01/23/18  

91770050.1 MOD-DBB $5M - $10M 11/24/14 A Pre-Schematic Design 10/18/17  12/12/17  01/23/18  

93040051.1 MOD-DBB > $10M 08/02/16  Project Assessment 10/25/17  01/05/18  02/13/18  

90910050.1 MOD-DBB > $10M 11/20/15 A Pre-Schematic Design 10/20/17  12/14/17  02/13/18  

02200030.1 MOD-DBB $5M - $10M 11/17/16  Project Assessment 11/14/17  01/05/18  02/20/18  

07850030.1 MOD-DBB <$200K 11/29/16  Project Assessment 11/29/17  11/30/17  03/02/18

93170050.1 MOD-DBB > $10M 09/21/11 A 07/19/17  01/29/18  03/13/18  

91530030.1 MOD-DBB > $10M 02/01/16  Project Assessment 11/24/17  11/27/17  03/19/18  

93500050.1 MOD-DBB > $10M 04/05/16  Project Assessment 12/20/17  02/08/18  03/27/18  

S9342.1 MOD-DBB $5M - $10M 08/22/11 A Pre-Schematic Design 12/14/17  02/19/18  04/10/18  

S9355.2 MOD-DBB $5M - $10M 05/09/11 A DSA Approved 07/23/15 A 03/05/18  04/17/18  

93490050.1 MOD-DBB > $10M 02/19/16  Project Assessment 12/19/17  03/13/18  04/24/18  

93540050.1 MOD-DBB > $10M 07/07/14 A Pre-Schematic Design 12/13/17  03/15/18  04/24/18  

93570001.1 MOD-DBB $5M - $10M 11/25/15 A NTP Issued 02/01/18  03/30/18  05/08/18  

93340050.1 NS-DBB > $10M 08/05/14 A Pre-Schematic Design 11/08/17  01/04/18  07/03/18  

93560050.1 MOD-DBB > $10M 05/06/09 A Pre-Schematic Design 08/01/17  05/29/18  07/10/18  

90370030.1 MOD-DBB <$200K 08/09/16  Project Assessment 05/14/18  07/12/18  08/08/18  

93400050.1 MOD-DBB > $10M 08/01/16  Project Assessment 05/08/18  06/28/18  08/14/18  

93250002.1 JUF-DBB <$200K 02/24/15 A Pre-Schematic Design 04/19/18  07/10/18  09/11/18  

90930052.1 JUF-DBB $200K - $1M 03/10/16  Project Assessment 09/07/17  08/27/18  10/09/18  

91490053.1 JUF-DBB $1M - $5M 03/10/16  Project Assessment 09/07/17  08/27/18  10/09/18  

AWARDED

BID

Estimate

93360002.3 MOD-IDIQ $200K - $1M 05/09/18  Project Assessment 11/27/18  01/08/19  

93350030.2 PLAN-DBB > $10M 11/03/15 A NTP Issued 10/15/18  01/29/19

90590003.1 NS-DBB > $10M 01/15/14 A Schematic Design 12/05/18  01/28/19  03/12/19  

92140030.1 MOD-DBB <$200K 05/26/16  Project Assessment 01/04/19  04/08/19  

93150050.1 MOD-DBB $5M - $10M 11/23/15 A Pre-Schematic Design 11/03/17  05/22/19  07/09/19  

90110050.1 MOD-DBB $5M - $10M 08/03/17  Project Assessment 01/10/19  06/11/19  07/23/19  

S9169.1 MOD-DBB $1M - $5M 09/28/17  Project Assessment 05/10/19  06/19/19  08/13/19  

90190031.1 MOD-DBB <$200K Pre-Schematic Design 05/17/19  08/27/19

93420051.1 MOD-DBB $5M - $10M 01/02/14 A Pre-Schematic Design 11/15/18  07/30/19  09/10/19  

93270050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  09/10/19  10/22/19  

92690050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  09/03/19  10/22/19  

90950050.1 MOD-DBB $1M - $5M 08/28/17  Project Assessment 02/28/19  09/20/19  11/12/19  

93670050.1 MOD-DBB > $10M 03/20/17  Project Assessment 10/05/18  10/01/19  11/12/19  

93460003.1 MOD-DBB > $10M 04/21/09 A Pre-Schematic Design 04/09/18  09/20/19  11/12/19  

91030050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  10/15/19  12/10/19  

92100050.1 MOD-DBB $1M - $5M 04/27/11 A Pre-Schematic Design 12/11/18  10/28/19  12/10/19  

$108,804,641

122 Taft MS: Joint Use Field 11/28/16  

123 CPMA @ Kroc MS: WSM Phase II 03/27/17  

124 Gompers MS Charter @ Gompers West: WSM Project 01/06/17  

125 Cubberley ES: Joint Use Field 05/16/17  

126 Keiller Leadership Academy 03/09/17  

127 Student Services @ Jackson Annex 12/20/16  

130 Montgomery MS: HVAC/ADA 01/17/17  

128 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2

129 Millennial Tech: WSM 01/26/17  

131 Gompers Prep Academy: Gymnasium 02/10/17  

Capital Bonds - 2017 Total: $203,212,738

Architect
NTP

Design
Phase DSA Start

DSA App.
Letter

Bid
Opening

NTP / BOE
Award

132 Henry HS: Stadium and Sports Facility Improvements 06/07/12 A

Capital Bond - 2018 Projects Type

133 Hoover HS: New Theater- Classroom Building WSM Phase I 11/16/16  

134 Madison HS: WSM 03/06/17  

135 San Diego Coop: Classroom Buildiing 02/27/17  

136 Balboa ES: WSM 02/15/17  

137 Logan ES: WSM 03/30/17  

138 Correia MS: WSM 04/24/17  

139 Emerson/Bandini ES: WSM 04/03/17  

140 Museum School 08/16/17  

141 High Tech High Intl 07/13/17  

142 Muirlands MS: WSM 11/23/16  

143 Iftin Charter @ Jackson 03/06/17  

144 Mission Bay HS: WSM 06/14/17  

145 La Jolla HS: WSM Project 06/20/17  

146 University City HS: Site Modernization Project 06/13/14 A

147 Mira Mesa HS: WSM 06/20/17  

148 Point Loma HS: WSM 05/22/17  

149 Serra HS: New Classroom Building Project 08/09/17  

150 Crawford HS: WSM Phase I 04/07/17  

151 San Diego HS: WSM 02/14/17  

152 Albert Einstein Academies @ Brooklyn 12/26/17  

153 Kearny HS: WSM 10/18/17  

154 Standley MS / Spreckels ES: Joint Use 09/26/17  

155 Encanto ES: Joint Use Field 02/17/17  

156 Horton ES: Joint Use Field 02/17/17  

Capital Bonds - 2018 Total: $308,118,596

DSA Start
DSA App.

Letter
Bid

Opening
NTP / BOE

Award
157 Henry HS: Practice Field

Capital Bond - 2019 Projects Type
Architect

NTP
Design
Phase

158 Gompers Prep Academy: New Class Room Buildings 02/09/18  

159 Central ES:  Major Site Rebuild Project 11/15/17  

160 Tubman Village 08/20/18  

161 Memorial Prep MS: WSM 04/17/17  

162 Baker ES: WSM Project 07/12/18  

163 La Jolla ES: WSM Project 10/17/18  

164 San Diego Coop: Multi-Purpose Bldg 10/08/18  

165 La Jolla HS: BioTech Bldg 04/26/18  

03/19/18  

166 De Portola MS: WSM 07/19/16  

167 Sunset View ES: WSM 07/19/16  

Madison HS: Site Modernization 09/21/17  

171 Field ES: WSM and Joint-Use Field 07/19/16  

168 Euclid ES: WSM 08/06/18  

169 Farb MS: WSM

172 Miramar Ranch ES: WSM 07/12/18  

Capital Bonds - 2019 Total: 

170
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