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1 93550006.1
University City HS: Athletic Facilities & 
Parking Upgrades

Prop Z 50% Prop S 50% USS Cal  $     16,962,000 6/2/14 96%  $    1,416,662 8.4% 2/29/16 1/13/17 1

2 S0093.2 Encanto ES: Site Modernization Prop Z 93% Prop S 7% TB Penick  $       8,639,000 9/15/14 90%  $    1,686,959 19.5% 3/1/16 2/28/17 2

3 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82% Prop S 18% USS Cal  $     11,885,000 3/16/15 98%  $       345,858 2.9% 7/29/16 2/14/17 3

4 93040001.1 Correia MS: Retaining Wall Prop Z 100% Reyes  $       5,385,675 5/18/15 99%  $       333,498 6.2% 12/31/16 12/31/16 4

5 93340003.1 Crawford HS: Athletic Facilities Upgrades Prop Z 95%  Non-Bond 5% TB Penick  $     15,642,900 6/1/15 75%  $       982,235 6.3% 3/4/17 5/31/17 5

6 92260051.1
Ocean Discovery Institute Living Laboratory 
Bldg.

Prop Z 100% Soltek Pacific  $     10,139,400 11/16/15 50%  $       439,919 4.3% 1/31/17 4/22/17 6

7 S9127.1
Grant ES: New Classroom Bldg / Site 
Modernization

Non-Bond 47% Prop Z 42% 
Prop S 11%

Soltek Pacific  $     11,385,086 11/23/15 53%  $       145,032 1.3% 7/1/17 7/31/17 7

8 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $     10,799,500 12/14/15 77%  $       809,420 7.5% 8/18/17 8/18/17 8

9 93260050.1 Taft MS: Site Modernization
Prop Z 74% Prop S 25% Non-
Bond 1%

Soltek Pacific  $     12,470,000 12/14/15 67%  $         80,035 0.6% 8/25/17 8/25/17 9

10 92030052.1 McKinley ES:  Joint Use Improvements Prop Z 89% Prop S 11% USS Cal  $       2,108,722 4/18/16 92%  $         16,610 0.8% 8/26/16 1/30/17 10

11 93200052.2
Pacific Beach MS:  Joint Use, ADA & Site 
Improvements

Prop Z 82% Prop S 18% USS Cal  $       2,817,115 4/18/16 84%  $              594 0.0% 9/9/16 1/15/17 11

12 FS006.1 Clark MS: Site Modernization Prop S 84% Prop Z 16% Soltek Pacific  $     10,809,440 5/9/16 30%  $         17,017 0.2% 1/19/18 1/19/18 12

13 93550002.1
University City HS: CTE Woodshop 
Improvements

Prop Z 100% Built Pacific  $       1,604,000 5/16/16 90%  $           2,163 0.1% 12/20/16 1/28/17 13

14 S0438.1 Riley / New Dawn:  Site Modernization Prop S 53%  Prop Z 47% Soltek Pacific  $       7,645,100 5/31/16 36%  $           2,632 0.0% 8/8/17 8/8/17 14

15 91360050.1
Hancock ES:  Site Modernization & New 
Classroom Bldgs.

Non-Bond 77% Prop Z 23% USS Cal  $     20,598,000 6/16/16 9%  $        (20,389) -0.1% 8/15/18 8/15/18 15

16 S0181.1
Longfellow ES: Site Modernization & New 
Classroom Bldg

Prop Z 81% Prop S 19% USS Cal  $     19,385,000 6/16/16 16%  $                   - 0.0% 10/6/17 12/31/17 16

17 92060050.1
Miller ES: Site Modernization & New 
Classroom Bldg

Non-Bond 75% Prop Z 25% Balfour Beatty  $     18,862,458 6/16/16 20%  $           8,333 0.0% 8/15/18 8/15/18 17

18
93360003.1 
93360050.1

Henry HS: New Classroom Bldg; AOED; 
Site Mod. Phase 2

Prop Z 98% Non-Bond 2% Vander Werff  $     23,492,950 7/5/16 15%  $         42,115 0.2% 2/19/18 2/19/18 18

19 93400001.1 Kearny HS: New Const. Tech Acad. Bldg. Prop Z 63% Non-Bond 37% Team C  $       2,679,500 7/5/16 60%  $                   - 0.0% 5/6/17 5/13/17 19

20 93210051.1 Pershing MS: Syn. Turf Field Prop Z 100% Byrom Davey  $       1,454,099 8/1/16 60%  $                   - 0.0% 10/31/16 1/6/17 20

21 93340003.2 Crawford HS: Track & Syn. Turf Field Prop S 82% Prop Z 18% Byrom Davey  $       2,085,339 8/15/16 28%  $                   - 0.0% 3/17/17 3/17/17 21

22 93540005.2
Point Loma HS: Stadium Lights & PA 
System

Non-Bond 93% Prop Z 7% Willkom  $       1,413,900 9/21/16 20%  $                   - 0.0% 3/20/17 5/5/17 22

23 0349A.3 Mira Mesa HS:  Syn. Turf Field Prop Z 100% Byrom Davey  $          978,939 10/3/16 18%  $                   - 0.0% 2/28/17 3/8/17 23

24 92610053.1 Silver Gate ES: Syn. Turf Field Prop Z 100% Byrom Davey  $          545,457 10/10/16 90%  $                   - 0.0% 1/13/17 1/13/17 24

25 91880050.1
Innovation MS at MacDowell:  New Bldg & 
Site Mod

Prop Z 52%  Prop S 26%  
Non-Bond 22%

Turner  $     18,117,278 10/31/16 6%  $                   - 0.0% 9/4/18 9/4/18 25

26 0349A.2 Mira Mesa HS: Athletic Facilities Upgrades
Prop S 70%  Prop Z 20%  
Non-Bond 10%

USS Cal  $       9,247,100 11/1/16 5%  $                   - 0.0% 9/29/17 9/29/17 26

27 93590050.1
Scripps Ranch HS: New Classroom 
Building and Site Modernization

Prop Z 82%  Prop S 18% USS Cal  $     26,846,000 12/19/16 0%  $                   - 0.0% 1/18/19 1/18/19 27
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H01 93570070.1 Serra HS: Educ. Support HVAC Prop S 100% Soltek Pacific  $          194,723 7/25/16 95%  $                   - 0.0% 1/25/17 1/25/17 H01

H02 90860070.1 Dingeman ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          796,122 7/25/16 98%  $                   - 0.0% 1/23/17 1/23/17 H02

H03 91340070.1 Hage ES: Educ. Support HVAC Prop Z 100% Soltek Pacific  $          715,449 7/25/16 98%  $                   - 0.0% 1/23/17 1/23/17 H03

H04 92830070.1 Valencia Park ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,124,778 8/22/16 65%  $                   - 0.0% 2/22/17 2/10/17 H04

H05 92180070.1 Nye ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          480,264 8/22/16 48%  $                   - 0.0% 2/22/17 3/15/17 H05

H06 92930070.1 Benchley Weinberger ES: Educ. Support Prop S 100% Soltek Pacific  $          894,912 8/23/16 87%  $                   - 0.0% 2/23/17 2/23/17 H06

H07 91700070.1
Language Academy K-8: Educ. Support 
HVAC

Prop S 100% Soltek Pacific  $       1,140,063 9/1/16 75%  $                   - 0.0% 2/28/17 2/23/17 H07

H08 91210070.1 Gage ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,276,676 10/7/16 30%  $                   - 0.0% 4/7/17 4/7/17 H08

H09 92370070.1 Perry ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          831,790 11/30/16 8%  $                   - 0.0% 5/30/17 4/24/17 H09

H10 92290070.1 Paradise Hills ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          794,058 11/30/16 0%  $                   - 0.0% 5/30/17 5/30/17 H10

H11 91390070.1 Hardy ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          641,715 12/14/16 0%  $                   - 0.0% 6/14/17 6/14/17 H11

H12 90770070.1 Curie ES: Educ. Support HVAC Prop S 99% Prop Z 1% Soltek Pacific  $          985,871 12/6/16 0%  $                   - 0.0% 6/16/17 6/16/17 H12

H13 91660070.1 Kumeyaay ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          748,908 12/6/16 0%  $                   - 0.0% 6/16/17 6/16/17 H13

H14 90650070.1 Clay ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          965,446 12/19/16 0%  $                   - 0.0% 6/19/17 6/19/17 H14

H15 91190070.1 Fulton ES: Educ. Support HVAC Prop S 100% AO Reed  $       1,049,350 11/30/16 0%  $                   - 0.0% 6/30/17 6/30/17 H15

H16 91710070.1
Pacific View Leadership ES: Educ. Support 
HVAC

Prop S 100% AO Reed  $          721,219 11/30/16 0%  $                   - 0.0% 7/15/17 7/15/17 H16

H17 91150070.1 Freese ES: Educ. Supoort HVAC Prop S 100% AO Reed  $          943,219 11/30/16 0%  $                   - 0.0% 7/17/17 7/17/17 H17

Total:  45 Active Construction Projects  $   288,303,519  $    6,308,693 2.2%

changes made since last month
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