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1 93550006.1
University City HS: Athletic Facilities & 

Parking Upgrades
Prop Z 50% Prop S 50% USS Cal  $     16,962,000 6/2/14 97%  $     1,467,616 8.7% 2/29/16 2/28/17 1

2 S0093.2 Encanto ES: Site Modernization Prop Z 91% Prop S 9% TB Penick  $       8,639,000 9/15/14 91%  $     1,734,233 20.1% 3/1/16 2/28/17 2

3 93420004.1 La Jolla HS: Athletic Facilities Upgrades Prop Z 82% Prop S 18% USS Cal  $     11,885,000 3/16/15 99%  $        345,858 2.9% 7/29/16 2/14/17 3

4 93340003.1 Crawford HS: Athletic Facilities Upgrades Prop Z 95%  Non-Bond 5% TB Penick  $     15,642,900 6/1/15 80%  $     1,049,479 6.7% 3/4/17 6/17/17 4

5 92260051.1
Ocean Discovery Institute Living Laboratory 

Bldg.
Prop Z 100% Soltek Pacific  $     10,139,400 11/16/15 55%  $        453,952 4.5% 1/31/17 4/22/17 5

6 S9127.1
Grant ES: New Classroom Bldg / Site 

Modernization

Non-Bond 47% Prop Z 42% 

Prop S 11%
Soltek Pacific  $     11,385,086 11/23/15 57%  $        145,032 1.3% 7/1/17 7/31/17 6

7 S9319 O'Farrell Charter: Site Modernization Prop S 100% Soltek Pacific  $     10,799,500 12/14/15 81%  $        820,672 7.6% 8/18/17 8/18/17 7

8 93260050.1 Taft MS: Site Modernization
Prop Z 74% Prop S 25% Non-

Bond 1%
Soltek Pacific  $     12,470,000 12/14/15 69%  $          80,035 0.6% 8/25/17 8/25/17 8

9 92030052.1 McKinley ES:  Joint Use Improvements Prop Z 89% Prop S 11% USS Cal  $       2,108,722 4/18/16 93%  $          92,828 4.4% 8/26/16 3/28/17 9

10 93200052.2
Pacific Beach MS:  Joint Use, ADA & Site 

Improvements
Prop Z 82% Prop S 18% USS Cal  $       2,817,115 4/18/16 87%  $            2,013 0.1% 9/9/16 2/15/17 10

11 FS006.1 Clark MS: Site Modernization Prop S 84% Prop Z 16% Soltek Pacific  $     10,809,440 5/9/16 37%  $          17,017 0.2% 1/19/18 1/19/18 11

12 93550002.1
University City HS: CTE Woodshop 

Improvements
Prop Z 100% Built Pacific  $       1,604,000 5/16/16 96%  $          28,469 1.8% 12/20/16 2/17/17 12

13 S0438.1 Riley / New Dawn:  Site Modernization Prop Z 51%  Prop S 49% Soltek Pacific  $       7,645,100 5/31/16 42%  $            4,252 0.1% 8/8/17 8/8/17 13

14 91360050.1
Hancock ES:  Site Modernization & New 

Classroom Bldgs.
Non-Bond 77% Prop Z 23% USS Cal  $     20,598,000 6/16/16 9%  $          43,061 0.2% 8/15/18 8/15/18 14

15 S0181.1
Longfellow ES: Site Modernization & New 

Classroom Bldg
Prop Z 81% Prop S 19% USS Cal  $     19,385,000 6/16/16 17%  $                   - 0.0% 10/6/17 12/31/17 15

16 92060050.1
Miller ES: Site Modernization & New 

Classroom Bldg
Non-Bond 75% Prop Z 25% Balfour Beatty  $     18,862,458 6/16/16 25%  $            8,333 0.0% 8/15/18 8/15/18 16

17
93360003.1 

93360050.1

Henry HS: New Classroom Bldg; AOED; Site 

Mod. Phase 2
Prop Z 98% Non-Bond 2% Vander Werff  $     23,492,950 7/5/16 17%  $          42,115 0.2% 2/19/18 2/23/18 17

18 93400001.1 Kearny HS: New Const. Tech Acad. Bldg. Prop Z 63% Non-Bond 37% Team C  $       2,679,500 7/5/16 68%  $                   - 0.0% 5/6/17 5/13/17 18

19 93210051.1 Pershing MS: Syn. Turf Field Prop Z 100% Byrom Davey  $       1,454,099 8/1/16 95%  $                   - 0.0% 10/31/16 1/27/17 19

20 93340003.2 Crawford HS: Track & Syn. Turf Field Prop S 82% Prop Z 18% Byrom Davey  $       2,085,339 8/15/16 32%  $                   - 0.0% 3/17/17 3/17/17 20

21 93540005.2 Point Loma HS: Stadium Lights & PA System Non-Bond 93% Prop Z 7% Willkom  $       1,413,900 9/21/16 36%  $                   - 0.0% 3/20/17 5/5/17 21

22 0349A.3 Mira Mesa HS:  Syn. Turf Field Prop Z 100% Byrom Davey  $          978,939 10/3/16 32%  $                   - 0.0% 2/28/17 4/4/17 22

23 91880050.1
Innovation MS at MacDowell:  New Bldg & 

Site Mod

Prop Z 52%  Prop S 26%  

Non-Bond 22%
Turner  $     18,117,278 10/31/16 8%  $                   - 0.0% 9/4/18 9/4/18 23

24 0349A.2 Mira Mesa HS: Athletic Facilities Upgrades
Prop S 70%  Prop Z 20%  

Non-Bond 10%
USS Cal  $       9,247,100 11/1/16 15%  $                   - 0.0% 9/29/17 10/25/17 24

25 93590050.1
Scripps Ranch HS: New Classroom Building 

and Site Modernization
Prop Z 83%  Prop S 17% USS Cal  $     26,846,000 12/19/16 0%  $                   - 0.0% 1/18/19 1/18/19 25

26 92890001.1 Webster ES: Slope & Hardscape Repairs Prop Z 100% Whillock  $          244,766 1/17/17 0%  $                   - 0.0% 6/30/17 6/30/17 26
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H01 92830070.1 Valencia Park ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,124,778 8/22/16 93%  $                   - 0.0% 2/22/17 2/17/17 H01

H02 92180070.1 Nye ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          480,264 8/22/16 84%  $                   - 0.0% 2/22/17 3/1/17 H02

H03 92930070.1 Benchley Weinberger ES: Educ. Support Prop S 100% Soltek Pacific  $          894,912 8/23/16 95%  $                   - 0.0% 2/23/17 2/23/17 H03

H04 91700070.1
Language Academy K-8: Educ. Support 

HVAC
Prop S 100% Soltek Pacific  $       1,140,063 9/1/16 85%  $                   - 0.0% 2/28/17 2/23/17 H04

H05 91210070.1 Gage ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,276,676 10/7/16 50%  $                   - 0.0% 4/7/17 4/7/17 H05

H06 92370070.1 Perry ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          831,790 11/30/16 35%  $                   - 0.0% 5/30/17 4/24/17 H06

H07 92290070.1 Paradise Hills ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          794,058 11/30/16 10%  $                   - 0.0% 5/30/17 4/24/17 H07

H08 91190070.1 Fulton ES: Educ. Support HVAC Prop S 100% AO Reed  $       1,049,350 11/30/16 1%  $                   - 0.0% 6/30/17 6/30/17 H08

H09 91710070.1
Pacific View Leadership ES: Educ. Support 

HVAC
Prop S 100% AO Reed  $          721,219 11/30/16 0%  $                   - 0.0% 7/15/17 7/15/17 H09

H10 91150070.1 Freese ES: Educ. Supoort HVAC Prop S 100% AO Reed  $          943,219 11/30/16 0%  $                   - 0.0% 7/17/17 7/17/17 H10

H11 90770070.1 Curie ES: Educ. Support HVAC Prop S 99% Prop Z 1% Soltek Pacific  $          985,871 12/6/16 0%  $                   - 0.0% 6/16/17 6/16/17 H11

H12 91660070.1 Kumeyaay ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          748,908 12/6/16 0%  $                   - 0.0% 6/16/17 6/16/17 H12

H13 91390070.1 Hardy ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $          727,077 12/14/16 8%  $                   - 0.0% 6/14/17 6/19/17 H13

H14 90650070.1 Clay ES: Educ. Support HVAC Prop S 100% Soltek Pacific  $       1,061,739 12/19/16 0%  $                   - 0.0% 6/19/17 7/10/17 H14

Total:  41 Active Construction Projects  $   281,092,516  $     6,334,966 2.3%

changes made since last month
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