



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

PPO Project Management Report Contract Awards

		AWARDED								
		BID	Estimate	Architect	Design	DSA	DSA App.	Bid	NTP / BOE	
Capital Bond - 2016 Projects		Type		NTP	Phase	Start	Letter	Opening	Award	
1	14650.1	EB Scripps ES: Exterior Paint	RR	<\$200K				02/12/16	02/15/16	
2	22525.1	Valencia Park ES: Irrigation and Landscape	MRR	\$200K - \$1M	09/14/15 A				03/22/16	
3	15739.1	Curie ES: Asphalt Repair and Resurface	IDIQ	<\$200K	12/17/14 A				03/25/16	
4	14580.1	DePortola MS: Roof & HVAC Replacement	MRR	\$1M - \$5M		DSA Approved	10/22/15 A	01/25/16 A	02/18/16	04/12/16
5	14586.1	Miramar Ranch ES: Roof & HVAC Replacement	MRR	\$1M - \$5M		DSA Approved	10/22/15 A	01/22/16 A	02/19/16	04/26/16
6	18691.1	Challenger MS: Capital Improvement Concrete	MRR	\$200K - \$1M	10/03/14 A			03/14/16	04/29/16	
7	18697.1	Ericson ES: Capital Improvement Concrete	MRR	<\$200K	10/03/14 A			03/14/16	04/29/16	
8	18698.1	Hickman ES: Capital Improvement Concrete	MRR	<\$200K	10/03/14 A			03/14/16	04/29/16	
9	16324.1	Mission Bay HS: Exterior Paint	MRR	<\$200K	02/01/16 A			04/01/16	05/16/16	
10	25288.1	Point Loma HS: Score Board Replacement	MRR	<\$200K	03/03/16			05/19/16	05/20/16	
11	93400052.1	Kearny HS: Flooring Upgrade	IDIQ	<\$200K					08/01/16	
12	23301.1	Carson ES: Parking Lot Drainage Mitigation	MRR	<\$200K			08/23/16	08/29/16	9/7/2016	
13	16207.1	Cubberley ES: Heater Replacement	MRR	<\$200K					10/03/16	
14	14102.1	Dailard ES: Slope Erosion Repair	MRR	\$200K - \$1M	06/25/14 A			10/10/16	10/11/16	
15	12176.1	Euclid ES: HVAC System Controls	MRR	<\$200K	09/29/16				11/01/16	
16	93070055.1	CPMA: Re-Roof & HVAC. Bldgs 500-900	MRR	\$1M - \$5M	07/31/14 A		05/31/16	09/09/16	11/04/16	12/13/16

		AWARDED								
		BID	Estimate	Architect	Design	DSA	DSA App.	Bid	NTP / BOE	
Capital Bond - 2017 Projects		Type		NTP	Phase	Start	Letter	Opening	Award	
17	12168.1	Chesterton ES: HVAC System Controls	IDIQ	\$200K - \$1M					03/01/17	
18	92630001.1	Spreckels ES: Investigate & Repair Storm Drain & Slope Erosion	MRR	<\$200K	06/10/13 A			03/01/17	04/11/17	
19	15567.1	Kearny HS: Asphalt Repair and Resurface	IDIQ	<\$200K					04/14/17	
20	18689.1	Serra HS: Major Concrete & Sewer Replacement	MRR	<\$200K	02/08/16		09/02/16	02/07/17	02/08/17	05/23/17
21	16325.1	Point Loma HS: Exterior Paint	MRR	<\$200K					06/01/17	
22	16326.1	Standley MS: Exterior Paint	MRR	<\$200K					06/01/17	
23	18692.1	Mira Mesa HS: Capital Improvement Concrete	MRR	<\$200K					08/01/17	
24	14582.1	Edison ES: Roof & HVAC Replacement	MRR	\$1M - \$5M		05/02/17	08/09/17	10/12/17	11/14/17	

		AWARDED								
		BID	Estimate	Architect	Design	DSA	DSA App.	Bid	NTP / BOE	
Capital Bond - 2018 Projects		Type		NTP	Phase	Start	Letter	Opening	Award	
25	18713.1	Pacific Beach MS: AC Replacement	MRR	<\$200K	05/10/17			07/13/17	01/01/18	
26	16328.1	CPMA: Exterior Paint	MRR	<\$200K					08/01/18	
27	22582.1	Correia MS: Roof & HVAC Replacement	MRR	<\$200K	05/30/14 A		04/12/17	12/29/17	02/13/18	

		AWARDED								
		BID	Estimate	Architect	Design	DSA	DSA App.	Bid	NTP / BOE	
Capital Bond - 2019 Projects		Type		NTP	Phase	Start	Letter	Opening	Award	
28	14584.1	Wangenheim MS: Roof & HVAC Replacement	MRR	\$5M - \$10M		07/12/18	11/28/18	01/17/19	02/26/19	
29	19280.1	Toler ES: Roof Replacement	MRR	\$1M - \$5M		02/06/18	05/18/18	02/07/19	03/12/19	
30	16320.1	Crawford HS: Exterior Paint	MRR	\$200K - \$1M					05/01/19	
31	16329.1	Roosevelt MS: Exterior Paint	MRR	<\$200K					08/01/19	