



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

PPO Project Management Report Contract Awards

Capital Bond - 2017 Projects										
		Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
1	93070055.1	CPMA: Re-Roof & HVAC. Bldgs 500-900	MOD-DBB	\$1M - \$5M	07/31/14 A		07/25/16 A	12/16/16 A	02/23/17 A	04/04/17
2	92630001.1	Spreckels ES: Investigate & Repair Storm Drain & Slope Erosion	MRR	<\$200K	06/10/13 A				03/01/17	04/11/17
3	15567.1	Kearny HS: Asphalt Repair and Resurface	IDIQ	<\$200K						04/14/17
4	25120.1	Carver ES: Covered Walkway Beam Replacement	MRR	<\$200K					09/12/16	05/01/17
5	17787.1	University HS: Rain Gutter Replacement	MRR	<\$200K	05/04/16				05/03/17	05/10/17
6	26255.1	Muirlands MS: Roof Improvements	MRR	<\$200K			05/16/17	05/16/17		NTP 05/16/17
7	18697.1	Ericson ES: Capital Improvement Concrete	BSRR-DBB	\$200K - \$1M	10/03/14 A				05/01/17	05/30/17
8	16325.1	Point Loma HS: Exterior Paint	MRR	<\$200K						06/01/17
9	16326.1	Standley MS: Exterior Paint	MRR	<\$200K						06/01/17
10	18691.1	Challenger MS: Capital Improvement Concrete	MRR	<\$200K	10/03/14 A				05/11/17	06/13/17
11	18698.1	Hickman ES: Capital Improvement Concrete	BSRR-DBB	\$200K - \$1M	05/05/16 A				05/11/17	06/13/17
12	15725.1	Tierrasanta ES: Asphalt Repair	IDIQ	<\$200K						06/15/17
13	25821.1	Florence ES: Re-roof	MRR	<\$200K	05/03/17				06/12/17	06/19/17
14	15739.1	Curie ES: Asphalt Repair and Resurface	IDIQ	<\$200K	12/17/14 A					06/21/17
15	25067.1	Challenger MS: Roof Replacement	IDIQ	<\$200K	06/01/17				07/11/17	07/18/17
16	25066.1	Nye ES: Re-roof Admin Bldg	IDIQ	<\$200K	06/01/17				07/11/17	07/18/17
17	23308.1	Mira Mesa HS: Replace Roof on Lunch Court Shelter	IDIQ	<\$200K						07/26/17
18	18692.1	Mira Mesa HS: Capital Improvement Concrete	MRR	<\$200K						08/01/17
19	19729.1	Garfield HS: Chiller Replacement	MRR	<\$200K	12/11/15 A		01/05/17 A	04/18/17	06/27/17	08/08/17
20	14102.1	Dailard ES: Slope Erosion Repair	MOD-	\$200K - \$1M	06/25/14 A				08/09/17	08/10/17
21	23608.1	Miller ES: Matting Replacement	MRR	<\$200K	05/03/17				08/04/17	08/11/17
22	22015.1	Curie ES: Playground Matting	IDIQ	<\$200K						10/01/17
23	14582.1	Edison ES: Roof & HVAC Replacement	BSRR-DBB	\$1M - \$5M			05/02/17	08/09/17	10/12/17	11/14/17
24	20752.1	Lincoln HS: A&E Emergency Power Units for Football Stadium	MRR	<\$200K	08/03/16					NTP 12/03/17

Capital Bond - 2018 Projects										
		Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
25	19933.1	Penn ES: Irrigation	MRR	<\$200K						01/01/18
26	12647.1	Morse HS: Locker Replacement	MRR	<\$200K	05/01/17		08/09/17	09/20/17		01/09/18
27	11233.1	McKinley ES: Bldgs, 06-06 & 06-07, Second Floor Deck and Expansion Joint	MRR	<\$200K			08/17/17	10/18/17	12/07/17	01/23/18
28	20885.1	Mission Bay HS: Domestic Water RR	MRR	<\$200K	03/31/16				05/09/16	02/01/18
29	24271.1	Hoover HS: Exterior Paint Failure	MRR	<\$200K	12/01/16		05/25/17	10/23/17		02/13/18
30	25960.1	Cubberley ES: Phase II Replace Roof Beams	MRR	<\$200K			07/07/17	12/06/17		03/13/18
31	24305.1	Audubon ES: Playground Matting	MRR	<\$200K	03/06/17				04/12/17	03/20/18
32	23301.1	Carson ES: Parking Lot Drainage Mitigation	MRR	<\$200K			06/26/18	07/02/18		NTP 07/11/18
33	16328.1	CPMA: Exterior Paint	MRR	<\$200K						08/01/18
34	14379.1	Standley MS: Air Conditioning Replacement	MRR	<\$200K					03/15/17	11/01/18
35	12176.1	Euclid ES: HVAC System Controls	MRR	<\$200K						11/12/18

Capital Bond - 2019 Projects										
		Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
36	18713.1	Pacific Beach MS: AC Replacement	MRR	<\$200K						01/01/19
37	14584.1	Wangenheim MS: Roof & HVAC Replacement	MRR	\$5M - \$10M			04/26/18	09/13/18	11/02/18	02/26/19
38	12168.1	Chesterton ES: HVAC System Controls	IDIQ	\$200K - \$1M						03/01/19
39	19280.1	Toler ES: Roof Replacement	MRR	\$1M - \$5M			02/06/18	05/18/18	02/07/19	03/12/19
40	15571.1	CPMA: Asphalt Repair	IDIQ	<\$200K						04/01/19
41	18987.1	Cabrillo: Playground Equipment Replacement	MRR	<\$200K						05/01/19

Capital Bond - 2020 Projects										
		Type	AWARDED BID Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award	
42	14590.1	San Diego SCPA: Roof Replacement	MRR	\$5M - \$10M	01/18/18		03/29/19	10/24/19	12/12/19	02/25/20