



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

PPO Project Management Report Contract Awards

Props. S and Z ICOC
Construction Subcommittee
February 2, 2017, Exhibit 3.2

Capital Bond - 2016 Projects										
ID	Project Name	Type	AWARDED		Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
			BID	Estimate						
1	25030.1 Carver ES: Walkway Beam Replacement	IDIQ		\$6,445						NTP 01/15/16 A
2	23461.1 Montgomery MS: Slope Stabilization	MRR		\$106,888	12/18/14 A					02/18/16 A
3	25113.1 Lindbergh/Schweitzer ES: Replace Early Care Play Equipment	IDIQ		\$23,547						03/01/16 A
4	25411.1 Morse HS: Repair Flooded Gym Floor	IDIQ		\$75,125						03/07/16 A
5	25112.1 Whitman ES: Replace Kindergarten Play Equipment	IDIQ		\$23,547						03/15/16 A
6	25409.1 Lee ES: Beam Replacement	IDIQ		\$23,375						03/18/16 A
7	14580.1 DePortola MS: Roof & HVAC Replacement	MRR		\$3,068,566		DSA Approved	10/22/15 A	01/25/16 A	02/18/16 A	03/22/16 A
8	14586.1 Miramar Ranch ES: Roof & HVAC Replacement	MRR		\$2,559,000		DSA Approved	10/22/15 A	01/22/16 A	02/19/16 A	03/22/16 A
9	22525.1 Valencia Park ES: Irrigation and Landscape	MRR		\$358,000	09/14/15 A					03/22/16 A
10	25157.1 Serra HS: Roof Replacement	IDIQ		\$153,640						03/28/16 A
11	25002.1 Clark MS: MRR Roof Replacement	IDIQ		\$117,130						04/01/16 A
12	93460053.1 Madison HS: Repair & Replace Carpet	IDIQ		\$32,808						04/11/16 A
13	23690.1 Freese ES: Replace Main Switchgear	MRR		\$77,500	02/20/15 A				08/01/16	05/10/16 A
14	16320.1 Crawford HS: Exterior Paint	MRR		\$291,151						06/06/16 A
15	16324.1 Mission Bay HS: Exterior Paint	MRR		\$230,120	02/01/16 A				05/05/16 A	06/06/16 A
16	24568.1 Golden Hill ES: Replace Chiller Compressor	MRR		\$39,984	05/03/16				06/10/16	06/17/16 A
17	20752.1 Lincoln HS: A&E Emergency Power Units for Football Stadium	MRR		\$8,000	08/03/16					06/17/16 A
18	15712.1 Lee: Asphalt Replacement	IDIQ		<\$200K	05/04/16					06/20/16 A
19	17888.1 Spreckles ES: Replace Main Feeders	MRR		\$62,384	08/31/16				05/20/16 A	06/28/16 A
20	24873.1 San Diego HS: Tennis Courts	MRR		\$16,529	08/31/16					07/11/16 A
21	91070051.1 Florence: MRR Irrigation	MRR		\$350,000	05/16/14 A					07/26/16 A
22	18158.1 Johnson ES: Asphalt Repair	IDIQ		<\$200K						07/29/16
23	23303.1 La Jolla HS: Replace Auditorium Roof	IDIQ		\$210,271	08/31/16					07/29/16 A
24	25629.1 La Jolla HS: Drainage on Landing	MRR		<\$200K	07/01/16				08/09/16	08/16/16
25	25819.1 Standley MS: Replace Roof	IDIQ		\$12,182	08/31/16					8/1/2016
26	15574.1 Edison ES: Asphalt Repair	MRR		<\$200K						10/17/16
27	25288.1 Point Loma HS: Score Board Replacement	MRR		<\$200K	08/03/16				10/20/16	10/21/16
28	15725.1 Tierrasanta ES: Asphalt Repair	IDIQ		<\$200K						10/28/16
29	12176.1 Euclid ES: HVAC System Controls	MRR		<\$200K	09/29/16					11/01/16
30	15739.1 Curie ES: Asphalt Repair and Resurface	IDIQ		<\$200K	12/17/14 A					11/21/16
31	25120.1 Carver ES: Covered Walkway Beam Replacement	MRR		<\$200K	08/03/16				09/12/16	12/05/16
30	23308.1 Mira Mesa HS: Replace Roof on Lunch Court Shelter	IDIQ		<\$200K	10/12/16				11/21/16	12/26/16
31	18691.1 Challenger MS: Capital Improvement Concrete	MRR		<\$200K	10/03/14 A				12/28/16	12/29/16

Capital Bond - 2017 Projects										
ID	Project Name	Type	AWARDED		Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
			BID	Estimate						
32	15710.1 Knox ES: Asphalt Repair	IDIQ		<\$200K						01/02/17
33	15571.1 CPMA: Asphalt Repair	IDIQ		<\$200K						01/25/17
34	18697.1 Ericson ES: Capital Improvement Concrete	MRR	\$200K - \$1M		10/03/14 A				02/03/17	02/06/17
35	18698.1 Hickman ES: Capital Improvement Concrete	MRR	\$200K - \$1M		05/05/16 A				02/03/17	02/06/17
36	93070055.1 CPMA: Re-Roof & HVAC. Bldgs 500-900	MRR	\$1M - \$5M		07/31/14 A		07/25/16 A	11/10/16	01/12/17	02/14/17
37	15704.1 Emerson ES: Asphalt Repair	IDIQ		<\$200K	12/17/14 A					2/17/2017
38	23608.1 Miller ES: Matting Replacement	MRR		<\$200K	02/03/17					03/22/17
39	12647.1 Morse HS: Locker Replacement	MRR		<\$200K	08/01/16		11/08/16	12/22/16		03/28/17
40	19729.1 Garfield HS: Chiller Replacement	MRR		<\$200K	12/11/15 A		12/19/16	12/19/16	02/09/17	04/04/17
41	92630001.1 Spreckles ES: Investigate & Repair Storm Drain & Slope Erosion	MRR		<\$200K	06/10/13 A					04/11/17
42	15567.1 Kearny HS: Asphalt Repair and Resurface	IDIQ		<\$200K						04/14/17
43	17787.1 University HS: Rain Gutter Replacement	MRR		<\$200K	05/04/16					05/10/17
44	18692.1 Mira Mesa HS: Capital Improvement Concrete	MRR		<\$200K						08/01/17
45	14102.1 Dailard ES: Slope Erosion Repair	MRR	\$200K - \$1M		06/25/14 A					08/10/17
46	22015.1 Curie ES: Playground Matting	IDIQ		<\$200K						10/3/2017
47	14582.1 Edison ES: Roof & HVAC Replacement	MRR		\$1M - \$5M			05/02/17	08/09/17	10/12/17	11/14/17



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

PPO Project Management Report Contract Awards

AWARDED										
BID										
Capital Bond - 2018 Projects										
			Type	Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
48	18713.1	Pacific Beach MS: AC Replacement	MRR	<\$200K						01/01/18
49	19933.1	Penn ES: Irrigation	MRR	<\$200K						01/01/18
50	96100001.1	Hearst ES Roof Beam Replacement	MRR	<\$200K						01/09/18
51	20885.1	Mission Bay HS: Domestic Water RR	MRR	<\$200K						02/01/18
52	25960.1	Cubberley ES: Phase II Replace Roof Beams	MRR	<\$200K						03/13/18
53	23301.1	Carson ES: Parking Lot Drainage Mitigation	MRR	<\$200K						7/11/2018
54	14379.1	Standley MS: Air Conditioning Replacement	MRR	<\$200K						12/12/18

AWARDED										
BID										
Capital Bond - 2019 Projects										
			Type	Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
55	14584.1	Wangenheim MS: Roof & HVAC Replacement	MRR	\$5M - \$10M			07/12/18	11/28/18	01/17/19	02/26/19
56	12168.1	Chesterton ES: HVAC System Controls	MRR	\$200K - \$1M						03/01/19
57	19280.1	Toler ES: Roof Replacement	MRR	\$1M - \$5M			02/06/18	05/18/18	02/07/19	03/12/19
58	18987.1	Cabrillo: Playground Equipment Replacement	MRR	<\$200K						5/1/2019