



< \$200K
\$ 200K - \$1M
\$1M - \$5 M
\$5M - \$10M
> \$10M

PPO Project Management Report Contract Awards

AWARDED									
BID									
Capital Bond - 2017 Projects									
		Type	Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
1	15710.1	Knox ES: Asphalt Repair	<\$200K						01/02/17
2	26255.1	Muirlands MS: Roof Improvements	<\$200K			01/24/17	01/24/17		NTP 01/24/17
3	23608.1	Miller ES: Matting Replacement	<\$200K	08/03/16				09/12/16	02/28/17
4	93070055.1	CPMA: Re-Roof & HVAC. Bldgs 500-900	\$1M - \$5M	07/31/14 A		07/25/16 A	11/10/16	01/12/17	02/14/17
5	12647.1	Morse HS: Locker Replacement	<\$200K	08/01/16		11/08/16	12/22/16		03/28/17
6	92630001.1	Spreckels ES: Investigate & Repair Storm Drain & Slope Erosion	<\$200K	06/10/13 A				03/01/17	04/11/17
7	15567.1	Kearny HS: Asphalt Repair and Resurface	<\$200K						04/14/17
8	25120.1	Carver ES: Covered Walkway Beam Replacement	<\$200K					09/12/16	05/01/17
9	17787.1	University HS: Rain Gutter Replacement	<\$200K	05/04/16				05/03/17	05/10/17
10	16325.1	Point Loma HS: Exterior Paint	<\$200K						06/01/17
11	16326.1	Standley MS: Exterior Paint	<\$200K						06/01/17
12	18691.1	Challenger MS: Capital Improvement Concrete	<\$200K	10/03/14 A				05/11/17	06/13/17
13	18697.1	Ericson ES: Capital Improvement Concrete	\$200K - \$1M	10/03/14 A				05/11/17	06/13/17
14	18698.1	Hickman ES: Capital Improvement Concrete	<\$200K	05/05/16 A				05/11/17	06/13/17
15	15725.1	Tierrasanta ES: Asphalt Repair	<\$200K						06/15/17
16	15739.1	Curie ES: Asphalt Repair and Resurface	<\$200K	12/17/14 A					06/21/17
17	23308.1	Mira Mesa HS: Replace Roof on Lunch Court Shelter	<\$200K						07/26/17
18	18692.1	Mira Mesa HS: Capital Improvement Concrete	<\$200K						08/01/17
19	19729.1	Garfield HS: Chiller Replacement	<\$200K	12/11/15 A		01/05/17 A	04/18/17	06/27/17	08/08/17
20	14102.1	Dailard ES: Slope Erosion Repair	\$200K - \$1M	06/25/14 A				08/09/17	08/10/17
21	22015.1	Curie ES: Playground Matting	<\$200K						10/01/17
22	14582.1	Edison ES: Roof & HVAC Replacement	\$1M - \$5M			05/02/17	08/09/17	10/12/17	11/14/17
23	20752.1	Lincoln HS: A&E Emergency Power Units for Football Stadium	<\$200K	08/03/16					NTP 12/03/17

AWARDED									
BID									
Capital Bond - 2018 Projects									
		Type	Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
24	19933.1	Penn ES: Irrigation	<\$200K						01/01/18
25	96100001.1	Hearst ES Roof Beam Repair	<\$200K			05/02/17	05/22/17		01/09/18
26	20885.1	Mission Bay HS: Domestic Water RR	<\$200K	03/31/16				05/09/16	02/01/18
27	25960.1	Cubberley ES: Phase II Replace Roof Beams	<\$200K			07/07/17	12/06/17		03/13/18
28	23301.1	Carson ES: Parking Lot Drainage Mitigation	<\$200K			06/26/18	07/02/18		NTP 07/11/18
29	14379.1	Standley MS: Air Conditioning Replacement	<\$200K					03/15/17	11/01/18
30	12176.1	Euclid ES: HVAC System Controls	<\$200K						11/12/18

AWARDED									
BID									
Capital Bond - 2019 Projects									
		Type	Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
31	18713.1	Pacific Beach MS: AC Replacement	<\$200K						01/01/19
32	14584.1	Wangenheim MS: Roof & HVAC Replacement	\$5M - \$10M			07/12/18	11/28/18	01/17/19	02/26/19
33	12168.1	Chesterton ES: HVAC System Controls	\$200K - \$1M						03/01/19
34	19280.1	Toler ES: Roof Replacement	\$1M - \$5M			02/06/18	05/18/18	02/07/19	03/12/19
35	15571.1	CPMA: Asphalt Repair	<\$200K						04/01/19
36	18987.1	Cabrillo: Playground Equipment Replacement	<\$200K						05/01/19

AWARDED									
BID									
Capital Bond - 2020 Projects									
		Type	Estimate	Architect NTP	Design Phase	DSA Start	DSA App. Letter	Bid Opening	NTP / BOE Award
37	14946.1	Chavez ES: High Voltage Safety Upgrades	<\$200K	06/01/18				07/11/18	01/01/20
38	14590.1	San Diego SCPA: Roof Replacement	\$5M - \$10M	06/28/18		06/26/19	10/28/19	12/16/19	01/28/20