
 
HVAC 2000 Program Update

PROGRESS UPDATE Data as of: January 28, 2014

 Traditional District Schools - Classroom Spaces

<<
Total # 

Sites/Classrooms

Design NTP 

Issued
Submitted to DSA Approved by DSA 

GC Workplan 

NTP Issued

Substantially 

Complete

Per Site 60 60 30 5 3  - 

Per Classroom 1610 1610 851 190 144  - 

 District Charter Schools  - Classroom Spaces

<<
Total # 

Sites/Classrooms

Design NTP 

Issued
Submitted to DSA Approved by DSA 

GC Workplan 

NTP Issued

Substantially 

Complete

Per Site 10 5                             -                             -                             -  - 

Per Classroom 227 98                             -                             -                             -  - 
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San Diego Unified School District Facilities Planning and Construction



Budget Cost at Completion Variance Cost-to-Date

Region 1 $16,498,654 $14,355,970 $2,142,684 $106,451 

Region 2 $21,778,114 $19,577,569 $2,200,545 $167,264 

Region 3 $18,111,049 $15,907,158 $2,203,891 $119,333 

Region 4 $16,540,893 $8,837,378 $7,703,515 $113,731 

Region 5 $22,061,688 $19,071,001 $2,990,687 $125,305 

District Schools Subtotal: $94,990,398 $77,749,076 $17,241,322 $632,084 

District Classrooms: $94,990,398 $77,749,076 $17,241,322 $632,084 

District Critical Spaces: $0 $0 $0 $0 

Charters $12,310,625 $12,310,625 $0 $0 

Total $107,301,023 $90,059,701 $17,241,322 $632,084 

Data as of 1/29/2014

  HVAC 2000 Construction  Budget 

 Summary 



Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes Pending Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (E) (F=C+D+E) (G=B-F) (H=B-G) (I)

PROJECT: FPCHVC01   HVAC 2000 Region 1

CLASSROOMS
Construction 16,498,654$               14,355,970$          184,620$                -$                      -$                        184,620$                  14,171,350$           2,142,684$             106,451$                 

Curie ES 1,382,333$                  1,382,333$             -$                         -$                      -$                        -$                           1,382,333$              -$                         -$                          

De Portola MS 1,821,259$                  2,553,909$             -$                         -$                      -$                        -$                           2,553,909$              (732,650)$               -$                          

Dingeman ES 1,539,652$                  1,226,166$             -$                         -$                      -$                        -$                           1,226,166$              313,486$                -$                          

Doyle ES 239,037$                     239,037$                -$                         -$                      -$                        -$                           239,037$                 -$                         -$                          

Hage ES 1,529,951$                  1,130,518$             -$                         -$                      -$                        -$                           1,130,518$              399,433$                -$                          

Jerabek ES 82,078$                       -$                         -$                         -$                      -$                        -$                           -$                          82,078$                  -$                          

Hickman ES 277,714$                     86,564$                  -$                         -$                      -$                        -$                           86,564$                    191,150$                -$                          

Kumeyaay ES 889,156$                     658,223$                -$                         -$                      -$                        -$                           658,223$                 230,933$                -$                          

Mason ES 817,380$                     183,116$                -$                         -$                      -$                        -$                           183,116$                 634,264$                -$                          

Miramar Ranch ES 273,000$                     249,515$                -$                         -$                      -$                        -$                           249,515$                 23,485$                  -$                          

Mira Mesa HS 841,805$                     841,805$                -$                         -$                      -$                        -$                           841,805$                 -$                         -$                          

Sandburg ES 251,210$                     251,210$                -$                         -$                      -$                        -$                           251,210$                 -$                         -$                          

Scripps Ranch HS 5,414,043$                  4,755,135$             78,169$                  -$                      -$                        78,169$                    4,676,966$              658,908$                -$                          

Spreckels ES 457,085$                     457,085$                -$                         -$                      -$                        -$                           457,085$                 -$                         -$                          

Tierrasanta  ES 304,336$                     104,859$                -$                         -$                      -$                        -$                           104,859$                 199,477$                -$                          

Vista Grande ES 378,615$                     130,044$                -$                         -$                      -$                        -$                           130,044$                 248,571$                -$                          

Region Wide -$                              106,451$                106,451$                -$                      -$                        106,451$                  -$                          (106,451)$               106,451$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                        -$                          -$                          -$                         -$                          

Curie ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

De Portola MS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Dingeman ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Doyle ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Hage ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Jerabek ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Hickman ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Kumeyaay ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Mason ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Miramar Ranch ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Mira Mesa HS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Sandburg ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Scripps Ranch HS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Spreckels ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Tierrasanta  ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Vista Grande ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

 District Schools Total: 16,498,654$               14,355,970$          184,620$                -$                      -$                        184,620$                  14,171,350$           2,142,684$             106,451$                 

CHARTER SCHOOLS
Construction -$                              -$                         -$                         -$                      -$                        -$                          -$                          -$                         -$                          

-$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

HVAC 2000 REGION 1 TOTAL: 16,498,654$            14,355,970$       184,620$             -$                   -$                     184,620$              14,171,350$        2,142,684$         106,451$              

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 01/29/14
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Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes Pending Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (E) (F=C+D+E) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 01/29/14

PROJECT: FPCHVC02   HVAC 2000 Region 2

CLASSROOMS
Construction 21,778,114$               19,577,569$          167,264$                -$                      -$                        167,264$                  19,410,305$           2,200,545$             167,264$                 

Angier ES 1,541,249$                  1,541,249$             -$                         -$                      -$                        -$                           1,541,249$              -$                         -$                          

Benchley Weingerger 1,260,644$                  337,650$                -$                         -$                      -$                        -$                           337,650$                 922,994$                -$                          

Clay ES 969,378$                     1,203,038$             -$                         -$                      -$                        -$                           1,203,038$              (233,660)$               -$                          

Foster ES 1,857,253$                  1,731,955$             -$                         -$                      -$                        -$                           1,731,955$              125,298$                -$                          

Franklin ES 1,449,586$                  1,449,586$             -$                         -$                      -$                        -$                           1,449,586$              -$                         -$                          

Gage ES 1,841,040$                  1,569,385$             -$                         -$                      -$                        -$                           1,569,385$              271,655$                -$                          

Green ES 103,832$                     52,408$                  -$                         -$                      -$                        -$                           52,408$                    51,424$                  -$                          

Hancock ES 403,583$                     403,583$                -$                         -$                      -$                        -$                           403,583$                 -$                         -$                          

Hardy ES 1,238,192$                  873,577$                -$                         -$                      -$                        -$                           873,577$                 364,615$                -$                          

Hearst ES 1,306,216$                  1,357,488$             -$                         -$                      -$                        -$                           1,357,488$              (51,272)$                 -$                          

Holmes ES 1,417,857$                  1,417,857$             -$                         -$                      -$                        -$                           1,417,857$              -$                         -$                          

Language Acad 1,452,146$                  791,569$                -$                         -$                      -$                        -$                           791,569$                 660,577$                -$                          

Lewis MS 2,705,377$                  2,099,215$             -$                         -$                      -$                        -$                           2,099,215$              606,162$                -$                          

Longfellow ES 1,273,715$                  1,724,312$             -$                         -$                      -$                        -$                           1,724,312$              (450,597)$               -$                          

Marvin ES 1,621,040$                  1,520,427$             -$                         -$                      -$                        -$                           1,520,427$              100,613$                -$                          

Miller ES 169,220$                     169,220$                -$                         -$                      -$                        -$                           169,220$                 -$                         -$                          

Serra HS 1,167,786$                  1,167,786$             -$                         -$                      -$                        -$                           1,167,786$              -$                         -$                          

Region Wide -$                              167,264$                167,264$                -$                      -$                        167,264$                  -$                          (167,264)$               167,264$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                        -$                          -$                          -$                         -$                          

Angier ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Benchley Weingerger -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Clay ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Foster ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Franklin ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Gage ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Green ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Hancock ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Hardy ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Hearst ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Holmes ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Language Acad -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Lewis MS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Longfellow ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Marvin ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Miller ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Serra HS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

District School Total: 21,778,114$               19,577,569$          167,264$                -$                      -$                        167,264$                  19,410,305$           2,200,545$             167,264$                 

CHARTER SCHOOLSCHARTER SCHOOLS
Construction 1,709,238$                  1,709,238$             -$                         -$                      -$                        -$                          1,709,238$              -$                         -$                          

Magnolia Charter 1,198,608$                  1,198,608$             -$                         -$                      -$                        -$                           1,198,608$              -$                         -$                          

Tubman Village 510,630$                     510,630$                -$                         -$                      -$                        -$                           510,630$                 -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

HVAC 2000 REGION 2 TOTAL: 23,487,352$            21,286,807$       167,264$             -$                   -$                     167,264$              21,119,543$        2,200,545$         167,264$              
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Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes Pending Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (E) (F=C+D+E) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 01/29/14

PROJECT: FPCHVC03   HVAC 2000 Region 3

CLASSROOMS
Construction 18,111,049$               15,907,158$          119,333$                -$                      -$                        119,333$                  15,787,825$           2,203,891$             119,333$                 

Crawford HS 5,469,909$                  5,469,909$             -$                         -$                      -$                        -$                           5,469,909$              -$                         -$                          

Hoover HS 2,197,414$                  2,197,414$             -$                         -$                      -$                        -$                           2,197,414$              -$                         -$                          

Mann MS 4,910,703$                  3,546,618$             -$                         -$                      -$                        -$                           3,546,618$              1,364,085$             -$                          

Marshall ES 3,079,067$                  1,641,107$             -$                         -$                      -$                        -$                           1,641,107$              1,437,960$             -$                          

Rolando Park 1,677,270$                  1,104,400$             -$                         -$                      -$                        -$                           1,104,400$              572,870$                -$                          

Rosa Parks 776,686$                     1,828,377$             -$                         -$                      -$                        -$                           1,828,377$              (1,051,691)$            -$                          

Region Wide -$                              119,333$                119,333$                -$                      -$                        119,333$                  -$                          (119,333)$               119,333$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                        -$                          -$                          -$                         -$                          

Crawford HS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Hoover HS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Mann MS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Marshall ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Rolando Park -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Rosa Parks -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

District School Total: 18,111,049$               15,907,158$          119,333$                -$                      -$                        119,333$                  15,787,825$           2,203,891$             119,333$                 

CHARTER SCHOOLS
Construction 3,465,192$                  3,465,192$             -$                         -$                      -$                        -$                          3,465,192$              -$                         -$                          

Darnall E. Campus 1,632,678$                  1,632,678$             -$                         -$                      -$                        -$                           1,632,678$              -$                         -$                          

Iftin ES @ Jackson 1,832,514$                  1,832,514$             -$                         -$                      -$                        -$                           1,832,514$              -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

HVAC 2000 REGION 3 TOTAL: 21,576,241$            19,372,350$       119,333$             -$                   -$                     119,333$              19,253,017$        2,203,891$         119,333$              
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Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes Pending Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (E) (F=C+D+E) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 01/29/14

PROJECT: FPCHVC04   HVAC 2000 Region 4

CLASSROOMS
Construction 16,540,893$               8,837,378$             113,731$                -$                      -$                        113,731$                  8,723,647$              7,703,515$             113,731$                 

Carver ES 1,449,482$                  842,233$                -$                         -$                      -$                        -$                           842,233$                 607,249$                -$                          

Horton ES 2,015,501$                  818,439$                -$                         -$                      -$                        -$                           818,439$                 1,197,062$             -$                          

Johnson ES 1,542,084$                  725,798$                -$                         -$                      -$                        -$                           725,798$                 816,286$                -$                          

Kennedy CDC -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Millennial Tech 1,080,546$                  1,080,546$             -$                         -$                      -$                        -$                           1,080,546$              -$                         -$                          

Nye ES 1,330,794$                  776,795$                -$                         -$                      -$                        -$                           776,795$                 553,999$                -$                          

Oak Park ES 1,777,459$                  1,091,137$             -$                         -$                      -$                        -$                           1,091,137$              686,322$                -$                          

Paradise Hills ES 1,716,582$                  874,859$                -$                         -$                      -$                        -$                           874,859$                 841,723$                -$                          

Perry ES 1,440,164$                  750,734$                -$                         -$                      -$                        -$                           750,734$                 689,430$                -$                          

Valencia Park ES 3,164,472$                  1,283,081$             -$                         -$                      -$                        -$                           1,283,081$              1,881,391$             -$                          

Webster ES 1,023,809$                  480,026$                -$                         -$                      -$                        -$                           480,026$                 543,783$                -$                          

Region Wide -$                              113,731$                113,731$                -$                      -$                        113,731$                  -$                          (113,731)$               113,731$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                        -$                          -$                          -$                         -$                          

Carver ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Horton ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Johnson ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Kennedy CDC -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Millennial Tech -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Nye ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Oak Park ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Paradise Hills ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Perry ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Valencia Park ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Webster ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

District School Total: 16,540,893$               8,837,378$             113,731$                -$                      -$                        113,731$                  8,723,647$              7,703,515$             113,731$                 

CHARTER SCHOOLSCHARTER SCHOOLS
Construction 5,099,723$                  5,099,723$             -$                         -$                      -$                        -$                          5,099,723$              -$                         -$                          

Gompers West 4,010,901$                  4,010,901$             -$                         -$                      -$                        -$                           4,010,901$              -$                         -$                          

Holly Drive 653,720$                     653,720$                -$                         -$                      -$                        -$                           653,720$                 -$                         -$                          

Ifin Univ Prep HS 326,939$                     326,939$                -$                         -$                      -$                        -$                           326,939$                 -$                         -$                          

O'Farrell -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Pacific American 108,163$                     108,163$                -$                         -$                      -$                        -$                           108,163$                 -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

HVAC 2000 REGION 4 TOTAL: 21,640,616$            13,937,101$       113,731$             -$                   -$                     113,731$              13,823,370$        7,703,515$         113,731$              
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Current Budget

Estimate at 

Completion

Original 

Commitment

Approved 

Changes Pending Changes Total Commitments

Estimate to 

Complete Budget Variance Cost-to-Date

(A) (B) (C) (D) (E) (F=C+D+E) (G=B-F) (H=B-G) (I)

BUDGET vs. COMMITMENTS SUMMARY

(by Budget Category, Phase Account)

Date 01/29/14

PROJECT: FPCHVC05   HVAC 2000 Region 5

CLASSROOMS
Construction 22,061,688$               19,071,001$          1,902,448$             -$                      -$                        1,902,448$              17,168,553$           2,990,687$             125,305$                 

Audubon ES 1,902,880$                  1,444,000$             -$                         -$                      -$                        -$                           1,444,000$              458,880$                -$                          

Bethune ES 2,205,872$                  1,777,143$             1,777,143$             -$                      -$                        1,777,143$               -$                          428,729$                -$                          

Boone ES 1,090,432$                  985,824$                -$                         -$                      -$                        -$                           985,824$                 104,608$                -$                          

Freese ES 1,510,781$                  1,080,655$             -$                         -$                      -$                        -$                           1,080,655$              430,126$                -$                          

Fulton ES 1,630,223$                  1,076,214$             -$                         -$                      -$                        -$                           1,076,214$              554,009$                -$                          

Lee ES 1,743,734$                  1,743,734$             -$                         -$                      -$                        -$                           1,743,734$              -$                         -$                          

Morse HS 6,356,823$                  6,356,823$             -$                         -$                      -$                        -$                           6,356,823$              -$                         -$                          

Penn ES 383,081$                     38,345$                  -$                         -$                      -$                        -$                           38,345$                    344,736$                -$                          

SCPA HS 2,406,958$                  2,406,958$             -$                         -$                      -$                        -$                           2,406,958$              -$                         -$                          

Zamorano ES 2,830,904$                  2,036,000$             -$                         -$                      -$                        -$                           2,036,000$              794,904$                -$                          

Region Wide -$                              125,305$                125,305$                -$                      -$                        125,305$                  -$                          (125,305)$               125,305$                  

CRITICAL SPACES
Construction -$                              -$                         -$                         -$                      -$                        -$                          -$                          -$                         -$                          

Audubon ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Bethune ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Boone ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Freese ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Fulton ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Lee ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Morse HS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Penn ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

SCPA HS -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Zamorano ES -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

District School Total: 22,061,688$               19,071,001$          1,902,448$             -$                      -$                        1,902,448$              17,168,553$           2,990,687$             125,305$                 

CHARTER SCHOOLSCHARTER SCHOOLS
Construction 2,036,472$                  2,036,472$             -$                         -$                      -$                        -$                          2,036,472$              -$                         -$                          

Keiller Leadership 2,036,472$                  2,036,472$             -$                         -$                      -$                        -$                           2,036,472$              -$                         -$                          

Region Wide -$                              -$                         -$                         -$                      -$                        -$                           -$                          -$                         -$                          

HVAC 2000 REGION 5 TOTAL: 24,098,160$            21,107,473$       1,902,448$         -$                   -$                     1,902,448$           19,205,025$        2,990,687$         125,305$              

PROGRAM TOTAL: 107,301,023$         90,059,701$       2,487,396$         -$                   -$                     2,487,396$           87,572,305$        17,241,322$       632,084$              
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