
Prop. S and Z ICOC Subcommittee

            Construction

March 6, 2014, Exhibit 3.1

$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

91560002.1 MOD-IDIQ <$200K 01/13/14 A

93320001.1 CTE-DBB $5,786,193 09/24/10 A DSA Approved 04/26/12 A 01/30/14 A 03/11/14  

FS005.1 MOD-DBB > $10M 04/30/07 A DSA Approved 09/05/12 A 03/20/14  04/29/14  

S0321.1 MOD-DBB > $10M 01/25/11 A DSA Approved 12/16/13 A 03/20/14  04/29/14  

93560001.1 CTE-DBB $1M - $5M 10/08/10 A DSA Approved 12/31/13 A 03/21/14  04/29/14  

93550006.1 MOD-DBB > $10M 09/22/10 A DSA Review 03/31/14  04/17/14  05/27/14  

93550006.2 MOD-IDIQ $200K - $1M 07/12/13 A DSA Review 02/14/14  04/17/14  05/27/14  

S0093.2 MOD-DBB $5M - $10M 09/28/09 A DSA Approved 04/30/14 A 04/30/14  06/10/14  

90950002.2 MOD-DBB $200K - $1M 11/01/12 A DSA Review 02/18/14  05/02/14  06/10/14  

92000051.1 MOD-DBB $200K - $1M 05/07/13 A DSA Approved 02/13/14 A 05/01/14  06/10/14  

93340003.1 MOD-DBB > $10M 11/12/10 A DSA Review 06/02/14  07/16/14  09/09/14  

93340003.2 MOD-IDIQ $1M - $5M 05/07/13 A DSA Review 06/02/14  07/16/14  09/09/14  

93420004.1 MOD-DBB $5M - $10M 05/17/11 A Construction Documents 07/07/14  08/29/14  10/14/14  

93420004.2 MOD-IDIQ $1M - $5M 08/23/11 A Construction Documents 07/07/14  08/29/14  10/14/14  

AWARDED

BID

Estimate

FS006.1 MOD-DBB > $10M 01/08/07 A Construction Documents 11/03/14  12/19/14  02/10/15  

S9319.1 MOD-DBB $5M - $10M 11/09/10 A Construction Documents 09/15/14  12/24/14  02/10/15  

93160002.1 MOD-DBB $200K - $1M 10/19/12 A DSA Approved 03/27/13 A 01/15/15  02/24/15  

91350051.1 MOD-IDIQ $200K - $1M 02/10/14  Project Assessment 02/10/15  04/02/15  05/12/15  

93490004.1 CTE-DBB $1M - $5M 07/01/13 A Construction Documents 02/09/15  05/07/15  05/12/15  

90800051.1 MOD-IDIQ <$200K 01/13/14 A Schematic Design 02/17/15  05/26/15  

90090050.1 MOD-DBB $1M - $5M 04/27/11 A Construction Documents 03/25/15  05/15/15  07/14/15  

93260050.1 MOD-DBB > $10M 04/27/11 A Construction Documents 03/26/15  05/15/15  07/14/15  

S0438.1 MOD-DBB $1M - $5M 04/15/09 A DSA Approved 01/16/13 A 06/18/15  07/28/15  

93040050.2 MOD-DBB $1M - $5M 05/07/13 A Pre-Schematic Design 05/08/15  06/30/15  08/11/15  

S9127.1 MOD-DBB $5M - $10M 08/13/13 A Schematic Design 04/29/15  06/24/15  08/11/15  

90130050.1 MOD-DBB $1M - $5M 08/16/13 A Pre-Schematic Design 04/24/15  07/24/15  08/25/15  

90910050.1 MOD-DBB $5M - $10M 10/10/10 A Pre-Schematic Design 06/02/15  07/22/15  09/08/15  

93560003.4 MOD-DBB $1M - $5M 09/28/10 A Pre-Schematic Design 05/29/15  07/07/15  09/08/15  

TURF1.1 MOD-IDIQ $5M - $10M 01/30/14  Project Assessment 05/29/15  09/08/15

93410050.1 MOD-DBB $5M - $10M 09/24/10 A Pre-Schematic Design 06/24/15  08/13/15  09/22/15  

91300051.1 MOD-DBB $1M - $5M 09/18/13 A Schematic Design 07/30/15  08/31/15  10/06/15  

90090051.1 MOD-IDIQ $1M - $5M 04/01/13 A Pre-Schematic Design 06/25/15  08/14/15  10/13/15  

SOLCARPT.1 ADD-DBB > $10M 01/09/14  Project Assessment 07/08/15  08/27/15  10/13/15  

S0181.1 MOD-DBB > $10M 10/07/11 A Pre-Schematic Design 07/29/15  09/02/15  10/27/15  

93160050.1 MOD-DBB > $10M 08/12/13 A Pre-Schematic Design 06/19/15  09/18/15  10/27/15  

93170050.1 MOD-DBB $5M - $10M 09/21/11 A Design Development 07/29/15  09/18/15  10/27/15  

S0315.1 MOD-DBB $5M - $10M 09/24/10 A Construction Documents 07/28/15 09/18/15 10/27/15  

90230052.1 MOD-DBB $1M - $5M 01/23/14  Project Assessment 08/07/15  09/29/15  11/10/15  

90590051.1 MOD-DBB $200K - $1M 02/10/14  Project Assessment 08/07/15  09/29/15  11/10/15  

S0747.1 MOD-DBB $5M - $10M 09/24/10 A Pre-Schematic Design 08/05/15  09/30/15  11/10/15  

93420051.1 MOD-DBB $1M - $5M 01/02/14 A Pre-Schematic Design 07/30/15  09/21/15  11/10/15  

91850051.1 MOD-DBB $5M - $10M 02/10/14  Project Assessment 08/07/15  09/29/15  11/10/15  

93240003.1 MOD-DBB <$200K 02/10/14  Project Assessment 08/07/15  09/29/15  11/10/15  

93660002.1 CTE-DBB $200K - $1M 01/13/14 A Pre-Schematic Design 09/24/15  11/16/15  12/08/15  

93380051.1 MOD-DBB > $10M 03/03/14  Project Assessment 08/28/15  10/27/15  12/08/15  

93120050.1 MOD-DBB > $10M 12/15/11 A Pre-Schematic Design 08/19/15  10/09/15  12/08/15  

Type

Architect

NTP

Design

Phase

< $200K

Project Management Report
Contract Awards

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

1 Jerabek ES: Portable Removal (4)

Capital Bond - 2014 Projects

2 Clairemont HS: Academy of Business & Technology (AOBT) 10/03/11 A

3 Bell MS: WSM Project 09/13/11 A

4 Pershing MS: WSM Project 07/16/13 A

5 San Diego HS: SciTech Biomedical Sciences 06/21/13 A

6 University City HS: Athletic Facilities & Parking Lot 11/19/13 A

7 University City HS: Turf Fields 12/05/13 A

10 Salk ES: Solar Panel Carport 01/09/14 A

8 Encanto ES: Site Modernization 09/12/13 A

9 Euclid ES: Special Ed Remodel 10/02/13 A

11 Crawford HS: Stadium and Sports Facility Improvements 11/06/13 A

12 Crawford HS: Track and Field Project 11/06/13 A

13 La Jolla HS: Stadium Project 01/31/14 A

14 La Jolla HS: Track and Field Project 01/31/14 A

Capital Bonds - 2014 Total: $87,315,733

Capital Bond - 2015 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

15 Clark MS: WSM Project 05/07/14  

16 O'Farrell Community School: WSM Project and Joint-Use Field 03/17/14  

17 Montgomery MS: Restroom ADA Upgrades and JUA with City Of SD 03/05/13 A

18 Hamilton ES: Turf Field 10/28/14  

19 Mira Mesa:HS: Culinary Arts 08/01/14  

20 Dana MS: F&I New ST Baseball Fields 09/15/14  

21 Audubon ES: WSM and Joint-Use Field 07/21/14  

22 Taft MS: WSM and Joint-Use Field 07/23/14  

23 New Dawn/Riley: WSM Project 06/06/12 A

24 Correia MS: Lighting & Field Phase I 11/03/14  

25 Grant K-8: WSM Phase I 10/31/14  

26 Balboa ES: WSM 10/27/14  

27 Emerson/Bandini ES: WSM 11/05/14  

28 San Diego HS: Stadium and Sports Facility Improvements 11/10/14  

29 Various Sites: Year-1 Syn. Turf Program 12/30/14  

30 Millennial Tech: WSM 12/02/14  

31 Joyner ES: Ocean Discovery 12/12/14  

32 Audubon ES: Turf Field 12/03/14  

33 Solar Carport Project 12/16/14  

34 Longfellow ES: WSM 02/06/15  

35 Montgomery MS: WSM 12/29/14  

36 Muirlands MS: WSM 11/21/14  

38 Barnard @ Bayview Terrace ES: WSM Phase I 01/20/15  

37 Memorial & King Chavez Academies @ Memorial: WSM project 01/14/15

39 Central ES: Reality Changers Phase I 01/20/15  

40 Gompers MS Charter @ Gompers West: WSM Project and  Joint-Use Field 02/19/15  

41 La Jolla HS: BioTech Bldg 01/09/15  

42 Perkins ES: Land Acq Project 01/20/15  

43 Roosevelt MS: Interim Housing Project 01/20/15  

44 Henry HS: Academy of Engineering & Design (AOED) 03/31/15  

45 Hoover HS: 3 Story CR-Admin 02/10/15  

46 Mann MS: WSM 01/30/15  

Capital Bonds - 2015 Total: $190,143,634
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Prop. S and Z ICOC Subcommittee

            Construction

March 6, 2014, Exhibit 3.1

$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

AWARDED

BID

Estimate

91360050.1 MOD-DBB $1M - $5M 07/21/11 A Pre-Schematic Design 11/10/15  12/29/15  01/12/16  

92060050.1 MOD-DBB $1M - $5M 07/21/11 A Pre-Schematic Design 11/10/15  12/29/15  01/12/16  

93570001.1 MOD-DBB $5M - $10M 09/28/10 A Pre-Schematic Design 09/10/15  10/30/15  01/12/16  

AQUACNTR.1 MOD-DBB $1M - $5M 03/31/14  Project Assessment 09/16/15  11/05/15  01/12/16  

0349A.2 MOD-DBB $1M - $5M 10/18/10 A Pre-Schematic Design 11/03/15  12/21/15  02/09/16  

93200050.1 MOD-DBB > $10M 03/07/14  Project Assessment 10/22/15  12/16/15  02/09/16  

S9320.1 MOD-DBB $1M - $5M 03/07/14  Project Assessment 10/22/15  12/16/15  02/09/16  

S0076.1 MOD-DBB $1M - $5M 05/01/14  Project Assessment 01/07/16  02/16/16  04/12/16  

91710050.1 MOD-DBB $1M - $5M 05/11/11 A Pre-Schematic Design 11/13/15  03/11/16  04/26/16  

93590003.1 MOD-DBB > $10M 03/22/11 A Pre-Schematic Design 09/14/15  03/17/16  04/26/16  

93590050.1 MOD-DBB $5M - $10M 01/20/14 A Pre-Schematic Design 09/22/15  03/15/16  04/26/16  

TURF2.1 MOD-IDIQ $5M - $10M 05/14/14  Project Assessment 02/10/16   05/10/16  

90800051.2 MOD-IDIQ <$200K 10/22/14  Project Assessment 02/25/16  05/24/16  

93280050.1 MOD-DBB $5M - $10M 03/27/14  Project Assessment 09/23/15  04/07/16  05/24/16  

92350050.1 MOD-DBB $1M - $5M 05/11/11 A Pre-Schematic Design 01/08/16  04/21/16  06/14/16  

S9111.1 MOD-DBB $5M - $10M 04/27/11 A Pre-Schematic Design 02/18/16  07/26/16  09/13/16  

S9332.1 MOD-DBB > $10M 10/08/10 A Construction Documents 12/02/14  08/25/16  10/11/16  

93520002.2 MOD-DBB $5M - $10M 01/11/10 A Pre-Schematic Design 07/11/16  08/10/16  10/11/16  

92910050.1 MOD-DBB $1M - $5M 08/08/13  Project Assessment 02/18/15  08/29/16  10/11/16  

93340050.1 NS-DBB > $10M 12/05/11 A Pre-Schematic Design 07/15/16  09/06/16  10/25/16  

93520050.1 MOD-DBB > $10M 04/02/12 A Pre-Schematic Design 08/05/16  11/01/16  12/13/16  

93290001.1 NS-DBB $5M - $10M 11/15/13 A Pre-Schematic Design 09/06/16  11/10/16  12/27/16  

AWARDED

BID

Estimate

S9355.2 MOD-DBB $5M - $10M 05/09/11 A Construction Documents 10/08/14  11/16/16  01/10/17  

93570050.1 MOD-DBB $5M - $10M 09/28/10 A Pre-Schematic Design 11/18/16  01/18/17  02/28/17  

93040050.1 MOD-DBB $5M - $10M 08/13/15  Project Assessment 01/09/17  03/02/17  04/11/17  

93500050.1 MOD-DBB > $10M 12/14/10 A Pre-Schematic Design 12/27/16  02/15/17  04/11/17  

93460050.1 MOD-DBB > $10M 09/24/10 A Pre-Schematic Design 01/13/17  03/08/17  04/25/17  

91110050.1 MOD-DBB $1M - $5M 07/21/11 A Pre-Schematic Design 02/15/17  04/06/17  05/23/17  

93360002.1 MOD-DBB $5M - $10M 04/21/10 A DSA Approved 05/27/14 A 04/18/17  05/23/17  

93360051.1 MOD-DBB > $10M 10/25/13 A Pre-Schematic Design 09/24/15  04/28/17  06/13/17  

93490050.1 MOD-DBB > $10M 05/18/15  Project Assessment 11/14/16  05/09/17  06/27/17  

S9037.1 MOD-DBB $1M - $5M 08/01/14  Project Assessment 04/19/16  06/02/17  07/11/17  

93560050.1 MOD-DBB > $10M 05/06/09 A Pre-Schematic Design 12/07/16  05/30/17  07/11/17  

S9327.1 MOD-DBB $5M - $10M 08/10/15  Project Assessment 02/10/17  06/20/17  08/08/17  

S9311.1 MOD-DBB $5M - $10M 08/10/15  Project Assessment 02/10/17  06/20/17  08/08/17  

S9177.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 04/13/17  06/20/17  08/08/17  

S9175.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 03/15/17  07/25/17  09/12/17  

93380052.1 MOD-DBB $1M - $5M 12/02/15  Project Assessment 06/05/17  08/01/17  09/12/17  

93380050.1 MOD-DBB > $10M 04/23/09 A Pre-Schematic Design 04/21/17  08/01/17  09/12/17  

S9153.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 07/31/15  07/25/17  09/12/17  

S9291.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 07/31/15  07/25/17  09/12/17  

S9103.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 04/05/17  08/15/17  09/26/17  

FS004.1 MOD-DBB $1M - $5M 09/08/08 A Schematic Design 10/13/16  08/15/17  09/26/17  

S9061.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 04/05/17  08/15/17  09/26/17  

S9119.1 MOD-DBB $1M - $5M 01/02/14  Project Assessment 04/05/17  08/22/17  10/10/17  

S0340.2 MOD-DBB $1M - $5M 10/28/11 A Pre-Schematic Design 10/13/16  08/22/17  10/10/17  

S9227.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 03/15/17  08/22/17  10/10/17  

93040051.1 MOD-DBB $5M - $10M 08/10/15  Project Assessment 12/16/16  09/12/17  10/24/17  

S9325.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 07/31/15  09/12/17  10/24/17  

S9277.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 07/31/15  09/12/17  10/24/17  

S9147.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 04/06/17  09/25/17  11/14/17  

S9362.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 09/15/15  10/03/17  11/14/17  

S9284.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 07/31/15  09/20/17  11/14/17  

S9342.1 MOD-DBB $5M - $10M 08/22/11 A Pre-Schematic Design 04/12/17  10/31/17  12/12/17  

S9005.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 07/31/15  10/23/17  12/12/17  

S9354.1 MOD-DBB > $10M 01/12/15  Project Assessment 10/24/16  10/23/17  12/12/17  

Capital Bonds - 2015 Total: $190,143,634

Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

47 Hancock ES: WSM 03/04/15  

Capital Bond - 2016 Projects

48 Miller ES: WSM 03/04/15  

49 Serra HS: New Classroom Building Project 01/19/15  

50 Various Sites Research JUA w/YMCA for swimming pools & related facilities 04/21/15  

51 Mira Mesa HS: Stadium Improvements 03/18/15  

52 Pacific Beach MS: WSM 04/06/15  

53 Pacific Beach MS: WSM Project 04/06/15  

54 Magnolia @ Cleveland: WSM 04/09/15  

55 Lee ES: WSM 04/27/15  

56 Scripps Ranch HS: New Building 12/15/14  

57 Scripps Ranch HS: WSM 03/05/15  

58 Various Sites: Year-2 Syn. Turf Program 09/09/15  

59 Dana MS: F&I New ST Fields Phase II 09/23/15  

60 Wangenheim MS: WSM 03/06/15  

61 Penn ES: WSM 06/17/15  

62 Iftin Charter School @ Jackson: WSM-A Project 08/07/15  

63 Clairemont HS: Site Modernization Project 05/01/14  

64 Morse HS: New Classroom Building Project Schedule 12/16/15  

65 Wegeforth ES: WSM 07/24/14  

$170,321,832

66 Crawford HS: WSM 12/10/15  

67 Morse HS: WSM 01/18/16  

68 Wilson MS: Major Site Rebuild Project 10/13/15  

Capital Bonds - 2016 Total: 

Capital Bond - 2017 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

69 University City HS: Site Modernization Project 04/10/14  

70 Serra HS: WSM Project 04/01/16  

71 Correia MS: Athletic Facilities Phase II 06/15/16  

72 Mission Bay HS: WSM 03/29/16  

73 Madison HS: WSM 06/21/16  

74 Foster ES: WSM 05/12/16  

75 Henry HS: Stadium and Sports Facility Improvements 06/07/12 A

76 Henry HS: New Classroom Bldg 03/31/15  

77 Mira Mesa HS: WSM 04/25/16  

78 Einstein Academy @ Brooklyn: WSM Project 07/17/15  

79 San Diego HS: WSM 05/16/16  

80 De Portola MS: WSM 07/19/16  

81 Lewis MS: WSM 07/19/16  

82 Logan ES: WSM Project 07/11/16  

83 Field ES: WSM Project 06/10/16  

84 Hoover HS: New Athletic Joint Use 11/07/16  

85 Hoover HS: WSM 09/27/16  

86 Lindbergh/Schweitzer ES: WSM Project 10/29/14  

87 Wegeforth ES: WSM Project 10/29/14  

88 Chesterton ES: WSM Project 07/01/16  

89 Farb MS: WSM Project 04/18/16  

90 Sunset View ES: WSM Project 07/01/16  

91 Fulton ES: WSM Project 07/01/16  

92 Kearny HS: Site Modernization Project 03/16/16  

93 Pacific Beach ES: WSM Project 06/13/16  

94 Correia MS WSM 07/19/16  

95 Standley MS: WSM Project 10/29/14  

96 Toler ES: WSM Project 10/29/14  

97 Holmes ES: WSM Project 07/05/16  

98 Twain HS: WSM Project 12/16/14  

99 Vista Grande ES: WSM Project 10/29/14  

100 La Jolla HS: WSM Project 08/18/16  

101 Muir @ Anderson: WSM Project 10/29/14  

102 Point Loma HS: WSM Project 01/27/16  

Capital Bonds - 2017 Total: $222,921,920
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Prop. S and Z ICOC Subcommittee

            Construction

March 6, 2014, Exhibit 3.1

$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

AWARDED

BID

Estimate

S9107.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 04/17/17  11/20/17  01/09/18  

S0295.1 MOD-DBB $1M - $5M 10/07/11 A Pre-Schematic Design 03/04/16  11/14/17  01/09/18  

S9223.1 MOD-DBB $5M - $10M 07/21/11 A Pre-Schematic Design 10/05/17  12/29/17  02/13/18  

S9157.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 01/05/17  02/15/18  03/27/18  

S9210.1 MOD-DBB $1M - $5M 04/27/11 A Pre-Schematic Design 12/14/17  02/27/18  04/10/18  

0324A.2 MOD-DBB $5M - $10M 08/04/15  Project Assessment 01/17/17  02/21/18  04/10/18  

S9007.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 02/03/17  03/14/18  04/24/18  

S9297.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 02/02/17  03/13/18  04/24/18  

S9365.1 MOD-DBB $5M - $10M 08/03/15  Project Assessment 03/07/17  04/06/18  05/22/18  

93120003.2 NS-DBB > $10M 09/09/15  Project Assessment 03/14/17  04/06/18  05/22/18  

S9289.1 MOD-DBB > $10M 08/01/16  Project Assessment 05/26/15  04/11/18  05/22/18  

90110050.1 MOD-DBB $5M - $10M 02/06/07 A Pre-Schematic Design 03/14/18  05/03/18  06/12/18  

S9115.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 01/04/18  04/16/18  06/12/18  

S9161.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 01/04/18  04/16/18  06/12/18  

S9113.1 MOD-DBB $1M - $5M 05/02/11 A Pre-Schematic Design 02/02/17  05/21/18  07/10/18  

S9283.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 01/31/18  05/25/18  07/10/18  

S9134.1 MOD-DBB $5M - $10M 08/01/16  Project Assessment 04/02/18  07/05/18  08/14/18  

S9156.1 MOD-DBB > $10M 07/21/11 A Pre-Schematic Design 04/16/18  07/17/18  08/14/18  

90590003.1 NS-DBB $1M - $5M 01/15/14 A Pre-Schematic Design 12/20/17  07/23/18  08/28/18  

S9214.1 MOD-DBB $1M - $5M 08/03/15  Project Assessment 03/08/17  07/31/18  09/11/18  

S9237.1 MOD-DBB $1M - $5M 05/02/11 A Pre-Schematic Design 04/11/17  07/24/18  09/11/18  

S9143.1 MOD-DBB $1M - $5M 01/02/14  Project Assessment 05/23/18  08/23/18  10/09/18  

S9149.1 MOD-DBB $5M - $10M 08/01/16  Project Assessment 03/14/18  08/27/18  10/09/18  

S9185.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/12/18  10/22/18  12/11/18  

AWARDED

BID

Estimate

S9274.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/06/18  01/23/19  03/12/19  

S9299.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 04/17/18  02/12/19  03/26/19  

S9055.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/05/18  04/25/19  05/28/19  

9040.1 NS-DBB > $10M 05/31/17  Project Assessment 02/15/19  04/08/19  05/28/19  

S0095.2 MOD-DBB $1M - $5M 10/03/17  Project Assessment 04/30/19  07/01/19  09/10/19  

S9078.1 MOD-DBB $1M - $5M 08/08/16  Project Assessment 03/12/18  08/13/19  09/24/19  

S9105.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/12/18  08/08/19  09/24/19  

S9173.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/05/18  08/08/19  09/24/19  

S9033.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 04/09/18  08/22/19  10/08/19  

S9077.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 05/20/19  08/20/19  10/08/19  

S9079.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 05/20/19  08/20/19  10/08/19  

S9201.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/12/18  08/23/19  10/08/19  

S9199.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/13/18  09/06/19  10/08/19  

S0195.2 MOD-DBB $1M - $5M 08/18/16  Project Assessment 04/20/18  09/06/19  10/22/19  

S9205.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/12/18  09/20/19  11/12/19  

S0285.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/05/18  09/20/19  11/12/19  

91700001.2 MOD-DBB $1M - $5M 08/01/17  Project Assessment 05/08/19  11/12/19  12/10/19  

S9179.1 MOD-DBB $1M - $5M 08/01/16  Project Assessment 03/13/18  10/21/19  12/10/19  

$88,132,518

Capital Bonds - 2017 Total: $222,921,920

Capital Bond - 2018 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

103 Florence ES: WSM Project 08/23/16  

104 Whitman ES: WSM Project 06/04/15  

105 Oak Park ES: WSM 01/06/17  

106 Johnson ES: WSM Project 06/13/16  

107 Miramar Ranch ES: WSM-A Project 06/06/17  

108 Roosevelt MS: Site Modernization 06/22/16  

109 Angier ES: WSM Project 07/12/16  

110 Whittier/Del Sol Academy: WSM Project 07/11/16  

111 Keiller Leadership Academy: WSM Project 06/03/16  

112 Mann MS - Site Modernization Phase 2 08/17/16  

113 Webster ES: WSM Project 10/29/14  

114 Baker ES: WSM Project 09/20/17  

115 Freese ES: WSM Project 06/12/17  

116 Juarez ES: WSM Project 06/12/17  

117 Franklin ES: WSM-A Project 07/11/16  

118 Valencia Park: WSM Project 07/10/17  

119 Hage ES: WSM Project 06/30/17  

120 Jerabek ES: WSM-A Project 07/17/17  

121 Central ES:  Major Site Rebuild Project 06/21/17  

122 Harriet Tubman Village: WSM Project 06/03/16  

123 Perry ES: WSM-A Project 07/11/16  

124 Hearst ES: WSM Project 08/22/17  

125 Horton ES: WSM Project 06/12/17  

126 Perkins ES: WSM Project 06/09/17  

Capital Bonds - 2018 Total: $125,695,618

Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

127 Tierrasanta ES: WSM Project 08/01/16  

Capital Bond - 2019 Projects

128 Mt. Everest Academy @ Wiggin: WSM Project 07/18/17  

129 Carson ES: WSM Project 06/02/17  

130 New Miramar Area Elementary Schools Project 02/01/18  

131 Euclid ES: WSM Project 07/30/18  

132 Dailard ES: WSM Project 06/09/17  

133 Fletcher ES: WSM Project 06/09/17  

134 Linda Vista ES: WSM Project 06/02/17  

135 Boone ES: WSM Project 07/10/17  

136 Curie ES: WSM Project 08/20/18  

137 Darnall Charter ES: WSM Project 08/20/18  

138 Hickman ES: WSM Project 06/09/17  

139 Mason ES: WSM Project 06/12/17  

140 Marshall ES: WSM Project 07/21/17  

141 Promise ES @ Former Mead: WSM Project 06/09/17  

142 Walker ES: WSM Project 06/02/17  

143 Language Academy: Site Modernization 08/08/18  

144 Loma Portal ES: WSM Project 06/12/17  

Capital Bonds - 2019 Total: 
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