
Prop. S and Z ICOC Subcommittee

Construction

December 5, Exhibit 3.1 
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

MOD-DBB $550,000 DSA Approved 11/09/12 A 02/26/13 A

MOD-DBB $478,000 DSA Approved 11/09/12 A 02/26/13 A

MOD-DBB $571,568 DSA Approved 11/09/12 A 02/26/13 A

MOD-DBB $343,000 DSA Approved 11/28/12 A 03/26/13 A

MOD-DBB $104,000 DSA Approved 11/28/12 A 03/26/13 A

MOD-DBB $109,000 DSA Approved 11/28/12 A 03/26/13 A

MOD-DBB $467,847 DSA Approved 11/30/12 A 03/26/13 A

MOD-DBB $673,818 DSA Approved 11/30/12 A 03/26/13 A

MOD-DBB $735,000 DSA Approved 05/02/13 A 06/25/13 A

MOD-DBB $11,790,000 DSA Approved 06/17/13 A 07/30/13 A

NS-DBB $23,251,600 DSA Approved 06/14/13 A 07/30/13 A

MOD-DBB $4,418,570 DSA Approved 06/18/13 A 07/30/13 A

CTE-DBB $1,965,897 DSA Approved 07/26/13 A 09/03/13 A

MOD-DBB $396,990 DSA Approved 07/25/13 A 09/03/13 A

CTE-DBB $3,450,245 DSA Approved 08/08/13 A 09/17/13 A

MOD-IDIQ $13,305,296 09/11/13 A 10/08/13 A

MOD-IDIQ $22,314,713 09/16/13 A 10/22/13 A

MOD-IDIQ $18,217,482 09/19/13 A 10/22/13 A

MOD-IDIQ $14,383,952 09/24/13 A 10/22/13 A

MOD-IDIQ $19,507,426 10/29/13 A 11/19/13 A

MOD-DBB $9,958,000 DSA Approved 11/01/13 A 12/10/13  

CTE-DBB $1M - $5M DSA Approved 11/26/13  12/10/13  

MOD-DBB > $10M DSA Approved 11/26/13  12/10/13  

MOD-DBB > $10M DSA Approved 11/26/13  12/10/13  

MOD-DBB $10,798,200 DSA Approved 10/31/13 A 12/10/13  

MOD-IDIQ $1,761,608 DSA Approved 10/31/13 A 12/10/13  

MOD-DBB $9,496,000 DSA Approved 11/04/13 A 12/10/13  

MOD-IDIQ $2,553,834 DSA Approved 11/04/13 A 12/10/13  

AWARDED

BID

Estimate

CTE-DBB $5M - $10M DSA Approved 01/22/14  03/11/14  

CTE-DBB $1M - $5M DSA Review 03/04/14  03/11/14  

MOD-DBB > $10M DSA Approved 02/20/14  03/25/14  

MOD-IDIQ $1M - $5M Construction Documents 03/25/14  05/13/14  

MOD-DBB > $10M DSA Review 04/08/14  05/27/14  

MOD-DBB $200K - $1M DSA Review 05/02/14  06/10/14  

MOD-DBB > $10M DSA Review 05/08/14  06/24/14  

MOD-DBB $5M - $10M DSA Review 06/23/14  08/12/14  

MOD-DBB > $10M DSA Review 08/28/14  10/14/14  

MOD-IDIQ $1M - $5M DSA Review 08/28/14  10/14/14  

MOD-DBB $5M - $10M Construction Documents 09/18/14  10/28/14  

MOD-DBB $5M - $10M Design Development 9/17/2014 11/11/14  

MOD-IDIQ $1M - $5M Design Development 9/17/2014 11/11/14  

MOD-DBB $5M - $10M Construction Documents 10/03/14  11/11/14  

MOD-DBB $200K - $1M Construction Documents 10/02/14  11/11/14  

AWARDED

BID

Estimate

MOD-DBB > $10M Construction Documents 12/19/14  02/10/15  

MOD-DBB $200K - $1M DSA Approved 01/15/15  02/24/15  

CTE-DBB $1M - $5M Design Development 03/30/15  04/14/15  

< $200K

Project Management Report
Contract Awards

Capital Bond - 2013 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

NTP / BOE

Award

1 K2PropS1.1: Chavez ES: K-2 2nd Floor Exiting Improvements 04/14/10 A 09/08/11 A 02/15/12 A

3 K2PropS1.3: Rosa Parks ES: K-2 2nd Floor Exiting Improvements 04/14/10 A 09/08/11 A 02/15/12 A

Bid

Opening

7 K2PropS3.1: Boone ES: K-2 2nd Floor Exiting Improvements 04/14/10 A 10/26/11 A 06/21/12 A

2 K2PropS1.2: Jefferson ES: K-2 2nd Floor Exiting Improvements 04/14/10 A 09/08/11 A 02/15/12 A

6 K2PropS2.3: Vista Grande ES: Modify for K-2 2nd Floor Conditions 04/12/10 A 10/10/11 A 03/19/12 A

4 K2PropS2.1: Balboa ES: K-2 2nd Floor Exiting Improvements 04/14/10 A 10/26/11 A 06/14/12 A

8 K2PropS3.2: Washington ES: K-2 2nd Floor Exiting Improvements 04/14/10 A 09/14/11 A 02/15/12 A

5 K2PropS2.2: Miramar Ranch ES: Modify for K-2 2nd Floor Conditions 04/12/10 A 10/10/11 A 03/19/12 A

12 S0063.1: Chollas ES: WSM Project 03/03/11 A 11/07/11 A 07/09/12 A

9 91550001.1: Jefferson ES Entrance 05/11/11 A 05/02/12 A 01/28/14 A

13 93380001.1: Hoover HS: Academy of Information Technology (AOIT) 10/07/10 A 06/20/11 A 11/08/11 A

10 0341.2: Millennial Tech: Phase IV New Building 09/09/09 A 02/02/12 A 12/06/12 A

15 93680001.1: SCPA: Live Broadcast 08/11/09 A 06/20/11 A 12/04/12 A

11 5631.1: Salk ES New School Project 05/29/09 A 07/14/10 A 10/21/11 A

16 FPCHVC01.2: Region #1HVAC 2000 IDIQ Projects

14 93560006.1: San Diego HS 12KV Substation Upgrade 01/24/13 A 01/24/13 A

17 FPCHVC02.2: Region #2 HVAC 2000 IDIQ Projects

18 FPCHVC03.2: Region #3 HVAC 2000 IDIQ Projects

19 FPCHVC04.2: Region #4 HVAC 2000 IDIQ Projects

20 FPCHVC05.2: Region #5 HVAC 2000 IDIQ Projects

21 S0135.1: Hamilton ES: WSM & HVAC Project 10/01/10 A 03/26/12 A 08/21/13 A

22 93360001.1: Henry HS: Production Studios Program 09/15/10 A 02/19/13 A 08/29/13 A

24 S0336.2: Henry HS: Site Modernization Project 04/21/09 A 02/04/13 A 08/29/13 A

23 93360001.2: Henry HS: Theater 09/15/10 A 02/19/13 A 11/01/13 A

25 93400002.1: Kearny HS: Stadium Improvements Project 10/07/10 A 02/14/13 A 08/26/13 A

26 93400002.2: Kearny HS: Track and Field Project 10/08/10 A 02/14/13 A 08/26/13 A

27 93540003.2: Mission Bay HS: Stadium Improvements 10/08/10 A 02/27/13 A 09/24/13 A

28 93540003.1: Mission Bay HS: Track and Field Project 10/08/10 A 02/27/13 A 09/24/13 A

Capital Bonds - 2013 Total: $209,534,346

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

AwardCapital Bond - 2014 Projects Type

29 93320001.1: Clairemont HS: Academy of Business & Technology (AOBT) 09/24/10 A 10/03/11 A 04/26/12 A

30 93560001.1: San Diego HS: SciTech Biomedical Sciences 10/08/10 A 06/21/13 A 02/14/14  

31 FS005.1: Bell MS: WSM Project 04/30/07 A 09/13/11 A 09/05/12 A

32 93550006.2: University City HS: Turf Fields 07/12/13 A 12/05/13  01/30/14  

33 93550006.1: University City HS: Athletic Facilities & Parking Lot 09/22/10 A 11/19/13 A 02/14/14  

34 90950002.2: Euclid ES: Special Ed Remodel 11/01/12 A 10/02/13 A 02/18/14  

35 S0321.1: Pershing MS: WSM Project 01/25/11 A 07/16/13 A 03/19/14  

36 S0093.2: Encanto ES: Site Modernization 09/28/09 A 09/12/13 A 02/07/14  

37 93340003.1: Crawford HS: Stadium and Sports Facility Improvements 11/12/10 A 11/06/13 A 05/19/14  

38 93340003.2: Crawford HS: Track and Field Project 05/07/13 A 11/06/13 A 05/19/14  

39 S0315.1: Memorial & King Chavez Academies @ Memorial: WSM project 09/24/10 A 12/02/13  07/18/14  

40 93420004.1: La Jolla HS: Stadium Project 08/21/11 A 03/06/14  8/4/2014

41 93420004.2: La Jolla HS: Track and Field Project 04/27/11 A 03/06/14  8/4/2014

42 S9319.1: O'Farrell Community School: WSM Project 11/09/10 A 11/01/13  06/26/14  

NTP / BOE

Award

08/12/14  

Capital Bonds - 2014 Total: $100,943,721

Capital Bond - 2015 Projects Type

Architect

NTP

43 92000051.1: Salk ES: Solar Panel Carport 05/07/13 A 01/22/14  

Bid

Opening

Design

Phase DSA Start

DSA App.

Letter

44 FS006.1: Clark MS: WSM Project 01/08/07 A 05/07/14  11/03/14  

45 93160002.1: Montgomery MS: Restroom ADA Upgrades and JUA with City Of SD 10/19/12 A 03/05/13 A 03/27/13 A

46 93490004.1: Mira Mesa:HS: Culinary 07/01/13 A 06/23/14  12/29/14  
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Prop. S and Z ICOC Subcommittee

Construction

December 5, Exhibit 3.1 
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

NS-DBB > $10M Project Assessment 04/15/15  04/28/15  

MOD-DBB $5M - $10M Pre-Schematic Design 04/15/15  05/26/15  

MOD-DBB $5M - $10M Pre-Schematic Design 05/01/15  06/09/15  

MOD-DBB $5M - $10M Pre-Schematic Design 05/12/15  06/23/15  

MOD-DBB $1M - $5M Project Assessment 05/13/15  06/23/15  

MOD-DBB $5M - $10M Design Development 05/15/15  07/14/15  

MOD-DBB $1M - $5M Pre-Schematic Design 05/28/15  07/14/15  

MOD-DBB > $10M Design Development 06/05/15  07/14/15  

MOD-DBB $1M - $5M DSA Approved 06/18/15  07/28/15  

MOD-DBB $1M - $5M Pre-Schematic Design 06/03/15  07/28/15  

MOD-DBB $1M - $5M Pre-Schematic Design 06/30/15  08/11/15  

MOD-DBB $1M - $5M Pre-Schematic Design 06/30/15  08/11/15  

MOD-DBB $5M - $10M Pre-Schematic Design 06/30/15  09/08/15  

MOD-DBB $1M - $5M Project Assessment 07/06/15  09/08/15  

MOD-DBB $5M - $10M Pre-Schematic Design 09/17/15  10/13/15  

MOD-DBB $1M - $5M Pre-Schematic Design 09/02/15  10/27/15  

MOD-DBB $5M - $10M Pre-Schematic Design 10/02/15  11/10/15  

MOD-DBB $5M - $10M Pre-Schematic Design 10/26/15  12/08/15  

AWARDED

BID

Estimate

MOD-DBB > $10M Pre-Schematic Design 11/10/15  01/12/16  

MOD-DBB $1M - $5M Project Assessment 12/07/15  01/26/16  

MOD-DBB $1M - $5M Pre-Schematic Design 12/10/15  02/09/16  

MOD-DBB $1M - $5M Project Assessment 01/06/16  02/23/16  

MOD-DBB $1M - $5M Pre-Schematic Design 03/08/16  04/12/16  

MOD-DBB $5M - $10M Pre-Schematic Design 03/17/16  04/26/16  

MOD-DBB $5M - $10M Schematic Design 03/15/16  04/26/16  

MOD-DBB > $10M Project Assessment 04/11/16  05/24/16  

MOD-DBB $5M - $10M Project Assessment 03/31/16  05/24/16  

MOD-DBB $5M - $10M Project Assessment 05/19/16  06/28/16  

MOD-DBB $1M - $5M Project Assessment 05/26/16  07/12/16  

MOD-DBB > $10M Project Assessment 08/01/16  09/13/16  

MOD-DBB $5M - $10M Pre-Schematic Design 07/26/16  09/13/16  

MOD-DBB $5M - $10M Project Assessment 07/22/16  09/13/16  

MOD-DBB $5M - $10M Pre-Schematic Design 07/25/16  09/13/16  

MOD-DBB $1M - $5M Project Assessment 08/23/16  09/27/16  

MOD-DBB > $10M Construction Documents 08/25/16  10/11/16  

MOD-DBB $1M - $5M Project Assessment 07/08/16  10/11/16  

MOD-DBB $5M - $10M Pre-Schematic Design 08/09/16  10/11/16  

MOD-DBB $1M - $5M Project Assessment 07/11/16  10/11/16  

NS-DBB > $10M Pre-Schematic Design 09/07/16  10/25/16  

MOD-DBB $5M - $10M Project Assessment 09/26/16  11/08/16  

MOD-DBB $1M - $5M Project Assessment 10/21/16  12/13/16  

MOD-DBB > $10M Pre-Schematic Design 10/06/16  12/13/16  

AWARDED

BID

Estimate

MOD-DBB $5M - $10M Construction Documents 11/16/16  01/10/17  

MOD-DBB $1M - $5M Schematic Design 12/30/16  02/14/17  

MOD-DBB $1M - $5M Project Assessment 12/23/16  02/14/17  

NS-DBB $1M - $5M Project Assessment 01/18/17  02/28/17  

MOD-DBB > $10M Pre-Schematic Design 01/18/17  02/28/17  

MOD-DBB $1M - $5M Project Assessment 02/14/17  03/28/17  

MOD-DBB $1M - $5M Project Assessment 03/01/17  04/11/17  

MOD-DBB $5M - $10M Pre-Schematic Design 02/15/17  04/11/17  

MOD-DBB $1M - $5M Project Assessment 02/22/17  04/11/17  

MOD-DBB > $10M Pre-Schematic Design 02/23/17  04/25/17  

47 93290001.1: Wilson MS -  Major Site Rebuild Project 10/01/13  07/24/14  01/26/15  

48 93410001.2: Millennial Tech: WSM Prop. S Project 09/24/10 A 08/19/14  02/20/15  

50 93040050.1: Correia MS: Athletic Facilitites & Fields 05/07/13 A 09/23/14  03/23/15  

49 S0747.1: Gompers MS Charter @ Gompers West: WSM Project 09/24/10 A 09/02/14  03/09/15  

51 91300051.1: Joyner ES: Ocean Discovery 10/07/13  10/02/14  04/28/15  

52 90090050.1: Audubon ES: WSM 10/18/10 A 07/21/14  03/26/15  

53 90130050.1: Balboa ES: WSM 08/16/13 A 10/23/14  04/07/15  

54 93260050.1: Taft MS: WSM 03/30/11 A 07/21/14  04/15/15  

55 S0438.1: New Dawn/Riley: WSM Project 04/15/09 A 06/06/12 A 01/16/13 A

56 93560003.4: San Diego HS: Stadium and Sports Facility Improvements 09/28/10 A 06/13/14  12/30/14  

57 91360050.1: Hancock ES: WSM 07/21/11 A 10/23/14  04/03/15  

58 S9206.1: Miller ES: WSM-A Project 07/21/11 A 10/06/14  04/03/15  

59 S9091.1: Emerson/Bandini ES: WSM Project 10/11/10 A 04/22/14  01/23/15  

60 93420051.1: La Jolla HS: BioTech Bldg 11/08/13  10/20/14  05/14/15  

03/19/15  

61 S0316.1: Montgomery MS: WSM Project 08/12/13 A 10/08/14  04/10/15  

64

62 S0181.1: Longfellow ES: WSM Project 10/07/11 A 12/23/14  06/26/15  

63 93170050.1: Muirlands MS: WSM 09/20/11 A 09/12/14  

DSA Start

09/03/15  

Capital Bonds - 2015 Total: $109,444,782

Bid

Opening

93570001.1: Serra HS: New Classroom Building Project 09/28/10 A 01/19/15  

Architect

NTP

Design

Phase

NTP / BOE

Award

65 93120002.1: Mann MS: Master Planning and Site Modernization Phase 1 12/15/11 A 12/23/14  09/21/15  

Capital Bond - 2016 Projects Type

DSA App.

Letter

66 S9320.1: Pacific Beach MS: WSM Project 08/01/13  07/09/14  04/09/15  

67 0349A.2: Mira Mesa HS: Stadium Improvements 10/18/10 A 02/27/15  10/15/15  

68 S9177.1: Logan ES: WSM Project 08/01/13  07/09/14  04/10/15  

69 S0171.1: Lee ES: WSM-A Project 05/11/11 A 06/29/15  01/20/16  

70 93590003.1: Scripps Ranch HS: New Building 03/22/11 A 08/27/14  06/01/15  

71 S9359.1: Scripps Ranch HS: WSM-A Project 03/22/11 A 05/28/14  02/09/15  

72 93380051.1: Hoover HS: 3 Story CR-Admin 09/30/13  10/10/14  05/06/15  

73 S0328.1: Wangenheim MS: WSM Project 12/01/13  03/06/15  12/02/15  

74 S9327.1: De Portola MS: WSM Project 09/06/13  07/01/14  04/03/15  

75 S0076.1: Momentum Middle @ Cleveland: WSM 08/01/13  07/09/14  04/08/15  

76 93380003.1: Hoover HS: Site Modernization Project 06/09/14  10/16/14  07/09/15  

77 S9111.1: Iftin Charter School @ Jackson: WSM-A Project 04/27/11 A 08/07/15  02/18/16  

78 S9311.1: Lewis MS: WSM Project 08/01/13  04/03/14  01/05/15  

79 S0235.1: Penn ES: WSM-A Project 05/11/11 A 10/19/15  06/02/16  

80 S9153.1: Lindbergh/Schweitzer ES: WSM Project 08/01/13  06/03/14  03/06/15  

81 S9332.1: Clairemont HS: Site Modernization Project 10/08/10 A 01/27/14  09/02/14  

82 S9175.1: Field ES: WSM Project 08/01/13  08/18/15  05/19/16  

83 93520002.2: Morse HS New Classroom Building Project Schedule 01/11/10 A 12/16/15  07/08/16  

84 S9291.1: Wegeforth ES: WSM Project 08/01/13  06/03/14  03/05/15  

85 93340002.1: Crawford HS:Site Master Planning and Phase I Site Modernization 12/05/11 A 12/10/15  07/18/16  

86 0324A.2: Roosevelt MS: Site Modernization 01/10/14  10/05/15  04/05/16  

87 S9103.1: Chesterton ES: WSM Project 08/01/13  08/18/15  05/19/16  

09/12/16  

Capital Bonds - 2016 Total: $187,764,944

88 93520003.1: Morse HS: WSM Project 04/02/12 A 02/22/16  

Capital Bond - 2017 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

89 S9355.2: University City HS: Site Modernization Project 05/09/11 A 01/15/14  07/15/14  

90 FS004.1: Farb MS: WSM Project 09/08/08 A 05/03/16  10/28/16  

91 S9061.1: Sunset View ES: WSM Project 08/01/13  06/03/14  03/05/15  

92 90590003.1: Central ES -  Major Site Rebuild Project 11/13/13  12/01/14  06/01/15  

93 S9357.2: Serra HS: Site Modernization Project 09/28/10 A 04/01/16  11/18/16  

94 S9227.1: Pacific Beach ES: WSM Project 04/06/15  02/12/16  11/08/16  

95 S9119.1: Fulton ES: WSM Project 08/01/14  07/02/15  04/05/16  

96 93540004.3: Mission Bay HS: Site Modernization Project 12/14/10 A 03/29/16  12/27/16  

97 S9325.1: Standley MS: WSM Project 08/01/14  06/03/15  03/04/16  

98 93460003.1: Madison HS: Site Modernization 04/21/09 A 06/21/16  01/06/17  
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Prop. S and Z ICOC Subcommittee

Construction

December 5, Exhibit 3.1 
$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

MOD-DBB $1M - $5M Project Assessment 04/10/17  05/23/17  

MOD-DBB $1M - $5M Pre-Schematic Design 04/07/17  05/23/17  

MOD-DBB $5M - $10M DSA Approved 04/18/17  05/23/17  

MOD-DBB $1M - $5M Project Assessment 04/06/17  05/23/17  

MOD-DBB $5M - $10M Project Assessment 05/09/17  06/27/17  

MOD-DBB $1M - $5M Project Assessment 06/02/17  07/11/17  

MOD-DBB > $10M Pre-Schematic Design 05/16/17  07/11/17  

MOD-DBB $1M - $5M Project Assessment 05/30/17  07/11/17  

MOD-DBB $1M - $5M Project Assessment 08/10/17  09/26/17  

MOD-DBB $1M - $5M Pre-Schematic Design 08/30/17  10/10/17  

MOD-DBB $1M - $5M Project Assessment 09/21/17  11/14/17  

MOD-DBB $1M - $5M Project Assessment 10/05/17  11/14/17  

MOD-DBB $5M - $10M Pre-Schematic Design 10/24/17  12/12/17  

MOD-DBB > $10M Project Assessment 10/16/17  12/12/17  

AWARDED

BID

Estimate

MOD-DBB $1M - $5M Project Assessment 11/20/17  01/09/18  

MOD-DBB $5M - $10M Pre-Schematic Design 11/14/17  01/09/18  

MOD-DBB $1M - $5M Project Assessment 01/02/18  02/13/18  

MOD-DBB $5M - $10M Pre-Schematic Design 12/29/17  02/13/18  

MOD-DBB $1M - $5M Project Assessment 02/15/18  03/27/18  

MOD-DBB $1M - $5M Pre-Schematic Design 02/27/18  04/10/18  

MOD-DBB $1M - $5M Project Assessment 03/14/18  04/24/18  

MOD-DBB $1M - $5M Project Assessment 03/13/18  04/24/18  

MOD-DBB $5M - $10M Project Assessment 04/06/18  05/22/18  

NS-DBB > $10M Project Assessment 04/09/18  05/22/18  

MOD-DBB > $10M Project Assessment 04/11/18  05/22/18  

MOD-DBB $1M - $5M Pre-Schematic Design 05/03/18  06/12/18  

MOD-DBB $1M - $5M Project Assessment 04/26/18  06/12/18  

MOD-DBB $1M - $5M Project Assessment 04/26/18  06/12/18  

MOD-DBB $1M - $5M Pre-Schematic Design 05/21/18  07/10/18  

MOD-DBB $1M - $5M Project Assessment 05/25/18  07/10/18  

MOD-DBB $5M - $10M Project Assessment 06/13/18  08/14/18  

MOD-DBB > $10M Pre-Schematic Design 07/16/18  08/14/18  

MOD-DBB $1M - $5M Project Assessment 07/31/18  09/11/18  

MOD-DBB $1M - $5M Pre-Schematic Design 07/24/18  09/11/18  

MOD-DBB $5M - $10M Project Assessment 08/27/18  10/09/18  

MOD-DBB $1M - $5M Project Assessment 10/22/18  12/11/18  

$111,745,228

99 93040051.1: Correia MS WSM 08/08/14  07/17/15  12/16/15  

100 S9269.1: Foster ES: WSM-A Project 07/21/11 A 05/13/16  02/16/17  

101 93360002.1: Henry HS: Stadium and Sports Facility Improvements 04/21/10 A 06/07/12 A 11/27/13 A

102 S9277.1: Toler ES: WSM Project 08/01/14  06/03/15  03/04/16  

103 93490007.3: Mira Mesa HS Site Modernization Project 05/25/15  09/02/16  03/20/17  

104 S9037.1: Einstein Academy @ Brooklyn: WSM Project 08/01/14  07/17/15  04/18/16  

105 93560002.3: San Diego HS: Site Modernization 05/06/09 A 10/14/16  04/07/17  

106 S9284.1: Vista Grande ES: WSM Project 08/01/14  06/04/15  03/08/16  

107 S9362.1: Twain HS: WSM Project 08/01/14  07/17/15  04/18/16  

108 S0340.2: Kearny HS: Site Modernization Project 10/28/11 A 03/16/16  10/13/16  

109 S9147.1: Holmes ES: WSM Project 08/01/14  06/03/15  03/04/16  

110 S9005.1: Muir @ Anderson: WSM Project 08/01/14  06/03/15  03/04/16  

111 S9342.1: La Jolla HS: WSM Project 08/21/11 A 08/18/16  04/12/17  

10/24/16  

Capital Bonds - 2017 Total: $130,440,373

112 S9354.1: Point Loma HS WSM Project 01/12/15  01/27/16  

Capital Bond - 2018 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

113 S9107.1: Florence ES: WSM Project 08/01/14  08/23/16  05/25/17  

114 S0295.1: Whitman ES: WSM Project 10/07/11 A 06/04/15  03/04/16  

115 S9143.1: Hearst ES: WSM Project 08/03/15  06/02/16  03/06/17  

116 S9223.1: Oak Park ES: WSM 07/21/11 A 01/06/17  10/05/17  

117 S9157.1: Johnson ES: WSM Project 08/03/15  06/02/16  03/06/17  

118 S9210.1: Miramar Ranch ES: WSM-A Project 04/27/11 A 06/05/17  12/13/17  

119 S9007.1: Angier ES: WSM Project 08/03/15  06/02/16  03/06/17  

120 S9297.1: Whittier/Del Sol Academy: WSM Project 08/03/15  06/02/16  03/03/17  

121 S9365.1: Keiller Leadership Academy: WSM Project 08/03/15  06/02/16  03/03/17  

122 93120003.2: Mann MS - Site Modernization Phase 2 09/17/15  07/11/17  02/16/18  

123 S9289.1: Webster ES: WSM Project 08/03/15  06/03/16  03/08/17  

124 0011A.1: Baker ES: WSM Project 02/06/07 A 09/19/17  03/13/18  

125 S9115.1: Freese ES: WSM Project 08/03/15  06/02/16  03/06/17  

126 S9161.1: Juarez ES: WSM Project 08/03/15  06/02/16  03/06/17  

127 S9113.1: Franklin ES: WSM-A Project 05/02/11 A 07/12/16  04/12/17  

128 S9283.1: Valencia Park: WSM Project 08/03/15  07/08/16  04/10/17  

129 S9134.1: Hage ES: WSM Project 08/01/16  06/02/16  03/03/17  

130 S9156.1: Jerabek ES: WSM-A Project 07/21/11 A 07/14/17  04/13/18  

131 S9214.1: Harriet Tubman Village: WSM Project 08/03/15  06/02/16  03/06/17  

132 S9237.1: Perry ES: WSM-A Project 05/02/11 A 07/12/16  04/12/17  

133 S9149.1: Horton ES: WSM Project 08/03/15  06/02/16  03/06/17  

134 S9185.1: Perkins ES: WSM Project 08/01/16  06/09/17  03/12/18  

Capital Bonds - 2018 Total: 
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