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1 93360001.1-3 Patrick Henry HS:  WSM & New Theater Prop Z 96% Non-Bond 4% T.B. Penick & Sons 36,862,000$          12/16/13 93% 2,488,788$        6.75% 02/22/16 08/10/16 1

2 93550006.1 UCHS:  Athletic & Site Improvements Prop Z 51% Prop S 49% USS Cal Builders, Inc. 16,962,000$          06/02/14 88% 1,251,014$        7.38% 02/29/16 10/05/16 2

3 S0093.2 Encanto ES:  WSM Prop Z 99% Prop S 1% T.B. Penick & Sons 8,639,000$            09/15/14 81% 1,216,480$        14.08% 03/01/16 11/07/16 3

4 93420004.1 La Jolla HS : Stadium and Athletic Facility Improvements Prop Z 82% Prop S 18% USS Cal Builders, Inc.  $         11,885,000 03/16/15 72% 194,639$            1.64% 07/29/16 09/13/16 4

5 93040001.1 Correia MS: F&I Burn Ash Retaining Wall Prop Z 100% Reyes Construction 5,385,675$            05/09/15 72% 118,112$            2.19% 12/31/16 12/31/16 5

6 93340003.1 Crawford HS:  Stadium and Athletic Facility Improvements Prop Z 95% Non-Bond 5% T.B. Penick & Sons  $         15,642,900 06/01/15 42% 449,601$            2.87% 03/18/17 03/18/17 6

7 93070054.1 CPMA: F&I Roofing and HVAC (Ph 1.) Prop S 62% Non-Bond 38% The Augustine Company 6,217,851$            08/07/15 79% 138,097$            2.22% 08/19/15 08/19/16 7

8 93490004.1 Mira Mesa HS: Culinary Arts Non-Bond 52% Prop Z 48% Plyco Corporation 2,732,000$            11/10/15 80% 22,905$              0.84% 07/03/16 07/29/16 8

9 S9127.1 Grant K-8: WSM

Non-Bond 48%

Prop Z 41%
Prop S 11%

Soltek Pacific 11,385,086$          11/13/15 26% 73,607$              0.65% 07/01/17 07/31/17 9

10 90090050.1 Audubon ES: WSM Prop Z 55% Prop S 45% Soltek Pacific 4,837,800$            11/16/15 44% 21,874$              0.45% 12/30/16 12/30/16 10

11 92260051.1 Ocean Discovery Insitute: Living Lab Prop Z 100% Soltek Pacific 10,139,400$          11/16/15 23% -$                         0.00% 01/31/17 04/22/17 11

12 S9319 O'Farrell: WSM Prop S 100% Soltek Pacific 10,799,500$          12/14/15 32% 248,638$            2.30% 08/18/17 08/18/17 12

13 93260050.1 Taft: WSM

Prop Z 74%

Prop S 25% Non-Bond 1% Soltek Pacific 12,470,000$          12/14/15 25% 9,768$                0.08% 08/25/17 08/25/17 13

14 93570004.1 Serra HS: Science Building 700 Prop S 100% DuWright Construction 405,884$               01/19/16 98% -$                         0.00% 04/28/16 06/15/16 14

15 93320053.1 Clairemont HS: Interior Remodel Prop Z 100% Straigtline General Contractors 2,424,300$            03/28/16 40% 13,232$              0.55% 10/14/16 10/14/16 15

16 14586.1 Miramar Ranch ES: F&I Roofing and HVAC Prop Z 100% Straigtline General Contractors 2,559,000$            03/28/16 28% -$                         0.00% 08/20/16 08/20/16 16

17 14580.1 DePortola MS: F&I Roofing and HVAC Prop Z 100% MA Stevens 3,065,191$            03/28/16 40% -$                         0.00% 08/03/16 08/03/16 17

18 22525.1 Valencia Park ES: Landscape and Irrigation Renovation Prop Z 100% Western Rim Construction 358,000$               03/23/16 90% -$                         0.00% 09/30/16 09/30/16 18

19 93200052.2 Pacific Beach MS: Turf Field and Parking Lot Upgrades Prop Z 82% Prop S 18% USS Cal Builders 2,817,115$            04/18/16 13% -$                         0.00% 09/09/16 09/09/16 19

20 93020051.1 Bell MS: Synthetic Turf Play Field Prop Z 100% Byrom-Davey, Inc. 1,789,088$            04/15/16 90% 68,510$              3.83% 08/26/16 08/26/16 20

21 92030052.1 McKinley ES: Joint Use Field Prop Z 89% Prop S 11% USS Cal Builders 2,108,722$            04/18/16 21% -$                         0.00% 08/26/16 08/26/16 21

22 FS006.1 Clark MS: WSM Prop S 84% Prop Z 16% Soltek Pacific 10,809,440$          05/09/16 2% -$                         0.00% 01/19/18 01/19/18 22

23 93550002.1 UCHS: CCTE Fabrication and Design Non-Bond 55% Prop Z 45% Built Pacific 1,604,000$            05/16/16 5% -$                         0.00% 12/20/16 12/20/16 23

24 93420004.2 La Jolla HS: Synthetic Turf Field + Track Resurfacing Prop S 60% Prop Z 40% Byrom Davey 1,733,136$            04/16/16 15% -$                         0.00% 07/29/16 08/05/16 24

25 935400051.1 Point Loma HS: Track/Field Events Upgrades/Relocation Prop Z 77% Non-Bond 23% Byrom Davey 540,933$               12/17/15 0% -$                         0.00% 12/31/16 12/31/16 25

183,632,088$     6,351,089$      1.91%

% Funded by Bonds


