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Capital Bond - 2016 Projects

Project Management Report
Contract Awards

Props. Sand Z - ICOC
November 3, 2016, Exhibit 3.1
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Serra HS: Science Bldg HVAC

Crawford HS: Relo Move

Lindbergh ES: Install portable toilet building

Hamilton ES: Turf Field

Clairemont HS: 2.0

DePortola MS: Roof & HVAC Replacement

Miramar Ranch ES: Roof & HVAC Replacement Phase | & Il (Spring / Summer 2016)
Bell MS: New ST Field and New ST Softball Field

McKinley ES: Joint Use Field

Pacific Beach MS: Joint Use, ADA Upgrades & Site Improv.

93420004.2  LaJolla HS: Track and Field Project
93570070.1  Serra HS: HVAC 2000 Educational Support Spaces
13 [FS006.1 Clark MS: WSM Project
91880054.1 I-Middle @ MacDowell: Electrical Site Upgrades and Interim Housing

ji] 93550002.1

90950052.1

J¥4 93400001.1

50438.1

18] 90110052.1

University City HS: Fabrication & Design CTE
Euclid ES: New Synthetic Turf Field

Kearny HS: CTA-Design & Construction Lab
New Dawn/Riley: WSM Project

Baker ES: New Synthetic Turf Field

90860070.1  Dingeman ES: HVAC 2000 Educational Support Spaces
013400701  Hage ES: HVAC 2000 Educational Support Spaces
92930070.1  Benchley Weinberger ES: HVAC 2000 Educational Support Spaces

pE] 91530070.1 Jackson Transitional: HVAC 2000 Educational Support Spaces

24 91360050.1  Hancock ES: WSM

25/50181.1 Longfellow K-8: WSM

BID Architect Design DSA App. Bid NTP / BOE

Type Estimate NTP Phase DSA Start__Letter Opening Award__
HVAC-DBB 02/17/15 A DSAApproved  O7/27T/15A  09/23/15A  12004/A5A  OL12/16 A
DEMO-IDIQ 01/21/16 A
DEMO-IDIQ 02/25/16 A
MoD-DIQ [Ny 10/30/15 A 08/17/16 A
MOD-DBB 05/04/15 A 02125116 A 03/22/16 A
BSRR-DBB DSAApproved  10/22/15A  OL25/16 A O2/18/16 A  03/22/16 A
BSRR-DBB DSA Approved 10/22/15A  01/22/16 A 02/19/16 A  03/22/16 A
MOD-DIQ $1,789,000 LT 04/08/16 A
JUF-DBB 02/17/15 A DSA Approved 06/29/15A  12/22/15A 03/03/16 A  04/12/16 A
MoD-DBB 04/28/15 A DSAApproved  OB/O7/ISA  12/15/15A 03/04/16 A  04/12/16 A
MOD-IDIQ 08/23/11 A DSA Approved 01/31/14 A 11/05/14 A 04/14/16 A
HVAC.CS-DIQ $329,205 LYY DSAApproved  OL/20/6A  04/20/16 A 04/20/16 A
MOD-DBB $10,809,440 | 01/08/07 A DSAApproved  OBIOS/14A  07/08/15A  03/23/16 A  04/26/16 A
MoD-DBB 08/14/15 A DSAApproved  09/09/15A  OL/26/16 A 03/29/16 A 05/10/16 A
CTE-DBB 01/23/15 A DSA Approved 10/22/15A  02/25/16 A 04/08/16 A 05/10/16 A
MoD-DIQ $247,846 EVEVELRY 05/23/16 A
CTE-DBB 02/05/15 A DSAApproved  11/05/15A  03/0L/16A  06/28/16 A  05/24/16 A
MOD-DBB 08/26/14 A DSAApproved  O7/20/15A  01/22/16A 0412116 A  05/24/16 A
MoD-DDIQ 10/30/15 A 05/31/16 A
HVAC.CS-DIQ RO 05/05/15 A DSA Approved 02/05/16 A 06/03/16 A 06/03/16 A
HVAC.CS-DIQ 05/05/15 A DSAApproved  02/05/16 A 06/03/16 A 06/03/16 A
HVAC.CS-DIQ 05/05/15A  DSAApproved  O02104/16A  06/03/16 A 06/06/16 A
HVAC.CS-DIQ 05/05/15 A DSAApproved  02/10/16 A 06/03/16 A 06/06/16 A
MOD-DBB $20,598,000 | 07/21/41 A DSAApproved  O5/01/15A  12/20/15A 03/11/16A  06/14/16 A
MOD-DBB $19,385,000 | 20/07/41 A DSAApproved  OBIOS/I5A  03/14/16A  04/28/16 A 06/14/16 A

26 92060050.1  Miller ES: WSM MOD-DBB $18,862,458 | 07/21/11 A DSA Approved 05/01/15A  12/02/15A 03/09/16 A  06/14/16 A
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S.D. Global Vision ES Temporary Classroom

Language Academy: HVAC 2000 Educational Support Spaces
Henry HS: Academy of Engineering & Design (AOED)

Henry HS: WSM Phase Il

Point Loma HS: Athletic Infrastructure Relocation

Nye ES: HVAC 2000 Educational Support Spaces

Silver Gate ES: Ramps & Accessibility Improvements
Valencia Park ES: HVAC 2000 Educational Support Spaces
Gage ES: HVAC 2000 Educational Support Spaces

Hearst ES: HVAC 2000 Educational Support Spaces

91190070.1  Fulton ES: HVAC 2000 Educational Support Spaces
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Pacific View Leadership ES: HVAC 2000 Educational Support Spaces
Freese ES: HVAC 2000 Educational Support Spaces

Pacific Beach MS: Turf Field

Standley MS: HVAC Phase 2 Region 1

Lewis MS: HVAC 2000 Educational Support Spaces

Curie ES: HVAC 2000 Educational Support Spaces

Kumeyaay ES: HVAC 2000 Educational Support Spaces

Marshall ES: HVAC 2000 Educational Support Spaces

92430070.1  Rolando Park ES: HVAC 2000 Educational Support Spaces
92300070.1  Rosa Parks ES: HVAC 2000 Educational Support Spaces

90650070.1  Clay ES: HVAC 2000 Educational Support Spaces

93540005.2
93340003.2

91970070.1

91390070.1

Point Loma HS: Lighting & PA System Project
Crawford HS: Track and Field Project

Marvin ES: HVAC 2000 Educational Support Spaces
Hardy ES: HVAC 2000 Educational Support Spaces

926100531  Silver Gate ES: New ST Play Field
92200070.1  Paradise Hills ES: HVAC 2000 Educational Support Spaces
923700701 Perry ES: HVAC 2000 Educational Support Spaces

91490070.1  Horton ES: HVAC 2000 Educational Support Spaces

;14 91570070.1  Johnson ES: HVAC 2000 Educational Support Spaces

58 91880050.1

0349A.2
B 512300701

91470070.1
[ 512500701

0349A3

54 90570070.1

iddle @ MacDowell: WSM

Mira Mesa HS: Stadium Improvements

Bethune ES: HVAC 2000 Educational Support Spaces
Holmes ES: HVAC 2000 Educational Support Spaces
Zamorano ES: HVAC 2000 Educational Support Spaces
Mira Mesa HS: Practice Field

Carver ES:HVAC 2000 Educational Support Spaces

1 91110070.1  Foster ES: HVAC 2000 Educational Support Spaces

Printed: 10/26/2016 2:57 PM

MoD-DBB 01/05/16 A DSA Approved
HVAC.CS-DIQ 05/05/15 A DSA Approved
CTE-DBB 01/13/14 A DSA Approved
MOD-DBB $21,853,830| 11/01/43A  DSAApproved
MoD-DIQ
HVAC.CS-DIQ 05/05/15 A DSA Approved
MOD-DBB DSA Approved
HVAC.CS-DIQ 05/05/15 A DSA Approved
HVAC.CS-DIQ 050515A  DSAApproved
HVAC.CS-DIQ $IM-$5M O05/0515A  DSAApproved
HVAC.CS-DIQ $IM-$5M 0505/15A  DSAApproved
HVAC.CS-DIQ $200K-$IM O0S/05/15A  DSAApproved
HVAC.CS-DIQ $200K-$1M 05/0515A  DSAApproved
MoD-Dia 04/16/15 A
HVAC.CS-DIQ <$200K O04/27/16A  DSAApproved
HVAC.CS-DIQ $IM-$5M O05/0515A  DSAApproved
HVAC.CS-DIQ $200K-$1M 05/0515A  DSAApproved
HVAC.CS-DIQ $IM-$5M O05/0515A  DSAApproved
HVAC.CS-DIQ $200K-$IM O05/05/15A  DSAApproved
HVAC.CS-DIQ $200K-$IM 0S/05/15A  DSAApproved
HVAC.CS-DIQ $200K-$IM 0S/05/15A  DSAApproved
HVAC.CS-DIQ $200K-$IM 0S/05/15A  DSAApproved
MOD-DBB 05/07/13 A DSA Approved
MoD-Dia 05/07/13 A
HVAC.CS-DIQ $200K-$IM 0S/05/15A  DSAApproved
HVAC.CS-DIQ $200K-$IM O0S/05/15A  DSAApproved
MoD-DIQ 11/30/15 A
HVAC.CS-DIQ $200K-$IM O0S/05/15A  DSAApproved
HVAC.CS-DIQ $200K-$IM 05/05/15A  DSAApproved
HVAC.CS-DIQ $200K-$IM O0S/05/15A  DSAApproved
HVAC.CS-DIQ $200K-$IM O0S/05/15A  DSAApproved
MOD-DBB $18,117,278 | 04/10/15 A A Approved
MOD-DBB 10/18/10 A DSA Approved
HVAC.CS-DIQ $IM-S5M 05/0515A  DSAApproved
HVAC.CS-DIQ $200K-$1M  05/05/15 A Construction Documents
HVAC.CS-DIQ $IM-$5M 05/0515A  DSAApproved
MoD-DIQ 10/18/10 A
HVAC.CS-DIQ $200K-$IM  05/05/15 A DSAReview
HVAC.CS-DIQ $200K-$IM O0S/05/15A  DSAApproved

03/24/16 A 04/12/16 A 05/13/16 A 06/14/16 A
04/20/16 A 06/14/16 A 06/15/16 A
09/25/15A  03/16/16 A 05/26/16 A 06/28/16 A
09/18/15A  03/24/16 A 05/26/16 A 06/28/16 A
07/08/16 A
02/25/16 A 07/08/16 A 07/11/16 A
12/07/15A  03/01/16 A 05/26/16 A 07/12/16 A
02/26/16 A 07/05/16 A 07/14/16 A
03/30/16 A 07/19/16 A 07/21/16 A
04/13/16 A 07/27/16 A 07/28/16 A
02/03/16 A 08/03/16 A 08/08/16 A
02/11/16 A 08/03/16 A 08/08/16 A
03/01/16 A 08/04/16 A 08/12/16 A
08/15/16 A
08/25/16 A 08/26/16 A 08/29/16 A
05/19/16 A 08/31/16 A 09/01/16 A
04/08/16 A 09/06/16 A 09/07/16 A
03/02/16 A 09/06/16 A 09/07/16 A
03/30/16 A 09/06/16 A 09/07/16 A
05/09/16 A 09/06/16 A 09/07/16 A
04/27/16 A 09/06/16 A 09/07/16 A
05/31/16 A 09/07/16 A 09/08/16 A
12/02/15A  03/30/16 A 08/04/16 A 09/13/16 A
10/03/16 A
06/15/16 A 09/13/16 A 10/05/16 A
04/19/16 A 09/20/16 A 10/06/16 A
10/06/16 A
05/31/16 A 09/14/16 A 10/07/16 A
05/31/16 A 09/13/16 A 10/07/16 A
04/26/16 A 09/28/16 A 10/17/16 A
04/26/16 A 09/28/16 A 10/17/16 A
12/22/15 A 6/21/16 A 09/07/16 A 10/25/16 A
02/23/16 A 07/15/16 A 09/27/16 A 10/25/16 A
05/05/16 A 09/13/16 A 10/28/16
08/18/16 A 10/27/16 10/28/16
05/09/16 A 09/08/16 A 10/28/16
10/31/16
06/28/16 A 10/28/16 10/31/16
06/27/16 A 09/28/16 A 10/31/16
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5 iy v Femew Project Management Report
5 P $5M - $10M Contract Awards
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m 91130070.1 Franklin ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 07/11/16 A 10/05/16 10/31/16
574 93410070.1 Millennial Tech MS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 03/30/16 A 10/19/16 10/31/16
m 92230070.1 Oak Park ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 03/30/16 A 09/28/16 A 10/31/16
92890070.1 Webster ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 06/28/16 A 10/28/16 10/31/16
90330070.1 Boone ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Approved 05/23/16 A 10/11/16 A 11/01/16
- 93680070.1 San Diego SCPA: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Approved 05/23/16 A 10/12/16 A 11/01/16
[7] 932100511 Pershing MS: New Synthetic Turf MOD-DIQ 1110716
93520070.1 Morse HS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Review 07/13/16 A 10/25/16 11/08/16
[£] 90070070.1  Angier ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Approved 08/03/16 A 09/28/16 A 11/14/16
EE) 90950070.1 Euclid ES: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Review 08/23/16 A 11/22/16 12/08/16
[L5] 93670052.1 Farb MS: ADA Ramp / Door access MOD-DBB <$200K DSA Approved 05/01/15A  06/01/15 A 11/09/16 12/13/16
93380070.1 Hoover HS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M - $5M  05/05/15 A DSA Review 08/23/16 A 11/29/16 12/13/16
¥£:] 93190003.1 O'Farrell Community School : WSM Phase 2 MOD-DBB $5M - $10M  04/01/14 A DSA Review 08/03/16 A 09/29/16 10/28/16 12/13/16
93590003.1 Scripps Ranch HS: New Building MOD-DBB $5M - $10M  05/22/14 A DSA Approved 02/19/16 A 08/31/16 A 11/03/16 12/13/16
93590050.1 Scripps Ranch HS: WSM MOD-DBB >$10M 05/22/14 A DSA Approved 02/19/16 A 09/14/16 A 11/03/16 12/13/16
93490070.1 Mira Mesa HS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $200K - $1M  05/05/15 A DSA Review 08/16/16 A 11/21/16 12/14/16
93520075.1  Morse HS: Solar Photovoltaic ENER-DB $1M - $5M Pre-Schematic Design 12/08/16 12/14/16 12/14/16
92180075.1 Nye ES: Solar Photovoltaic ENER-DB $1M - $5M Pre-Schematic Design 12/08/16 12/14/16 12/14/16
92350075.1  Penn ES: Solar Photovoltaic ENER-DB $1M - $5M  09/15/16 Project Assessment 12/14/16 12/20/16 12/20/16
1 93080075.1 E.B. Scripps ES: Solar Photovoltaic ENER-DB $1M - $5M  09/15/16 Project Assessment 12/07/16 12/20/16 12/22/16
93120070.1  Mann MS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M-$5M 05/05/15 A  Construction Documents ~ 09/22/16 12/07/16 12/22/16
92740075.1  Tierrasanta ES: Solar Photovoltaic ENER-DB $1M - $5M  09/15/16 Project Assessment 12/07/16 12/20/16 12/22/16
90090051.1  Audubon ES: Turf Field MOD-IDIQ $200K - $1M  04/27/11 A DSA Approved 06/30/14 A 12/10/14 A 12/23/16
Capital Bonds - 2016 Total: $242,243,902
BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2017 Projects Type Estimate NTP Phase DSA Start  Letter  Opening  Award
91250075.1  Zamorano ES: Solar Photovoltaic ENER-DB $1M - $5M  09/15/16 Project Assessment 01/03/17 01/06/17 01/06/17
m 90330052.1  Boone ES: New ST Play Field MOD-IDIQ $200K - $1M  11/30/15 A Construction Documents 01/09/17
91[S9003.1 Adams ES: WSM Project MOD-DBB > $10M  04/04/14 A DSA Review 01/14/16 A 10/14/16 12/08/16 01/10/17
92 93120050.1 Mann MS: WSM Phase 1 MOD-DBB >$10M 03/14/14 A DSA Approved 03/09/16 A 10/17/16 A 11/17/16 01/10/17
93 {90030030.1 S.D. Global Vision ES @ Adams MOD-DBB > $10M  04/04/14 A DSA Review 01/14/16 A 10/14/16 12/08/16 01/10/17
LY 93490075.1  Mira Mesa HS: Solar Photovoltaic ENER-DB $1M-$5M  09/15/16 Project Assessment 12/29/16 01/11/17 01/11/17
93570075.1 Serra HS: Solar Photovoltaic ENER-DB $5M - $10M  09/15/16 Project Assessment 12/29/16 01/11/17 01/11/17
92890001.1  Webster ES: Environmental Mitigation EVIRO-DBB $200K - $1M Schematic Design 01/17/27
92010052.1 Hickman ES: New ST Play Field MOD-IDIQ $200K - $1M  12/07/15 A Construction Documents 01/23/17
m 91240071.1 Garfield ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ <$200K 05/26/16 A Pre-Schematic Design 11/18/16 01/26/17 01/31/17
90310071.1 Birney ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/05/16 A Schematic Design 11/02/16 01/30/17 02/02/17
Jlele) 90610071.1  Chesterton ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $200K - $1M  05/13/16 A Pre-Schematic Design 11/30/16 01/31/17 02/03/17
91230051.1  Bethune ES: New Synthetic Turf Field MoD-Ibia $200K - $1IM  10/30/15 A Construction Documents 02/06/17
il7] 93340070.1  Crawford HS: HVAC 2000 Educational Support Spaces HVAC.CS-IDIQ $1M-$5M 05/05/15 A  Construction Documents ~ 09/22/16 01/19/17 02/08/17
91590071.1 Jones ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  03/30/16 A Pre-Schematic Design 11/09/16 02/06/17 02/09/17
j%4 91070071.1  Florence ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/05/16 A Pre-Schematic Design 11/10/16 02/02/17 02/10/17
92530051.1 Sequoia ES: New ST Play Field MOD-IDIQ $1M - $5M  11/30/15 A Construction Documents 02/13/17
j) 90770051.1  Curie ES: Joint Use Field MOD-IDIQ $200K - $1IM  11/20/15 Project Assessment 02/14/17
90050071-1.1 Muir @ Andersen: HVAC Phase 2 Region 2 HVAC.CS-IDIQ <$200K 04/01/16 A Pre-Schematic Design 11/18/16 02/14/17 02/20/17
90050071.1  Muir @ Andersen: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design 11/18/16 02/14/17 02/20/17
91610071.1  Juarez ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M-$5M 04/11/16 A Pre-Schematic Design 11/28/16 02/21/17 02/24/17
91750053.2  Lindbergh/Schweitzer ES: New ST Play Field MOD-IDIQ <$200K 01/08/16 A Construction Documents 02/27/17
91050071.1  Fletcher ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M -$5M 04/06/16 A Pre-Schematic Design 12/13/16 02/23/17 02/28/17
b3 03480030.1 Preuss MOD-DBB $1M - $5M  02/17/16 A 11/17/16 11/27/17 01/25/17 02/28/17
91750071.1 Lindbergh/Schwieitzer ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design 12/01/16 02/24/17 03/01/17
92770051.1 Toler ES: New ST Play Field MOD-IDIQ $200K - $1M  11/20/15 A Construction Documents 03/06/17
92470071.1 Ross ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  05/06/16 A Pre-Schematic Design 12/22/16 03/17/17 03/08/17
90890071.1 Edison ES: HVAC Phase 2 Region 3 HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design 12/12/16 02/21/17 03/13/17
92850071.1  Walker ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ <$200K 05/27/16 A Schematic Design 11/07/16 02/20/17 03/13/17
90850052.1  Dewey ES: New Synthetic Turf Field MOD-IDIQ $200K - $1M  10/30/15 A Construction Documents 03/14/17
92990071.1  Mt. Everest @ Wiggin: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1IM-$5M 05/19/16 A Pre-Schematic Design ~ 12/22/16 03/23/17 03/22/117
92910071.1 Wegeforth ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design 12/15/16 03/21/17 03/22/17
93340005.1  Crawford HS: Tennis Courts & Softball Field MOD-DBB $1M - $5M  11/12/10 A DSA Approved 10/29/15 A 03/29/16 A 02/08/17 03/28/17
j¥¥4 90750071.1 Cubberley ES: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $1M - $5M  05/06/16 A Pre-Schematic Design 12/21/16 03/23/17 03/28/17
93280071.1  Wangenheim ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1IM - $5M  04/27/16 A Schematic Design 11/23/16 03/07/17 03/28/17
92950071.1 Whitman ES: HVAC Phase 2 Region 1 HVAC.CS-IDIQ $1M - $5M  04/28/16 A Schematic Design 11/28/16 03/08/17 03/29/17
j¥5] 93070056.1 CPMA @ Kroc MS: JT Use Field JUF-DBB $1M - $5M  03/09/15 A DSA Review 09/01/16 A 11/01/16 02/20/17 04/04/17
90110071.1 Baker ES: HVAC Phase 2 Region 4 HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design 12/27/16 03/23/17 04/07/17
93130071.1 Marston MS: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $5M - $10M  05/06/16 A Pre-Schematic Design 01/10/17 04/04/17 04/07/17

Printed: 10/26/2016 2:57 PM

Page 2 of 4


javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13557743467','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13582745051','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13584745313','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13588745837','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13591746230','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13597747016','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=14299859416','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13595746754','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13565743473','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13576744265','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13043683757','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13575744134','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12475613228','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=8923393170','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12325593959','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13553743463','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13793764486','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13792764300','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13791764114','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13787762998','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13573743872','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13789763742','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12320593241','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13788763184','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13796767498','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=990121793','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11519512098','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12461612418','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13794764672','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13790763928','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=8925393498','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13818775903','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13919794610','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13908793158','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13874788670','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13018677991','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13574744003','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13878789198','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13917794346','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13815775348','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13812772491','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=14359873470','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13872788406','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13879789330','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13819775718','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13916794214','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13771758330','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13881789594','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13820773979','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13884789990','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13915794082','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13869788010','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13013677171','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13888790518','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13886790254','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13155693400','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13877789066','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13870788142','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13871788274','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13309702092','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13889790650','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13883789858','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))

QEC0 Udr,k < $200K
cﬁ' ‘ = $ 200K - $1M
o 2 $IM-$5 M
w ’ t ~ $5M - $10M
%, &
%0, ps*

92970071.1  Whittier ES: HVAC Phase 2 Region 1
91730071.1  Linda Vista ES: HVAC Phase 2 Region 3
93620071.1  Twain Main: HVAC Phase 2 Region 3
98350071.1 Brooklyn CDC: HVAC Phase 2 Region 4

90550071.1 Carson ES: HVAC Phase 2 Region 3
90750051.1  Cubberley ES: Joint Use Field

hKTY S0747.1 Gompers MS Charter @ Gompers West: WSM Project
93360002.1 Henry HS: Stadium and Sports Facility Improvements
Jk) 93290001.2 Wilson MS: Increment 1 Demo/Mass Grade Bldgs 100 - 400
93550071.1 University HS: HVAC Phase 2 Region 1
934000711  Kearny HS: HVAC Phase 2 Region 2
92030071.1 McKinley ES: HVAC Phase 2 Region 4

bZ] 90080030.1  Audeo New Charter: Tenant Improvements
93320071.1 Clairemont ES: HVAC Phase 2 Region 2
93340053.1  Crawford HS: Site Modernization Phase |
93520052.1  Morse HS: Site Modernization Phase |

hZ¥Y 91550071.1  Jefferson ES: HVAC Phase 2 Region 3
93170071.1  Muirlands: HVAC Phase 2 Region 1

pEIY 902100711 Bay Park ES: HVAC Phase 2 Region 2
91670071.1 Lafayette ES: HVAC Phase 2 Region 1
92770071.1  Toler ES: HVAC Phase 2 Region 2
92610071.1 Silver Gate ES: HVAC Phase 2 Region 3
pE] 91410071.1 Hawthorne ES: HVAC Phase 2 Region 1
hEYY 92530071.1 Sequoia ES: HVAC Phase 2 Region 1

bl71 90730071.1  Crown Point ES: HVAC Phase 2 Region 2
jk%] 02870071.1  Washington ES: HVAC Phase 2 Region 4
jir491210002.1  Gage ES: Joint-Use Field

93240071.1  Roosevelt MS: HVAC Phase 2 Region 4
jE 92690071.1  Sunset View ES: HVAC Phase 2 Region 3
92490071.1 Rowan ES: HVAC Phase 2 Region 4
010300711  Field ES: HVAC Phase 2 Region 1
91690071.1 La Jolla ES: HVAC Phase 2 Region 1

b0 90600071.1  Chavez ES: HVAC Phase 2 Region 4
90430071.1 Cadman ES: HVAC Phase 2 Region 1

b7 90040071.1  Alcott ES: HVAC Phase 2_Region_1
91790071.1 Loma Portal ES: HVAC Phase 2 Region 3

jl24 91620071.1  Kimbrough ES: HVAC Phase 2 Region 4
92270071.1 Pacific Beach ES: HVAC Phase 2 Region 1
jI 93030071.1  Challenger ES: HVAC Phase 2 Region 1
91850071.1 Perkins ES: HVAC Phase 2 Region 4

it 92550071.1  Sessions ES: HVAC Phase 2 Region 1
91730051.1  Linda Vista ES: Joint Use Field

92250071.1 Ocean Beach ES: HVAC Phase 2 Region 3
90230071.1 Barnard @ Bayview ES: HVAC Phase 2 Region 1

93040050.1 Correia MS: Sports Complex

90800071.1  Dana MS: HVAC Phase 2 Region 3

90850071.1 Dewey ES: HVAC Phase 2 Region 3

93260052.1  Taft MS: Joint Use Field
93290001.3  Wilson MS: Increment 2 Const. Bldgs. 100 through 700

$9355.2 University City HS: Site Modernization Project

93290001.4  Wilson MS: Phase Il Const. Bldgs. 500/600

93540071.1  Point Loma HS: HVAC Phase 2 Region 3
] 90410071.1  Cabrillo ES: HVAC Phase 2 Region 3

Project Management Report
Contract Awards

HVAC.CS-IDIQ <$200K 04/20/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design
HVAC.CS-IDIQ <$200K 04/27/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design
JUF-DBB $200K - $1M  03/09/15 A DSA Approved
MOD-DBB $5M - $10M  11/23/15 A NTP Issued
MOD-DBB $5M - $10M  04/21/10 A DSA Approved
NS-DBB <$200K DSA Review
HVAC.CS-IDIQ $200K - $1IM  05/03/16 A Design Development
HVAC.CS-IDIQ $5M - $10M  06/21/16 A NTP Issued
HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design
MOD-DBB $1M-$5M 10/29/14 A Construction Documents
HVAC.CS-IDIQ $5M - $10M  04/15/16 A Pre-Schematic Design
MOD-DBB $1M - $5M  07/15/16 A Design Development
MOD-DBB $1M - $5M Design Development
HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  10/05/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/27/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/05/16 A Pre-Schematic Design
HVAC.CS-IDIQ <$200K 06/02/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/06/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design
HVAC.CS-IDIQ <$200K 04/13/16 A Pre-Schematic Design
HVAC.CS-IDIQ $200K - $1M  04/12/16 A Pre-Schematic Design
JUF-DBB $200K - $1M  01/08/16 A Construction Documents
HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/15/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/05/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/05/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/12/16 A Pre-Schematic Design
HVAC.CS-IDIQ <$200K 03/18/16 A Schematic Design
HVAC.CS-IDIQ <$200K 03/18/16 A Schematic Design
HVAC.CS-IDIQ <$200K 02/29/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/15/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M-$5M 04/15/16 A Pre-Schematic Design
HVAC.CS-IDIQ $5M - $10M  04/01/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M-$5M 04/15/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  04/01/16 A Pre-Schematic Design
MOD-DBB $200K - $1M Construction Documents
HVAC.CS-IDIQ <$200K  02/29/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M-$5M 03/18/16 A Pre-Schematic Design
MOD-DBB $5M - $10M  05/07/13 A Construction Documents
HVAC.CS-IDIQ <$200K  02/29/16 A Pre-Schematic Design
HVAC.CS-IDIQ <$200K  02/29/16 A Pre-Schematic Design
JUF-DBB $1M - $5M  04/27/11 A
NS-DBB <$200K DSA Review
NS-DBB <$200K
MOD-DBB $5M - $10M  05/09/11 A DSA Approved
HVAC.CS-IDIQ $200K - $1M  05/26/16 A Pre-Schematic Design
HVAC.CS-IDIQ $1M - $5M  02/29/16 A Pre-Schematic Design

Props. Sand Z - ICOC
November 3, 2016, Exhibit 3.1

01/12/17 04/06/17 04/07/17
01/27/17 04/06/17 04/11/17
01/27/17 04/06/17 04/11/17
01/03/17 03/30/17 04/13/17
01/12/17 04/10/17 04/13/17

05/19/16 A 09/12/16 A 01/05/17 04/25/17
08/03/16 01/06/17 03/06/17 04/25/17
06/07/12 A 11/23/16 A 03/16/17 04/25/17

06/08/16 A 01/03/17 03/07/17 04/25/17
12/27/16 04/05/17 04/26/17
01/26/17 04/27/17 04/28/17
01/23/17 04/19/17 05/04/17

05/09/17
02/09/17 05/04/17 05/09/17

04/03/17 05/09/17
03/24/17 05/09/17

02/08/17 05/05/17 05/10/17
03/10/17 05/09/17 05/11/17
02/23/17 05/11/17 05/16/17
01/20/17 05/01/17 05/22/17
02/21/17 05/15/17 05/22/17
02/28/17 05/22/17 05/25/17
01/30/17 05/09/17 05/31/17
01/30/17 05/09/17 05/31/17
03/06/17 05/26/17 06/01/17
02/21/17 05/17/17 06/01/17
10/24/16 01/03/17 04/24/17 06/06/17
03/06/17 05/31/17 06/14/17
04/07/17 06/20/17 06/23/17
03/20/17 06/14/17 06/28/17
03/03/17 06/12/17 07/03/17
03/03/17 06/12/17 07/03/17
03/30/17 06/26/17 07/11/17
01/16/17 06/21/17 07/13/17
01/26/17 07/03/17 07/18/17
04/20/17 07/14/17 07/19/17
03/07/17 07/21/17 07/25/17
03/28/17 07/06/17 07/27/17
03/31/17 07/11/17 08/01/17
04/25/17 07/21/17 08/07/17
04/05/17 07/17/17 08/07/17

10/31/16 01/04/17 06/22/17 08/08/17

05/10/17 08/03/17 08/08/17
03/30/17 07/28/17 08/18/17
09/12/16 03/21/17 07/11/17 08/18/17
06/06/17 08/29/17 08/30/17
06/08/17 08/31/17 09/06/17

11/28/16 05/16/17 07/26/17 09/12/17
06/08/16 A 05/19/17 07/12/17 09/12/17

93380051.1 Hoover HS: New Theater- Classroom Bl g WSM Phase |

DATAL.1 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2
92790071.1 Torrey Pines ES: HVAC Phase 2 Region 1
90290071.1  Bird Rock ES: HVAC Phase 2 Region 1

@

90910052.1  Emerson/Bandini ES: Interim Housing
91490053.1  Horton ES: Joint Use Field

93290030.1 Arroyo Paseo Charter High

03390030.1  High Tech High

S9153.1 Jackson Annex @ Jackson: Site Modernization

@

19090190030.1 San Diego Coop: Classroom Buildiing
hE°lY 93040071.1  Correia MS: HVAC Phase 2 Region 3

Printed: 10/26/2016 2:57 PM

03/05/14 A Construction Documents

Tech-DBB $1M - $5M  01/13/12 A Pre-Schematic Design
HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design
HVAC.CS-IDIQ <$200K 03/18/16 A Pre-Schematic Design

MOD-DBB $1M - $5M 11/25/15A  Pre-Schematic Design

JUF-DBB $1M - $5M  01/06/16 A Pre-Schematic Design

MOD-DBB <$200K  09/19/16 Project Assessment

MOD-DBB <$200K  12/01/16 Project Assessment

MOD-DBB $1M - $5M  01/12/16 A Design Development

MOD-DBB > $10M nstruction Documents
HVAC.CS-IDIQ $200K - $1M  10/05/16 Project Assessment

Capital Bonds - 2017 Total: $321,962,093

09/15/17

06/13/14 A 07/23/15 A 08/07/17 09/26/17
06/29/17 09/22/17 09/27/17
07/10/17 10/02/17 10/05/17
11/22/16 07/10/17 10/10/17
10/11/17

04/19/17 09/21/17 10/12/17
04/19/17 09/25/17 10/16/17

12/20/16 07/13/17 09/01/17 10/24/17
05/23/17 07/28/17 09/19/17 10/24/17
03/09/17 07/26/17 09/27/17 11/14/17
03/20/17 08/04/17 10/06/17 11/14/17
03/20/17 08/04/17 10/05/17 11/14/17
10/31/16 08/14/17 11/14/17
09/11/17 12/05/17 12/06/17
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Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2018 Projects Type i NTP Phase DSA Start  Letter  Openi Award
192 93350030.1 Gompers Prep Academy: Gymnasium >$10M 03/09/16 A ign Development 04/10/17 11 01/09/18
00140030.1  Old Town Academy MOD-DBB <$200K  12/19/16 Project Assessment ~ 07/03/17  11/01/17  11/28/17 01/09/18
194 90910050.1  Emerson/Bandini ES: WSM MOD-DBB >$10M 11/20/15A  Pre-SchematicDesign ~ 02/23/17  08/25/17  11/30/17 01/23/18
93160053.1  Montgomery MS: HVAC/ADA MOD-DBB <$200K  02/17/16 Project Assessment ~ 07/07/17  10/05/17  12/28/17 02/13/18
93460071.1  Madison HS: HVAC Phase 2 Region 2 HVAC.CS-IDIQ $5M - $10M 09/20/16 A Pre-SchematicDesign ~ 10/12/17  01/25/18 02/15/18
93070050.1  CPMA @ Kroc MS: WSM Phase Il MOD-DBB $5M - $10M  07/29/14 A Schematic Design 06/12/17  10/27/17  01/11/18 02/27/18
198 93490050.1  Mira Mesa HS: WSM MOD-DBB >$10M 03/09/16 A Schematic Design 05/25/17  11/16/17  01/25/18 03/13/18
) 033600023 Henry HS: Practice Field MOD-IDIQ $200K - $1M  10/10/17 Project Assessment 03/27/18

200 91770050.1  Logan/Memorial ES: WSM Phase | (TK-6 and 7-8) MOD-DBB >$10M  11/24/14 A Schematic Design 06/14/17 12/19/17 02/09/18 03/27/18

20259320.1 Pacific Beach MS: WSM Project MOD-DBB >$10M 06/19/14 A Pre-Schematic Design 07/03/17 01/02/18 02/19/18 04/10/18
203 /90130050.1 Balboa ES: WSM MOD-DBB >$10M  10/22/15 A Pre-Schematic Design 06/30/17 01/08/18 03/28/18 04/24/18
204 93570001.1 Serra HS: New Classroom Building And Site Improvements MOD-DBB >$10M  11/25/15 A NTP Issued 06/26/17 01/29/18 03/16/18 04/24/18
93120051.1 Mann MS: WSM Phase 2 MOD-DBB $5M - $10M  09/01/16 Project Assessment 07/13/17 02/05/18 03/28/18 05/08/18

g 02200030.1  Museum School MOD-DBB $5M-$10M  01/24/17 Project Assessment 11/02/17 02/05/18 03/27/18 05/08/18
07850030.1  High Tech High Intl MOD-DBB <$200K  11/29/16 Project Assessment 11/09/17 02/13/18 04/04/18 05/15/18

93420051.1 La Jolla HS: BioTech Bldg MOD-DBB $5M - $10M  01/02/14 A Pre-Schematic Design 07/21/17 02/15/18 04/06/18 05/22/18
S9342.1 La Jolla HS: WSM Project MOD-DBB $5M - $10M  08/22/11 A Pre-Schematic Design 07/14/17 02/06/18 04/10/18 06/12/18
93540053.1  Point Loma HS: MDF Building and Infrastructure MOD-DBB $1M-$5M  05/02/16 Project Assessment 08/03/17 02/27/18 05/16/18 06/26/18
AR 03760030.1  Urban Discovery Charter MOD-DBB <$200K  02/15/17 Project Assessment 12/01/17 04/19/18 05/22/18 06/26/18
212 93560050.1 San Diego HS: WSM MOD-DBB > $10M Pre-Schematic Design 08/30/17 02/21/18 05/29/18 07/10/18
92140030.1  Tubman Village MOD-DBB <$200K 09/16/16 A NTP Issued 01/18/18 04/17/18 06/06/18 07/16/18
pARY 93150030.1  King Chavez Academy of Excellence MOD-DBB <$200K Pre-Schematic Design 02/01/18 05/01/18 06/20/18 07/24/18
215 92670030.1 King Chavez Arts Athletics MOD-DBB >$10M 06/01/16 A Schematic Design 07/21/17 05/04/18 07/02/18 08/07/18
AL 00370030.1 Albert Einstein Academies @ Brooklyn MOD-DBB <$200K  08/09/16 Project Assessment 12/26/17 05/14/18 07/12/18 08/08/18
90790030.1  Darnall Charter MOD-DBB <$200K 08/26/15A  Pre-Schematic Design 10/16/17 05/04/18 07/06/18 08/14/18
219 02210030.1 Health Sciences High - Mid MOD-DBB > $10M 03/16/17 Project Assessment 02/28/18 05/31/18 07/20/18 09/11/18
24y 93410050.1 Millennial Tech: WSM Phase | MOD-DBB $5M - $10M  02/07/14 A Pre-Schematic Design 01/15/18 06/08/18 08/07/18 09/11/18
221 93540050.1  Point Loma HS: WSM >$10M 07/07/14 A Pre-Schematic Design 10/02/17 04/25/18 07/25/18 09/11/18
¥4 92630053.1 Spreckels ES: Joint Use JUF-DBB <$200K  11/08/16 Project Assessment 09/26/17 04/19/18 07/10/18 09/11/18
93250002.1  Standley MS: Joint Use JUF-DBB <$200K  11/08/16 Project Assessment 09/26/17 04/19/18 07/10/18 09/11/18
90930052.1 Encanto ES: Joint Use Field JUF-DBB $200K - $1IM  05/24/16 Project Assessment 04/25/17 11714117 08/27/18 10/09/18
P¥i 02210031.1  Health Sciences Tl &FFE MOD-DBB <$200K  07/06/17 Project Assessment 10/18/17 06/20/18 08/21/18 10/09/18
AQUACNTR.1 Various Sites Research JUA w/YMCA for swimming pools & related facilities ADD-DBB $IM-$5M  01/09/17 Project Assessment 01/30/18 06/27/18 08/17/18 10/09/18
227/93340002.1 Crawford HS: Site Modernization Phase Il NS-DBB >$10M 12/05/11 A Pre-Schematic Design 12/15/17 07/23/18 09/12/18 10/23/18
228/91530030.1 Iftin Charter @ Jackson MOD-DBB >$10M 03/25/16 A Schematic Design 02/23/18 08/30/18 10/19/18 12/11/18
P¥E] 00900030.1  Innovations Academy MOD-DBB <$200K  08/21/17 Project Assessment 05/17/18 08/16/18 10/18/18 12/11/18
Capital Bonds - 2018 Total: $364,703,120
AWAR
BID Architect Design DSA App. Bid NTP / BOE
Capital Bond - 2019 Projects Type Estimate NTP Phase DSA Start  Letter ~ Opening  Award
- 93650030.1 Keiller Leadership Academy MOD-DBB <$200K  11/15/17 Project Assessment 08/06/18 11/20/18 01/08/19 02/26/19
33 90590003.1  Central ES: Major Site Rebuild Project >$10M 01/15/14 A Pre-Schematic Design 11/16/17 10/30/18 07/16/19 07/23/19
- 90190031.1 San Diego Coop: Multi-Purpose Bldg MOD-DBB <$200K Pre-Schematic Design 10/08/18 05/17/19 08/27/19
90950050.1 Euclid ES: WSM MOD-DBB $1M - $5M  08/28/17 Project Assessment 08/06/18 02/28/19 09/20/19 11/12/19
238/93670050.1 Farb MS: WSM MOD-DBB >$10M  03/20/17 Project Assessment 03/19/18 10/05/18 10/01/19 11/12/19
239/93160050.1 Montgomery MS: WSM MOD-DBB >$10M 05/06/14 A Pre-Schematic Design 12/31/18 07/01/19 10/22/19 11/12/19
Capital Bonds - 2019 Total: $162,883,722
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