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$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

AWARDED

BID

Estimate

93570004.1 HVAC-DBB $405,884 02/17/15 A DSA Approved 09/23/15 A 12/04/15 A 01/12/16 A  

91750054.1 DEMO-IDIQ <$200K 01/29/16  

93340051.1 DEMO-IDIQ <$200K 02/05/16  

93020051.1 MOD-IDIQ $200K - $1M 06/09/14 A 02/09/16  

91350051.1 MOD-IDIQ $200K - $1M 10/30/15 A 03/01/16  

93320053.1 MOD-DBB $1M - $5M 05/04/15 A 02/10/16  03/08/16  

FS006.1 MOD-DBB > $10M 01/08/07 A DSA Approved 07/08/15 A 03/23/16  04/12/16  

91360050.1 MOD-DBB > $10M 07/21/11 A Construction Documents 12/29/15 A 03/10/16  04/12/16  

92030052.1 MOD-IDIQ $1M - $5M 02/17/15 A DSA Approved 12/22/15 A 03/03/16  04/12/16  

92060050.1 MOD-DBB > $10M 07/21/11 A Construction Documents 12/02/15 A 03/10/16  04/12/16  

93200052.2 MOD-DBB $1M - $5M 04/28/15 A DSA Approved 12/15/15 A 03/04/16  04/12/16  

93420004.2 MOD-IDIQ $1M - $5M 08/23/11 A DSA Approved 11/05/14 A 04/14/16  

93190003.1 MOD-IDIQ $1M - $5M 04/01/14 A Design Development 04/08/16  04/25/16

91880054.1 MOD-DBB $1M - $5M 08/14/15 A DSA Approved 01/26/16 A 04/26/16  

93540051.1 MOD-IDIQ $200K - $1M 04/26/16  

S0438.1 MOD-DBB $5M - $10M 03/26/14 A DSA Review 01/29/16  03/30/16 04/26/16

93340003.2 MOD-IDIQ $1M - $5M 05/07/13 A 04/28/16  

90850052.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/03/16  

93550002.1 CTE-DBB $1M - $5M 01/23/15 A DSA Review 01/22/16  05/02/16  06/07/16  

90930052.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/09/16  

90110052.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/14/16  

91230051.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/14/16  

90770051.1 MOD-IDIQ $200K - $1M 11/30/15 A 06/14/16  

90950052.1 MOD-IDIQ $200K - $1M 10/30/15 A 06/14/16  

91730051.1 MOD-IDIQ <$200K 01/08/16 A 06/14/16  

93200052.1 MOD-IDIQ $200K - $1M 04/16/15 A 06/20/16  

93360003.1 CTE-DBB $1M - $5M 01/13/14 A DSA Review 03/30/16  05/25/16  06/28/16  

93360050.1 MOD-DBB > $10M 11/01/13 A DSA Review 03/30/16  05/25/16  06/28/16  

90080030.1 MOD-DBB $1M - $5M 10/29/14 A Construction Documents 07/12/16

93400001.1 CTE-DBB $1M - $5M 02/05/15 A Construction Documents 03/22/16  06/09/16  07/12/16  

S0181.1 MOD-DBB > $10M 10/07/11 A DSA Review 03/03/16  05/16/16  07/26/16  

93340005.1 MOD-DBB $1M - $5M 11/12/10 A DSA Review 06/02/16  08/04/16  09/13/16  

93260052.1 MOD-IDIQ $1M - $5M 04/27/11 A 09/13/16  

92890001.1 EVIRO-DBB $200K - $1M 09/14/16

S9003.1 MOD-DBB > $10M 04/04/14 A DSA Review 06/17/16  08/11/16  09/27/16  

90030030.1 MOD-DBB > $10M 04/04/14 A DSA Review 06/28/16  08/11/16  09/27/16  

90330052.1 MOD-IDIQ $200K - $1M 11/30/15 A 10/03/16  

92010052.1 MOD-IDIQ $200K - $1M 12/07/15 A 10/03/16  

91750053.2 MOD-IDIQ $200K - $1M 01/08/16 A 10/03/16  

92530051.1 MOD-IDIQ $200K - $1M 11/30/15 A 10/03/16  

92610053.1 MOD-IDIQ $200K - $1M 11/30/15 A 10/03/16  

92770051.1 MOD-IDIQ $200K - $1M 11/20/15 A 10/03/16  

91880050.1 MOD-DBB > $10M 04/10/15 A Construction Documents 06/17/16  09/26/16  10/11/16  

90790030.1 MOD-DBB <$200K 01/14/16  Project Assessment 07/11/16  09/12/16  10/12/16  

AQUACNTR.1 ADD-DBB $1M - $5M 02/03/15  Project Assessment 07/21/16  09/12/16  10/25/16  

90030030.2 MOD-DBB <$200K 01/14/16  Project Assessment 09/28/16  10/13/16  11/03/16  

93070055.1 MOD-DBB $1M - $5M 07/31/14 A Construction Documents 09/09/16  11/04/16  12/13/16  

93120050.1 MOD-DBB > $10M 03/14/14 A Construction Documents 09/12/16  11/03/16  12/13/16  

93590003.1 MOD-DBB $5M - $10M 05/22/14 A Construction Documents 08/10/16  11/01/16  12/13/16  

93590050.1 MOD-DBB > $10M 05/22/14 A Construction Documents 08/10/16  11/01/16  12/13/16  

90090051.1 MOD-IDIQ $200K - $1M 04/27/11 A DSA Approved 12/10/14 A 12/19/16  

AWARDED

BID

Estimate

03480030.1 MOD-DBB $1M - $5M 02/02/16  Project Assessment 02/13/18  01/05/17  

93150030.1 MOD-DBB <$200K 10/26/15  Project Assessment 10/07/16  12/09/16  01/10/17  

0349A.3 MOD-DBB $200K - $1M 10/18/10 A 01/24/17  

0349A.2 MOD-DBB $5M - $10M 10/18/10 A Construction Documents 10/11/16  12/05/16  01/24/17  

SOLCARPT.1 ADD-DBB > $10M 05/08/15  Project Assessment 11/03/16  12/29/16  02/14/17  

02210030.1 MOD-DBB > $10M 02/18/16  Project Assessment 11/28/16  10/28/16  03/28/17

Type

Architect

NTP

Design

Phase

< $200K

Project Management Report
Contract Awards

DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

1 Serra HS: Science Bldg HVAC 07/27/15 A

Capital Bond - 2016 Projects

4 Bell MS: New ST and Baseball Field

2 Lindbergh ES: Install portable toilet building

3 Crawford HS: Relo Move

6 Clairemont HS: 2.0

5 Hamilton ES: Turf Field

8 Hancock ES: WSM 05/01/15 A

7 Clark MS: WSM Project 08/05/14 A

9 McKinley ES: Joint Use Field 06/29/15 A

10 Miller ES: WSM 05/01/15 A

13 O'Farrell ES: Track and Field and Softball Field 02/26/16  

11 Pacific Beach MS: Parking Lot 08/07/15 A

12 La Jolla HS: Track and Field Project 01/31/14 A

14 Innovation @ MacDowell: Electrical Site Upgrades and Interim Housing 09/09/15 A

15 Point Loma HS: Athletic Infrastructure Relocation

16 New Dawn/Riley: WSM Project 07/20/15 A

17 Crawford HS: Track and Field Project

19 University City HS: Fabrication & Design CTE 10/22/15 A

18 Dewey ES: New Synthetic Turf Field

20 Encanto ES: New Synthetic Turf Field

21 Baker ES: New Synthetic Turf Field

24 Euclid ES: New Synthetic Turf Field

22 Bethune ES: New Synthetic Turf Field

23 Curie ES: New ST Play Field

26 Pacific Beach MS: Turf Field

25 Linda Vista ES: New ST Play

27 Henry HS: Academy of Engineering & Design (AOED) 09/25/15 A

28 Henry HS: WSM Phase II 09/18/15 A

30 Kearny HS: CTA-Design & Construction Lab 11/05/15 A

29 Audeo New Charter: (Site Acquisiton)

32 Crawford HS: Tennis Courts & Softball Field 10/29/15 A

31 Longfellow ES: WSM 08/05/15 A

35 Adams ES: WSM Project 01/14/16 A

33 Taft MS: Joint Use Field

34 Webster ES: Environmental Mitigation

36 S.D. Global Vision ES @ Adams 12/29/15 A

37 Boone ES: New ST Play Field

38 Hickman ES: New ST Play Field

39 Lindbergh/Schweitzer ES: New ST Play Field

40 Sequoia ES: New ST Play Field

41 Silvergate ES: New ST Play Field

42 Toler ES: New ST Play Field

43 I-Middle @ MacDowell: WSM 12/22/15 A

44 Darnall Charter 05/31/16  

45 Various Sites Research JUA w/YMCA for swimming pools & related facilities 02/24/16  

46 S.D. Global Vision Middle - Leased Facility 07/28/16  

47 CPMA: Re-Roof & HVAC. Bldgs 500-900 05/31/16  

48 Mann MS: WSM Phase 1 03/08/16  

49 Scripps Ranch HS: New Building 02/16/16  

50 Scripps Ranch HS: WSM 02/16/16  

51 Audubon ES: Turf Field 06/30/14 A

Capital Bonds - 2016 Total: $220,225,478

Capital Bond - 2017 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

52 Preuss 08/18/16  

53 King_Chavez Academy of Excellence 05/23/16  

54 Mira Mesa HS: Practice Field

55 Mira Mesa HS: Stadium Improvements 02/22/16  

56 Energy Efficiency & Sustainability 04/15/16  

57 Health Sciences High - Mid 10/28/16  

 Printed: 1/28/2016 10:20 AM Page 1 of 2

javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13153693048','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13834779590','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13840783007','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12844650772','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12329594644','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13431720672','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1273156844','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11062740335','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13021678483','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11063444715','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13286715599','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=8959400448','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12475613228','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13286715599','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13482721058','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1298163234','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1421351230','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13013677171','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1591260197','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13019678155','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13017677827','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13018677991','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13812772491','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13020678319','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13813772677','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13020678319','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1590260033','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=10986438800','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12457612426','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11884568481','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11883566127','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13155693400','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12338596077','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=8925393498','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=990121793','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=990121793','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13796767498','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13818775903','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13819775718','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13815775348','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13816773235','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13820773979','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12566638982','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13775758762','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=10859425440','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13775758762','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13078648219','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11519512098','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=8923393170','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12325593959','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=12320593241','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1067120180','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=13775758762','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1635703841','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=1635166184','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=11989570163','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
javascript:void(window.open('http://165.24.7.4:1010/pmup/FPCupdate.aspx?rainbow_id=878120193','newWin','menubar=0,statusbar=0,width=570,height=510,top=275,left=500,scrollbars=1'))
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$ 200K - $1M

$1M - $5 M

$5M - $10M

> $10M

< $200K

Project Management Report
Contract Awards

92670030.1 MOD-DBB > $10M 01/11/16  Project Assessment 01/16/17  03/14/17  04/19/17  

93290030.1 MOD-DBB <$200K 01/21/16  Project Assessment 01/25/17  03/29/17  05/09/17  

90900030.1 MOD-DBB <$200K 01/11/16  Project Assessment 03/14/17  04/14/17  05/23/17  

93040050.1 MOD-DBB $5M - $10M 05/07/13 A Schematic Design 03/07/17  04/26/17  06/13/17  

03390030.1 MOD-DBB <$200K 01/01/16  Project Assessment 02/21/17  04/25/17  06/13/17  

93290001.1 NS-DBB > $10M 11/15/13 A Construction Documents 03/17/17  05/15/17  06/13/17  

07850030.1 MOD-DBB <$200K 11/27/15  Project Assessment 05/03/17  05/04/17  08/04/17

S9320.1 MOD-DBB > $10M 01/29/16  Project Assessment 05/26/17  07/17/17  08/22/17  

93070050.1 MOD-DBB $5M - $10M 08/07/14 A Pre-Schematic Design 06/23/17  08/14/17  09/19/17  

S9153.1 MOD-DBB $1M - $5M 01/12/16  Project Assessment 06/16/17  08/08/17  09/26/17  

93650030.1 MOD-DBB <$200K 06/14/16  Project Assessment 06/23/17  08/11/17  09/26/17  

DATA1.1 Tech-DBB $1M - $5M 01/13/12 A Pre-Schematic Design 10/11/17

93410050.1 MOD-DBB $5M - $10M 02/07/14 A Pre-Schematic Design 07/18/17  09/14/17  10/24/17  

90190030.1 MOD-DBB > $10M Pre-Schematic Design 07/14/17  10/24/17

93460050.1 MOD-DBB > $10M 12/28/15  Project Assessment 07/18/17  10/03/17  11/14/17  

93350030.1 PLAN-DBB > $10M 01/12/16  Project Assessment 09/21/17  12/08/17  

AWARDED

BID

Estimate

91880052.1 MOD-IDIQ $200K - $1M 01/08/16  Project Assessment 01/01/18  

93360002.1 MOD-DBB $5M - $10M 04/21/10 A DSA Approved 09/30/14 A 11/29/17  01/09/18  

93380051.1 MOD-DBB > $10M 03/05/14 A Design Development 08/09/17  11/21/17  01/09/18  

91770050.1 MOD-DBB $1M - $5M 11/24/14 A Pre-Schematic Design 09/15/17  11/06/17  01/09/18  

90130050.1 MOD-DBB $5M - $10M 10/22/15 A Pre-Schematic Design 09/25/17  12/11/17  01/23/18  

90910050.1 MOD-DBB $5M - $10M 11/20/15 A Pre-Schematic Design 10/20/17  12/14/17  02/13/18  

S0747.1 MOD-DBB $5M - $10M 01/15/16  Project Assessment 10/27/17  12/21/17  02/13/18  

02200030.1 MOD-DBB $5M - $10M 11/10/16  Project Assessment 11/07/17  12/29/17  02/13/18  

91530030.1 MOD-DBB > $10M 01/11/16  Project Assessment 11/03/17  11/06/17  02/26/18  

93170050.1 MOD-DBB > $10M 09/21/11 A 07/19/17  01/29/18  03/13/18  

93040051.1 MOD-DBB $5M - $10M 08/23/16  Project Assessment 12/15/17  02/23/18  03/27/18  

93500050.1 MOD-DBB > $10M 02/09/16  Project Assessment 12/20/17  02/09/18  03/27/18  

93540050.1 MOD-DBB > $10M 07/07/14 A Pre-Schematic Design 12/29/17  02/21/18  04/10/18  

S9355.2 MOD-DBB $5M - $10M 05/09/11 A DSA Approved 05/24/16 A 03/05/18  04/17/18  

93490050.1 MOD-DBB > $10M 02/19/16  Project Assessment 12/19/17  03/13/18  04/24/18  

93570001.1 MOD-DBB $5M - $10M 11/25/15 A NTP Issued 02/01/18  03/30/18  05/08/18  

90750051.1 JUF-DBB $200K - $1M 03/09/15 A Pre-Schematic Design 02/01/18  04/09/18  06/12/18  

91210002.1 JUF-DBB $1M - $5M 11/14/16  Project Assessment 02/19/18  04/24/18  06/26/18  

93340050.1 NS-DBB > $10M 08/05/14 A Pre-Schematic Design 11/08/17  01/04/18  07/03/18  

93560050.1 MOD-DBB > $10M 05/06/09 A Pre-Schematic Design 08/01/17  05/29/18  07/10/18  

93070056.1 MOD-DBB $200K - $1M 03/09/15 A Pre-Schematic Design 04/23/18  06/12/18  07/24/18  

90370030.1 MOD-DBB <$200K 08/09/16  Project Assessment 05/14/18  07/12/18  08/08/18  

93250002.1 JUF-DBB <$200K 02/24/15 A Pre-Schematic Design 04/19/18  07/10/18  09/11/18  

91490053.1 JUF-DBB <$200K 03/10/16  Project Assessment 09/07/17  08/27/18  10/09/18  

AWARDED

BID

Estimate

93350030.2 PLAN-DBB > $10M 11/03/15 A NTP Issued 09/24/18  01/08/19

93360002.3 MOD-DBB $200K - $1M 05/09/18  Project Assessment 11/27/18  01/08/19  

90590003.1 NS-DBB > $10M 01/15/14 A Schematic Design 12/05/18  01/28/19  03/12/19  

92140030.1 MOD-DBB <$200K 05/26/16  Project Assessment 01/04/19  04/08/19  

90110050.1 MOD-DBB $5M - $10M 08/03/17  Project Assessment 01/10/19  06/11/19  07/23/19  

93420051.1 MOD-DBB $5M - $10M 01/02/14 A Pre-Schematic Design 11/15/18  07/30/19  09/10/19  

93420050.1 MOD-DBB $1M - $5M 08/21/11 A Pre-Schematic Design 01/16/19  07/23/19  09/10/19  

90190030.2 MOD-DBB <$200K 01/08/18  Project Assessment 05/31/19  09/10/19

93400050.1 MOD-DBB > $10M 08/01/17  Project Assessment 06/26/19  08/16/19  10/08/19  

93270050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  09/10/19  10/22/19  

92690050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  09/03/19  10/22/19  

90950050.1 MOD-DBB $1M - $5M 08/28/17  Project Assessment 02/28/19  09/20/19  11/12/19  

93670050.1 MOD-DBB > $10M 03/20/17  Project Assessment 10/05/18  10/01/19  11/12/19  

91030050.1 MOD-DBB $1M - $5M 08/10/15  Project Assessment 02/10/17  10/15/19  12/10/19  

92100050.1 MOD-DBB $1M - $5M 04/27/11 A Pre-Schematic Design 12/11/18  10/28/19  12/10/19  

$115,922,443

58 King_Chavez Arts_Athletics 11/16/16  

59 Arroyo Paseo Charter High 09/08/16  

60 Innovations Academy 10/26/16  

63 Wilson MS: Major Site Rebuild Project 03/22/16  

61 Correia MS: Sports Complex 09/08/16  

62 High Tech High 10/05/16  

66 CPMA @ Kroc MS: WSM Phase II 03/27/17  

64 High Tech High Intl 12/15/16  

65 Pacific Beach MS: WSM Project 12/01/16  

67 Home Hospital Youth Transition Student Services @ Jackson Annex 12/07/16  

68 Keiller Leadership Academy 03/09/17  

69 DC-1 @ Ed Center: Server Room Equipment Installation Phase 2

70 Millennial Tech: WSM 01/26/17  

72 Madison HS: WSM 01/03/17  

71 San Diego Coop: Classroom Buildiing 12/05/16  

73 Gompers Prep Academy: Gymnasium 01/20/17  

Capital Bonds - 2017 Total: $236,554,544

Capital Bond - 2018 Projects Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

74 I-Middle @ MacDowell MS: New Synthetic Turf Field

75 Henry HS: Stadium and Sports Facility Improvements 06/07/12 A

76 Hoover HS: New Theater, Classroom Building WSM Phase I 02/02/17  

77 Logan ES: WSM 02/27/17  

78 Balboa ES: WSM 02/15/17  

79 Emerson/Bandini ES: WSM 04/03/17  

80 Gompers MS Charter @ Gompers West: WSM Project and  Joint-Use Field 05/11/17  

81 Museum School 08/09/17  

82 Iftin Charter @ Jackson 02/13/17  

83 Muirlands MS: WSM 11/23/16  

84 Correia MS: WSM 06/26/17  

85 Mission Bay HS: WSM 06/14/17  

86 Point Loma HS: WSM 05/31/17  

87 University City HS: Site Modernization Project 06/13/14 A

88 Mira Mesa HS: WSM 06/20/17  

89 Serra HS: New Classroom Building Project 08/09/17  

90 Cubberley ES: Joint Use Field 07/11/17  

91 Gage ES: Joint-Use Field 07/26/17  

92 Crawford HS: WSM Phase I 04/07/17  

93 San Diego HS: WSM 02/14/17  

94 CPMA @ Kroc MS: JT Use Field 09/27/17  

95 Albert Einstein Academies @ Brooklyn 12/26/17  

96 Standley MS / Spreckels ES: Joint Use 09/26/17  

97 Horton ES: Joint Use Field 02/17/17  

Capital Bonds - 2018 Total: $221,307,921

Type

Architect

NTP

Design

Phase DSA Start

DSA App.

Letter

Bid

Opening

NTP / BOE

Award

98 Gompers Prep Academy: New Class Room Buildings 01/19/18  

Capital Bond - 2019 Projects

99 Henry HS: Practice Field

100 Central ES:  Major Site Rebuild Project 11/15/17  

101 Tubman Village 08/20/18  

102 Baker ES: WSM Project 07/12/18  

103 La Jolla HS: BioTech Bldg 04/26/18  

104 La Jolla HS: WSM 06/22/18  

106 Kearny HS: WSM 12/10/18  

105 San Diego Coop: Multi-Purpose Building 11/05/18  

107 De Portola MS: WSM 07/19/16  

108 Sunset View ES: WSM 07/19/16  

109 Euclid ES: WSM 08/06/18  

110 Farb MS: WSM 03/19/18  

111 Field ES: WSM and Joint-Use Field 07/19/16  

112 Miramar Ranch ES: WSM 07/12/18  

Capital Bonds - 2019 Total: 
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