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o0y, i21 PROGRAM SUMMARY
b L&

NOTES AND DEFINITIONS:

‘ i21 INTERACTIVE SUITE

SCOPE DESCRIPTION: Interactive Suite

Phase 1 IDIQ (Pre-IWB Prep)/ Infrastructure includes electrical upgrades (including conduit, wiremold) and audioi visual cabinet installation; and may also include structural support, hazardous materials
abatement, classroom modification and speaker installation

Phase 2 IDIQ (IWB / FF&E) includes installation of the interactive white board, table stool, DVD player, document camera and voice amplification system
WAP indicates the number of classrooms with wireless access points
Printers & Computers includes printers, teacher tablets, carts on wheels and netbooks installed by EdTech

DEFINITIONS:

IDIQ: Indefinite Delivery Indefinite Quantity - the type of contract used for installation of the Interactive Suite
IWB: Interactive White Board
- EF&E: Furniture, Fixtures & Equipment

NTP: Notice to Proceed - Please note that the number of "Phase 1: NTP Issued" is not the number of NTPs issued, but the number of classrooms authorized for install via an NTP. NTPs are issued by site,
and a single NTP pertains to multiple classrooms.

- Complete: A component is considered complete when either 1) the contractor has installed the component, 2) the classroom is re-using existing equipment that's already installed,

or 3) that component is not applicable to that classroom

Functional: A classroom is considered functional when the following four components are complete, such that the teacher can teach interactively: 1) IWB, 2)Teacher Tablets, 3) Netbooks, 4) Wireless AP

\ i21 E-RATE Infrastructure Connectivity

SCOPE DESCRIPTION: E-Rate
- Network infrastructure with electrical upgrades (including trenching, conduit, new MDF/IDF rooms)

- Wireless (including site surveys, access points, LAN controllers, appropriate cabling)
- Voice Over Internet Protocol (VolP) phone systems
- Switch refresh/upgrades

\ i21 DATA CENTER at Serra HS

SCOPE DESCRIPTION: Data Center
- One story building to house a new Data Center and two classrooms

- Data Center--approx. 11,000 sgft--includes data server room, burn-in and staging area, office, break room, utility closets, electrical room, mechanical room, MDF/MPOE/telecom room, outdoor yard
- Classroom area--approx. 3,000 sqft--includes two classrooms, laboratory, restrooms, storage closets and teacher offices
- Equipment includes servers, storage area networks (SANSs), core network switches and routers

San Diego Unified School District Facilities Planning and Construction 4/1/2014



Bond Technology Program Budget

Summary
| [Budget [Costat Completion
i21 Classroom Suite $174,114,584 $135,937,456 $38,177,128 $78,433,022
Student Devices & Printers $67,308,288 $84,084,819 -$16,776,531 $70,084,739
Technology Refresh S77,744,055 $82,127,486 -$4,383,431 SO
Infrastructure /

L $240,500,966 $256,487,663 -$15,986,697 $20,743,329
Connectivity
Data Center 2 @ Serra $18,389,515 $18,395,023 -$5,508 $18,364,766
Information Systems $51,339,860 $51,339,860 SO SO
Program Mgmt Office $68,109,420 $68,109,420 $17,549,060

$697,506,688 $696,481,728 $1,024,960 $205,174,916

Data as of 3/26/2014



PROPOSITION S Technology

BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget  Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)
PROJECT: AVTECH 1 Interactive Suite 2009/2010 WBS #
STUDENT NETBOOKS 2009/2010 $ 20,730,850 $ - $ 20,730,850 | $ 19,591,394 $ 19,591,394 $ - $ - $ 19,591,394 $ - $ 1,139,456 $ 19,591,394
Student Computers $ 19,040,326 S 19,040,326 $ - $ - S 19,040,326 S - $ 19,040,326
AVTECH01.0.C.64 $ 19,040,326 $ 19,040,326 $ = $ -8 19,040,326 $ = $ 19,040,326
Comy Security Attach $ 246,600 $ 246,600 $ - $ - $ 246,600 $ - $ 246,600
AVTECH01.0.C.65 S 246,600 $ 246,600 S - S - S 246,600 $ - S 246,600
Printers $ 304,468 $ 304,468 S s $ o $ 304,468 $ - $ 304,468
AVTECH01.0.C.7H S 304,468 $ 304,468 S - S - S 304,468 S - S 304,468
i21 SYSTEM COMPONENTS 2009/2010 $ 25,482,404 $ - $ 25,482,404 | $ 21,386,789 $ 22,770,303 $ (605,851) $  (777,663) $ 21,386,789 $ - $ 4,095,615 $ 21,380,637
DSA Fees $ 165,177 $ 165,177 $ - $ - S 165,177 $ - S 165,177
AVTECH01.0.D.30 $ 165,177 $ 165,177 $ - $ -8 165,177 $ - $ 165,177
IDIQ Installation $ 5,585,847 $ 5,585,847 $ = $ o $ 5,585,847 $ - $ 5,579,695
AVTECHO1.1.H.7H $ 1,706,698 $ 1,706,698 $ -8 -8 1,706,698 $ - $ 1,706,698
AVTECHO1.2.H.7H $ 1,509,719 $ 1,509,719 $ -8 -8 1,509,719 $ - S 1,506,829
AVTECHO01.3.H.7H S 1,144,253 $ 1,144,253 S ° S - $ 1,144,253 S = $ 1,140,991
AVTECHO1.4.H.7H $ 1,225,177 $ 1,225,177 $ - $ -8 1,225,177 $ - $ 1,225,177
CMAS IWB Installation $ 12,930,228 $ 14,313,742 $ (605,851) $  (777,663) $ 12,930,228 $ 5 $ 12,930,228
AVTECHO01.0.H.7A S 12,930,228 $ 14,313,742 S (605,851) $ (777,663) S 12,930,228 $ = $ 12,930,228
Teacher Tablets $ 2,427,058 $ 2,427,058 $ -8 -8 2,427,058 $ - $ 2,427,058
AVTECH01.0.C.63 $ 2,427,058 $ 2,427,058 S -8 -8 2,427,058 $ = $ 2,427,058
Misc. FF&E $ 49,785 S 49,785 $ = $ o $ 49,785 $ - $ 49,785
AVTECH01.0.K.10 S 49,785 S 49,785 S = S - $ 49,785 $ = $ 49,785
Misc. PPO Work $ 228,694 $ 228,694 $ - $ - S 228,694 $ - $ 228,694
AVTECH01.0.) S 228,694 S 228,694 S - $ = S 228,694 $ = S 228,694
TEACHER TRAINING 2009/2010 $ - $ - $ - $ 287,993 $ 290,383 $ - $ (2,390) $ 287,993 $ - $ (287,993) $ 287,993
Training AVTECH01.0.K.51 $ 287,993 $ 290,383 $ (2,390) $ 287,993 $ o $ 287,993
Phase Total: s 46,213,254 s - $ 46,213,254 | $ 41,266,176 S 42,652,080 S (605,851) S (780,053) $ 41,266,176 S - $ 4,947,078 $ 41,260,024

S-pgl




BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY
PROPOSITION S Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget  Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (K)
PROJECT: AVTECH 2 Interactive Suite 2010/2011 WBS #

STUDENT NETBOOKS 2010/2011 $ 13,494,080 $ -8 13,494,080 | $ 25,150,618 $ 25,150,618 $ -8 -8 25,150,618 $ - |s (11,656,538) $ 25,150,618
Student Computers $ 24,363,344 $ 24,363,344 $ -8 -8 24,363,344 $ 5 $ 24,363,344
AVTECH02.0.C.64 $ 24363344 $ 24,363,344 $ -8 -8 24363344 $ . $ 24,363,344
Comyg Security Attach $ 248,400 $ 248,400 $ - $ - $ 248,400 $ - S 248,400
AVTECH02.0.C.65 S 248,400 $ 248,400 S - S - S 248,400 $ - S 248,400
Printers $ 533,874 $ 533,874 $ - s -8 533,874 $ 5 $ 533,874
AVTECH02.0.C.7H S 533,874 $ 533,874 S - S - S 533,874 $ - S 533,874
Specialty Contract - Computer Testing S 5,000 $ 5000 $ - S - S 5,000 $ - S 5,000
AVTECH02.0.K.20.20 S 5,000 $ 5,000 $ - S - S 5,000 $ - S 5,000
i21 SYSTEM COMPONENTS 22010/2011 $ 26,804,883 $ - $ 26,804,883 | $ 17,826,082 $ 17,736,082 $ 90,000 $ - $ 17,826,082 $ - $ 8,978,801 $ 16,272,370
Technology Design $ 2,812,143 S 2,812,143 $ - $ - $ 2,812,143 $ - S 2,812,143
AVTECH02.1.D.60 S 682,043 S 682,043 S = S = S 682,043 S = S 682,043
AVTECH02.2.D.60 S 557,766 S 557,766 S = S = S 557,766 S - S 557,766
AVTECH02.3.D.60 S 684,708 S 684,708 S = S = S 684,708 S = S 684,708
AVTECH02.4.D.60 S 880,696 $ 880,696 S = S = S 880,696 $ = S 880,696
AVTECH02.0.D.60 S 6,930 S 6,930 S = S = S 6,930 S = S 6,930
Storage Container S 31,266 $ 31,266 $ - $ - $ 31,266 $ - $ 31,266
AVTECH02.0.C.40 S 31,266 S 31,266 S = S = S 31,266 S - S 31,266
IDIQ Installation $ 3,316,219 $ 3,226,219 $ 90,000 $ - $ 3,316,219 $ - $ 2,438,530
AVTECHO02.1.H.7A S 709,938 $ 619,938 S 90,000 $ = S 709,938 S = S 683,189
AVTECHO02.2.H.7A S 752,553 S 752,553 S = S = S 752,553 S - S 752,553
AVTECHO02.3.H.7A S 538,566 $ 538,566 S = S = S 538,566 S = S 531,026
AVTECHO02.4.H.7A S 471,762 S 471,762 S = S = S 471,762 S = S 471,762

AVTECH02.5.H.7A S 843,400 $ 843,400 S = $ - $ 843,400 $ - S =

AV Cabinets $ 302,415 $ 302,415 $ -8 -8 302,415 $ - $ -

AVTECH02.0.C.7D S 302,415 $ 302,415 $ = $ - $ 302,415 $ - S -
Sound Amplification System $ 1,131,342 $ 1,131,342 S - $ - $ 1,131,342 $ - $ 1,131,342
AVTECH02.0.C.7B $ 1,131,342 $ 1,131,342 $ -8 -8 1,131,342 $ - $ 1,131,342
Interactive Whiteboards $ 6,355,593 $ 6,355,593 $ o $ © $ 6,355,593 $ = $ 5,994,790
AVTECH02.0.C.7A $ 6,355,593 $ 6,355,593 $ = $ - $ 6,355,593 $ = $ 5,994,790
Tables $ 447,788 $ 447,788 $ -8 -8 447,788 $ - $ 447,788
AVTECH02.0.C.7E 5 447,788 S 447,788 S o S - $ 447,788 S = S 447,788
Stools $ 150,614 $ 150,614 $ - $ - $ 150,614 $ - $ 150,614
AVTECH02.0.C.7F 5 150,614 S 150,614 S = S = S 150,614 S = S 150,614
Document Cameras $ 1,044,371 $ 1,044,371 $ - $ - $ 1,044,371 S - S 1,044,371
AVTECH02.0.C.7C $ 1,044,371 $ 1,044,371 S o S o $ 1,044,371 $ = $ 1,044,371
Teacher Tablets $ 1,933,741 $ 1,933,741 $ = $ o $ 1,933,741 $ = $ 1,933,741
AVTECH02.0.C.63 $ 1,933,741 $ 1,933,741 $ o S o $ 1,933,741 $ = $ 1,933,741
DVD/Tuner $ 272,587 $ 272,587 $ = $ o $ 272,587 $ = $ 272,587
AVTECH02.0.C.7G $ 272,587 $ 272,587 $ o S o $ 272,587 S = $ 272,587
Misc. FF&E $ 15,198 $ 15,198 $ = $ o $ 15,198 $ = $ 15,198
AVTECHO01.0.K.10 $ 15,198 S 15,198 S o S o $ 15,198 S = $ 15,198

Misc. PPO Work $ 12,805 $ 12,805 $ = $ o $ 12,805 $ = $ o

AVTECH02.0.J S 12,805 S 12,805 S o S o $ 12,805 S = $ -
TEACHER TRAINING 2010/2011 $ - $ - $ - $ 204,500 $ 234,500 $ (30,000) $ - $ 204,500 $ - $ (204,500) $ 204,500
Training PROPSPMO.1.K.51 $ 204,500 $ 234,500 $ (30,000) $ = $ 204,500 $ - $ 204,500
Phase Total: s 40,298,963 s - $ 40,298,963 | S 43,181,200 S 43,121,200 S 60,000 $ - s 43,181,200 $ - $ (2,882,237) $ 41,627,488
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget  Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)
PROJECT: AVTECH 3 Interactive Suite 2011/2012 WBS #

STUDENT NETBOOKS 2010/2011 $ 12,743,131 $ - $ 12,743,131 | $ 18,103,881 $ 18,100,836 $ - $ - $ 18,100,836 $ 3,045 | $ (5,360,750) $ 17,803,231
Student Computers $ 17,830,443 S 17,827,398 $ - $ - S 17,827,398 $ 3,045 S 17,664,043
AVTECH03.0.C.64 S 17,830,443 S 17,827,398 $ - S - S 17,827,398 $ 3,045 S 17,664,043

Ci Security Attach $ 134,250 $ 134,250 $ - $ - $ 134,250 $ - $ -

AVTECH03.0.C.65 S 134,250 S 134,250 S = S = S 134,250 S = S °
Printers $ 139,188 $ 139,188 $ - $ - $ 139,188 $ - $ 139,188
AVTECH03.0.C.7H S 139,188 S 139,188 S - S - S 139,188 S - S 139,188
i21 SYSTEM COMPONENTS 2010/2011 $ 27,693,116 $ - $ 27,693,116 | $ 15,126,003 $ 15,168,894 $ - $ (42,891) $ 15,126,003 $ - $ 12,567,113 $ 14,467,580
Technology Design $ 455,451 $ 455,451 $ - $ - $ 455,451 $ - $ 454,401
AVTECH03.1.D.60 5 104,149 S 104,149 S - S - 5 104,149 S - S 104,149
AVTECH03.2.D.60 5 125,096 S 125,096 S - S - 5 125,096 S - S 125,096
AVTECH03.3.D.60 5 126,405 S 126,405 S - S - 5 126,405 S - S 126,405
AVTECH03.4.D.60 5 99,801 $ 99,801 $ - S - 5 99,801 $ - S 98,751
Storage Container s 36,609 $ 79,500 $ - $ (42,891) $ 36,609 $ - s 36,609
AVTECH03.0.C.40 5 36,609 $ 79,500 $ - S (42,891) S 36,609 $ - S 36,609
IDIQ Installation $ 2,698,099 $ 2,698,099 $ = $ = $ 2,698,099 $ = $ 2,260,406
AVTECHO03.1.H.7A 5 529,689 $ 529,689 S - S - 5 529,689 S - S 528,996
AVTECHO03.2.H.7A 5 685,098 S 685,098 S - S - 5 685,098 S - S 685,098
AVTECHO03.3.H.7A 5 520,846 S 520,846 S - S - 5 520,846 S - S 520,846
AVTECHO03.4.H.7A 5 525,466 S 525,466 S - S - 5 525,466 S - S 525,466

AVTECHO03.5.H.7A S 437,000 $ 437,000 $ - S - S 437,000 $ - S -

AV Cabinets $ 189,490 $ 189,490 $ = $ = $ 189,490 $ = $ =

AVTECH03.0.C.7D S 189,490 S 189,490 S = S = S 189,490 S = S =
Sound Amplification System s 803,848 $ 803,848 $ - $ - $ 803,848 $ - S 803,848
AVTECH03.0.C.7B S 803,848 S 803,848 S - S - S 803,848 S - S 803,848
Interactive Whiteboards s 8,212,909 $ 8,212,909 $ - $ - $ 8,212,909 $ - S 8,190,719
AVTECH03.0.C.7A S 8,212,909 $ 8,212,909 $ - S - S 8,212,909 $ - S 8,190,719
Tables $ 208,598 $ 208,598 $ - $ - $ 208,598 $ - $ 208,598
AVTECH03.0.C.7E S 208,598 $ 208,598 S - S - S 208,598 S - S 208,598
Stools $ 115,677 $ 115,677 $ - $ - $ 115,677 $ - $ 115,677
AVTECH03.0.C.7F S 115,677 S 115677 S - S - S 115,677 S - S 115,677
Document Cameras $ 461,013 $ 461,013 $ - $ - $ 461,013 $ - $ 461,013
AVTECH03.0.C.7C S 461,013 S 461,013 S - S - S 461,013 S - S 461,013
Teacher Tablets $ 1,733,102 $ 1,733,102 $ A A 1,733,102 $ - $ 1,733,102
AVTECH03.0.C.63 5 1,733,102 S 1,733,102 $ - S - S 1,733,102 S - S 1,733,102
DVD/Tuner $ 195,707 $ 195,707 $ A A 195,707 $ - $ 195,707
AVTECH03.0.C.7G 5 195,707 S 195,707 S - S - S 195,707 S - S 195,707
Misc. Construction S 7,500 $ 7,500 $ - S - S 7,500 $ - S 7,500
AVTECH03.1.) 5 7,500 S 7,500 S - S - S 7,500 S - S 7,500

Misc. PPO Work $ 8,000 $ 8,000 $ A A 8,000 $ - $ -

AVTECH03.0.J 5 8,000 S 8,000 $ - S - S 8,000 S - S -
TEACHER TRAINING 2010/2011 $ - $ - $ - $ 138,000 $ 138,000 $ - $ - $ 138,000 $ - $ (138,000) $ 138,000
Training PROPSPMO.1.K.51 $ 138,000 $ 138,000 $ - $ - $ 138,000 $ - S 138,000
Phase Total: $ 40,436,247 $ — 40,436,247 | $ 33,367,884 S 33,407,730 S -8 (42,891) S 33,364,839 $ 3,045 | $ 7,068,363 S 32,408,811

S-pg3




BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY
PROPOSITION S Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget  Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (K)
PROJECT: AVTECH 4 Interactive Suite 2012/2013 WBS #
STUDENT NETBOOKS 2012/2013 $ 5,756,395 $ (5,219,151) $ 537,244 | $ 537,244 $ 537,244 $ - $ - $ 537,244 $ - $ - $ 467,769
C Security Attach $ 69,475 S 69,475 $ - $ - $ 69,475 $ - S -
AVTECH04.0.C.65 S 69,475 S 69,475 S = S S 69,475 S ° S &
Printers $ 467,769 $ 467,769 S - $ - $ 467,769 $ - $ 467,769
AVTECH04.8.C.7H S 467,769 S 467,769 S - S S 467,769 S - S 467,769
i21 SYSTEM COMPONENTS 2012/2013 $ 28,620,825 $ (7,718,966) $ 20,901,859 | $ 13,434,271 $ 13,425,320 $ 8,951 $ - $ 13,434,271 $ - $ 7,467,588 $ 12,499,628
Technology Design S 7,467,588.12 | $ 620,338 $ 611,387 $ 8,951 $ - S 620,338 $ - S 616,389
AVTECH04.0.D.60 S 10,000 $ 10,000 S - S S 10,000 S - S 10,000
AVTECHO04.1.D.60 5 173,097 173,097 $ - S 5 173,097 S - S 173,097
AVTECHO04.2.D.60 5 149,405 S 140,454 S 8,951 S 5 149,405 S - S 145,896
AVTECHO04.3.D.60 5 132,768 S 132,768 S - S 5 132,768 S - S 132,768
AVTECHO04.4.D.60 5 153,050 S 153,050 $ - S 5 153,050 S - S 152,610
AVTECHO04.5.D.60 5 2,018 S 2,018 S - S 5 2,018 S - S 2,018
DSA Fees $ 3,104 $ 3,104 $ = $ = $ 3,104 $ = $ 3,104
AVTECHO04.1.D.30 5 1,250 $ 1,250 $ - S 5 1,250 $ - S 1,250
AVTECHO04.2.D.30 5 1,044 S 1,044 S - S 5 1,044 S - S 1,044
AVTECHO04.3.D.30 5 560 S 560 $ - S 5 560 S - S 560
AVTECHO04.4.D.30 5 - S - 5 - S 5 - S - S -
AVTECHO04.5.D.30 5 250 $ 250 $ - S 5 250 $ - S 250
Storage Container s 72,500 $ 72,500 $ - $ - S 72,500 $ - s 61,777
AVTECH04.0.C.40 5 72,500 $ 72,500 $ - S 5 72,500 $ - S 61,777
IDIQ Installation $ 2,990,611 $ 2,990,611 $ = $ = $ 2,990,611 $ = $ 2,336,125
AVTECHO4.1.H.7A S 580,978 $ 580,978 S - S S 580,978 $ - S 580,978
AVTECHO04.2.H.7A S 719,808 $ 719,808 S - S S 719,808 $ - S 719,808
AVTECHO04.3.H.7A S 629,368 S 629,368 S - S S 629,368 S - S 629,368
AVTECHO04.4.H.7A S 596,014 $ 596,014 S - S S 596,014 $ - S 405,972
AVTECH04.5.H.7A $ 464,444 $ 464,444 S -8 $ 464,444 S - $ 5
AV Cabinets $ 235,024 $ 235,024 $ -8 E— 235,024 $ - $ -
AVTECH04.0.C.7D $ 235,024 $ 235,024 S -8 $ 235,024 $ - $ 5
Sound Amplification System $ 797,006 $ 797,006 $ - $ - $ 797,006 $ - $ 797,006
AVTECH04.0.C.7B $ 797,006 $ 797,006 $ -8 $ 797,006 $ - $ 797,006
Interactive Whiteboards s 6,541,499 $ 6,541,499 $ - $ - $ 6,541,499 $ - S 6,528,875
AVTECH04.0.C.7A $ 6,541,499 $ 6,541,499 $ -8 $ 6,541,499 $ - $ 6,528,875
Tables $ 205,784 $ 205,784 $ - s -8 205,784 $ e $ 205,784
AVTECH04.0.C.7E 5 205,784 $ 205,784 S - S S 205,784 S - S 205,784
Stools $ 131,002 $ 131,002 $ - s -8 131,002 $ e $ 131,002
AVTECHO04.0.C.7F 5 131,002 S 131,002 $ - S S 131,002 S - S 131,002
Document Cameras S 461,996 $ 461,996 $ - S - S 461,996 $ - S 461,996
AVTECH04.0.C.7C 5 461,996 S 461,996 S - S S 461,996 S - S 461,996
Teacher Tablets $ 1,348,451 $ 1,348,451 $ - s -8 1,348,451 $ e $ 1,348,451
AVTECH04.0.C.63 5 1,348,451 S 1,348,451 S - S S 1,348,451 S - S 1,348,451
Misc. PPO Work $ 26,958 $ 26,958 $ - s -8 26,958 $ e $ 9,122
AVTECH04.0.) 5 17,836 $ 17,836 S - S S 17,836 S - S -
AVTECHO04.3.K.20.10 S 9,122 S 9,122 $ - S S 9,122 S - S 9,122
TEACHER TRAINING 2012/2013 $ - $ - $ - $ 132,500 $ 132,500 $ - $ - $ 132,500 $ - $ (132,500) $ 131,000
Training PROPSPMO.1.K.51 $ 132,500 $ 132,500 $ - $ - $ 132,500 $ - $ 131,000
Phase Total: s 34,377,220 S (12,938117) $ 21,439,103 | § 14,104,015 $ 14,095,064 S 8951 S - s 14,104,015 S - $ 7,335,088 S 13,098,397
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY
PROPOSITION S Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget  Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)
PROJECT: AVTECH 5 Interactive Suite 2013/2014 WBS #
STUDENT NETBOOKS 2013/2014 $ 8,130,122 $ (8,130,122) $ - |s - s - s -8 -8 -8 - s -8 -
Student Computers $ - $ - $ - $ - $ © $ = $ =
AVTECH05.0.C.64 $ - S - S =9 =9 =8 - $ =
i21 SYSTEM COMPONENTS 2013/2014 $ 29,370,888 $  (27,235,388) $ 2,135,500 | $ 2,135,500 $ 725,870 $ 5875 $ - $ 731,745 $ 1,403,755 | $ - $ 729,436
Technology Design $ 2,135,500 $ 725,870 $ 5875 $ - $ 731,745 S 1,403,755 $ 729,436
AVTECH05.1.D.60 S 433,000 $ 152,623 S - S - S 152,623 S 280,377 S 152,623
AVTECH05.2.D.60 S 302,000 $ 175,784 S - S - S 175,784 S 126,216 S 175,784
AVTECH05.3.D.60 S 699,000 $ 201,685 S - S - S 201,685 $ 497,315 S 201,685
AVTECH05.4.D.60 S 700,000 $ 194,278 S 5875 S = S 200,153 $ 499,847 $ 197,844
AVTECH05.5.D.60 $ =8 = 8 = 8 = 8 -8 = $ =
AVTECH05.9.D.60 $ 1,500 $ 1,500 $ =8 = 8 1,500 $ - $ 1,500
TEACHER TRAINING 2013/2014 $ - $ - $ - $ - $ - $ - $ - $ - $ - $ - $ -
Training PROPSPMO.1.K.51 $ -8 -8 -8 -8 -8 - $ -
Phase Total: S 37,501,010 s (35,365,510) $ 2,135,500 | $ 2,135,500 S 725870 S 5875 § - s 731,745 S 1,403,755 | $ - s 729,436
PROJECT: Interactive Suite Technology 2015+ WBS #
CLASSROOM TECHNOLOGY $ - $ 48,303,627 $ 48,303,627 | $ 48,303,627 $ - $ - $ - $ - $ 48,303,627 | $ - $ -
i21 Technology AVTECH06.1 $ 48,303,627 $ - $ - $ - S - $ 48,303,627 $ -
Interactive Suite Total: $ 198,826,694 5 - s 198,826,694 | s 182,358,401 S 134,001,943 S (531,025) $ (822,944) $ 132,647,974 S 49,710,427 $ 16,468,293 S 129,124,156
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget  Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)
PROJECT: ERATE1 Infrastructure and Components WBS #

E-RATE ELIGIBLE SITES $ 25,059,316 $ (11,831,436) $ 13,227,880 | $ 13,226,734 $ 13,240,061 $ (16,499) $ 3,171 $ 13,226,734 $ - |s 1,147 $ 10,224,307
ERATE Year12: FRN 1892741 (Vector 90%) ERATE1.1 $ 8,564,605 $ 8,758,901 $ (197,467) $ 3,171 $ 8,564,605 $ 5 $ 7,926,429
DSA Fees ERATE1.1.D.30 S 104,657 S 104,657 S - S - S 104,657 S - S 100,617
Design ERATE1.1.D.61 $ 1,801,665 $ 1,804,673 $ (3,008) $ -8 1,801,665 $ . $ 1,801,665
Install Scope E1 - Eligible ERATE1.1.H.68 $ 134,517 $ 142,566 $ (8,049) $ -8 134517 $ . $ 134,517
Install Scope E3 - Eligible ERATE1.1.H.70 $ 1,844,890 $ 2,266,074 $ (424,355) $ 3171 $ 1,844,890 $ . $ 1,766,734
Install Scope E4 - Eligible ERATEL.1.H.71 $ 895,264 $ 904,970 $ (9,706) $ -8 895,264 $ . $ 863,068
Install Scope i21 Wireless - Eligible ERATE1.1.H.72 S 222,053 $ 165,018 $ 57,035 $ - S 222,053 $ - S 219,102

Install Scope E1 - Ineligible ERATE1.1.H.75 S B S 319 §$ (319) $ - S B S - S -
Install Scope E3 - Ineligible ERATEL.1.H.77 $ 2,667,459 $ 2,426,949 $ 240,510 $ -8 2,667,459 $ . $ 2,234,821
Install Scope E4 - Ineligible ERATE1.1.H.78 S 767,479 S 785,357 S (17,878) $ = S 767,479 S - S 683,581
Install Scope i21 Wireless - Ineligible ERATE1.1.H.79 S 122,621 S 154,318 S (31,697) $ = S 122,621 S - S 122,324

As Needed PPO ERATE1.1.) S 4,000 S 4,000 S - S - S 4,000 $ - S =
ERATE Year12: FRN 1893986 (Vector 80%) ERATE1.2 $ 1,387,012 $ 1,355,870 $ 31,143 $ - $ 1,387,012 $ - $ 1,361,297
DSA Fees ERATE1.2.D.30 S 4,597 S 4,597 S = S - S 4,597 S - S 4,597
Install Scope E3 - Eligible ERATE1.2.H.70 S 38,211 S 39,860 S (1,649) S - S 38,211 S - S 38,211
Install Scope E4 - Eligible ERATE1.2.H.71 S 214,141 S 234,719 S (20,578) $ = S 214,141 S - S 214,141
Install Scope i21 Wireless - Eligible ERATE1.2.H.72 S 33,581 S 44,580 S (10,999) $ - S 33,581 S - S 33,581
Install Scope E3 - Ineligible ERATE1.2.H.77 S 105,618 S 41,250 S 64,368 S = S 105,618 S - S 105,602
Install Scope E4 - Ineligible ERATE1.2.H.78 S 990,864 $ 990,864 S = S = S 990,864 $ - S 965,165

Install Scope 21 Wireless - Ineligible ERATE1.2.H.79 S - S - S - S - S - S - $ =
ERATE Year12: FRN 1892273 (AT&T 90%) ERATE1.3 $ 2,876,574 $ 2,730,322 $ 146,252 $ = 8 2,876,574 $ o $ 734,536
DSA Fees ERATE1.3.D.30 $ 38,508 $ 38,508 $ - $ - $ 38,508 $ - $ 38,508
Design ERATE1.3.D.61 5 363,988 S 266,779 S 97,209 $ = S 363,988 $ = S 363,988
Install Scope E1 - Eligible ERATE1.3.H.68 S 71,616 $ 71,616 S - S = S 71,616 $ - S 69,434
Install Scope E2 - Eligible ERATE1.3.H.69 5 39,389 $ 38305 $ 1,084 S - S 39,389 S = S 4,995
Install Scope E3 - Eligible ERATE1.3.H.70 5 317,266 $ 305,294 $ 11,972 $ = S 317,266 $ o $ 68,819
Install Scope E4 - Eligible ERATE1.3.H.71 5 507,314 $ 498,168 S 9,146 S = S 507,314 $ = S 37,389
Install Scope E1 - Ineligible ERATE1.3.H.75 S 64,377 S 64,377 S - S - S 64,377 $ - S 59,875
Install Scope E2 - Ineligible ERATE1.3.H.76 $ 120,261 $ 120,328 $ (67) $ -8 120,261 $ - $ 4,502
Install Scope E3 - Ineligible ERATE1.3.H.77 5 583,033 $ 576,619 $ 6,414 S = S 583,033 $ = S 38,571
Install Scope E4 - Ineligible ERATE1.3.H.78 5 757,563 S 737,069 $ 20,494 S = S 757,563 $ = S 48,456

As Needed PPO ERATE1.3.) 5 13,260 $ 13,260 S - $ - $ 13,260 $ = S =
ERATE Year14: FRN 2135185 (Vector 90%) ERATE1.4 $ 155,767 $ 155,767 $ = $ = $ 155,767 $ = $ 144,986
DSA Fees ERATE1.4.D.30 S 21,270 S 21,270 S o S = S 21,270 $ S S 21,270
Design ERATE1.4.D.61 $ 112,720 $ 112,720 $ -8 -8 112,720 $ - $ 112,716
Install Scope i21 Wireless - Eligible ERATE1.4.H.72 S 17,582 $ 17,582 $ - S - S 17,582 S - S 11,000

Install Scope i21 Wireless - Ineligible ERATE1.4.H.79 S 4195 S 4195 S - § ° S 4195 S - $ o
ERATE Year14: FRN 2135061 (AT&T 90%) ERATEL.5 $ 242,776 S 239,202 $ 3,573 $ - $ 242,776 S = $ 57,059
DSA ERATE1.5.D.30 $ 54,466 S 54,466 S S S = $ 54,466 S o S 27,587

Design ERATE1.5.D.61 5 146,338 S 141,838 S 4500 $ - S 146,338 S - S -
Install Scope i21 Wireless - Eligible ERATEL.5.H.72 S 27,238 S 28,726 S (1,489) $ = S 27,238 S - S 19,014
Install Scope i21 Wireless - Ineligible ERATE1.5.H.79 S 14,734 S 14,172 S 562 S - S 14,734 S - S 10,458
ERATE TOTAL s 25,059,316 s (11,831,436) S 13,227,880 | s 13,226,734 S 13,240,061 S (16,499) S 3171 $ 13,226,734 $ - s 1,147 $ 10,224,307
Year 12 s 12,828,191 §$ 12,845,093 S (20,072) $ 3171 § 12,828,191 S - S - S 10,022,262
Year 14 s 398542 S 394,969 S 3573 S -8 398542 S - s - s 202,045
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

PROPOSITION S Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget  Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)

NON ERATE SITES $ 67,649,352 $ 17,323,888 $ 84,973,240 | $ 102,460,791 $ 9,867,585 $ (665,590) $ -8 9,201,995 $ 93,258,797 | $ (17,487,552) $ 7,520,347
Non-ERATE: Full Campus Infra/Components ERATEL.6 $ 93,258,797 $ 2,098,089 $ (72,771) $ -8 2,025,318 $ 91,233,479 $ 1,581,163
DSA Fees ERATE1.6.D.30 S 2,993 S - S - S 2,993 S - S 2,993
Mailings ERATE1.6.8.20.10.10 $ 10,433 $ (2,591) $ -8 7,842 S . $ 7,842
Design ERATEL.6.D.61 $ 446,976 $ (44,598) $ -8 402,378 $ . $ 243,013
Install Scope E1 - Ineligible ERATEL.6.H.75 $ 551,662 $ (1,183) $ -8 550,479 $ . $ 365,752
Install Scope E3 - Ineligible ERATEL.6.H.77 $ 1,086,025 $ (24,399) $ -8 1,061,626 $ . $ 961,562

Install Scope E4 - Ineligible ERATE1.6.H.78 S - S B S - S B S - S -
Non-ERATE: i21 Wireless ERATEL.7 $ 7,176,677 $ 7,769,496 $ (592,819) $ -8 7,176,677 $ 5 $ 5,939,184
Year 1 $ 1,841,992 $ 1,841,992 $ - s -8 1,841,992 $ 5 $ 1,841,992

Design ERATE1.7.D.61 $ -8 -8 -8 -8 - S -
Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S 1,841,992 $ = S = S 1,841,992 S = S 1,841,992

As Needed PPO ERATEL.7.) S - S - S - S - S - S -
Year 2 $ 2,266,734 $ 2,681,985 $ (415,251) $ o $ 2,266,734 $ - $ 1,661,628

Design ERATE1.7.D.61 $ -8 -8 -8 -8 - S -
Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S 2,666,985 S (415,251) $ - S 2,251,734 S - S 1,661,628

As Needed PPO ERATEL.7.) S 15,000 $ - $ - $ 15,000 $ = S =
Year 3 $ 1,540,039 $ 1,717,608 $ (177,568) $ o $ 1,540,039 $ o $ 1,346,021
Design ERATE1.7.D.61 S 168,321 S (12,090) $ = S 156,231 S = S 156,205
Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S 1,549,287 S (165,478) S - S 1,383,808 $ - S 1,189,817

As Needed PPO ERATEL.7.) S - S - S - S - S - S -
Year 4 $ 1,527,911 $ 1,527,911 $ - $ - $ 1,527,911 $ © $ 1,089,543
Design ERATE1.7.D.61 S 155,522 S = S = S 155,522 S = S 76,712
Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S 1,343,787 S = S = S 1,343,787 S = S 1,012,831

As Needed PPO ERATEL.7.) S 28,602 $ = S = S 28,602 $ = S =

Year 5 $ - S -8 -8 -5 - $ -

Design ERATE1.7.D.61 $ -8 -8 -8 -8 - S -

Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S - $ = $ = $ = $ -

As Needed PPO ERATEL.7.) S = 8 = 8 =8 = S -
Non Erate Total: S 67,649,352 s 17,323,888 S 84,973,240 | $ 102,460,791 S 9,867,585 S (665,590) $ - s 9,201,995 S 93,258,797 | $ (17,487,552) S 7,520,347

PROJECT: ERATE2 Erate Electrical @ Memorial/Promise WBS#
ERATE2 - Electrical $ 1,327,051 $ - $ 1,327,051 | $ 80,284 $ 15,000 $ 65,284 $ - $ 80,284 $ - $ 1,246,767 $ 59,300
Technology Infrastructure ERATE2.1.H S 80,284 $ 15,000 $ 65,284 $ - S 80,284 $ - S 59,300
PROJECT: ERATE3 Erate Electrical @ Farb/Keiller WBS#

ERATES3 - Electrical $ 1,442,593 $ - $ 1,442,593 | $ 68,119 $ 71,900 $ (3,782) $ - $ 68,119 $ - $ 1,374,475 $ 4,894
Technology Infrastructure ERATE3.1.H $ 68,119 $ 71,900 $ (3,782) $ - $ 68,119 $ - S 4,894
ER Electrical Total: ~ $ 2,769,644 s - s 2,769,644 | $ 148,403 $ 86,900 $ 61,503 $ - s 148,403 S - |s 2,621,241 $ 64,193
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY
PROPOSITION S Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget  Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (K)

PROJECT: DATA1 DC1 at Ed Center WBS#
DATA CENTER 1 - INFRASTRUCTURE - $ - $ - $ 581,468 $ 329,059 $ 252,409 $ - $ 581,468 $ - (581,468) $ 413,872
Technology Infrastructure DATAL.3.H $ 581,468 $ 329,059 $ 252,409 $ - $ 581,468 $ - $ 413,872
DATA CENTER 1 - SERVERS - $ - $ - $ 1,021,661 $ 1,395,885 $ (374,224) $ - $ 1,021,661 $ - (1,021,661) $ 1,021,661
Technology Components DATAL1.3.K $ 1,021,661 $ 1,395,885 $ (374,224) $ - $ 1,021,661 $ - $ 1,021,661
DC1 Total: - s - s - s 1,603,129 $ 1,724,944 S (121,815) $ - s 1,603,129 S - (1,603,129) $ 1,435,533

PROJECT: DATA Data Center2 at Serra HS WBS#
DATA CENTER 2 - Soft Costs 1,414,227 $ 231,822 $ 1,646,049 | $ 1,646,049 $ 1,646,760 $ (711) $ - $ 1,646,049 $ - - $ 1,546,650
Programming, Design & Fees DATA.0.D S 1,646,049 $ 1,646,760 S (711) $ - S 1,646,049 $ - S 1,546,650
DATA CENTER 2 - Construction 5,634,090 $ 3,628,838 $ 9,262,928 | $ 9,262,928 $ 9,504,390 $ 7,972 $ (249,434) $ 9,262,928 $ - - $ 9,509,356
Construction DATA.1.H 5 9,262,928 $ 9,504,390 $ 7,972 S (249,434) S 9,262,928 $ - S 9,509,356

DATA CENTER 2 - Components/FF&E 11,835,172 $ (11,835,172) $ - $ - $ - $ - $ - $ - $ - - $ -
Technology Components DATA.2.K 5 - S - 5 - S - S - S - S =

DC2 Total: 18,883,489 5 (7,974,512) $ 10,908,977 | s 10,908,977 S 11,151,150 $ 7,261 S (249,434) $ 10,908,977 $ - - s 11,056,006

PROJECT: PMO WBS#
PMO 31,732,755 $ - $ 31,732,755 | $ 31,732,755 $ 15,586,586 $ - $ - $ 15,586,586 $ 16,146,169 - $ 15,586,586
Project Management Office $ 31,732,755 $ 15,586,586 $ - $ - $ 15,586,586 $ 16,146,169 $ 15,586,586
PMO Total: 31,732,755 5 - s 31,732,755 $ 31,732,755 $ 15,586,586 S - s - s 15,586,586 S 16,146,169 - s 15,586,586
PROGRAM TOTAL: 344,921,250 $ (2,482,060) $ 342,439,190 $ 342,439,190 $ 185,659,169 $ (1,266,165) $(1,069,207) $ 183,323,797 $ 159,115,393 - $ 175,011,128
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY
PROPOSITION Z Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (K)
PROJECT: Interactive Suite Technology YR4 2012/2013 WBS #

STUDENT NETBOOKS 2012/2013 S 9,197,594 S - S 9,197,594 | $ 9,534,521 $ 9,417,021 $ - $ - $ 9,417,021 $ 117,500 | $ (336,927) $ 6,838,927
Student Computers $ 6,321,371 $ 6,321,371 $ -8 -8 6,321,371 $ o $ 6,193,061
AVTECHO04.8.C.64 S 6,321,371 $ 6,321,371 $ - S - S 6,321,371 $ - S 6,193,061
K-2 Responders $ 3,095,651 $ 3,095,651 $ - s -8 3,095,651 $ o $ 645,866
AVTECH04.8.C.67 $ 3,095,651 $ 3,095,651 $ = 3 -8 3,095,651 $ 5 $ 645,866

Computer Security Attachment S 117,500 $ - S - S - S - S 117,500 S -

AVTECH04.8.C.65 S 117,500 $ - S - S - S - S 117,500 S =

$ - S - S - s - S - s - $ -

$ = 9 = 9 = 9 = 9 = 9 = $ =
i21 SYSTEM COMPONENTS 2012/2013 $ - $ -8 - s 106 $ 106 $ -8 -8 106 $ - s (106) $ 106
DSA Fees $ 106 $ 106 $ - $ - $ 106 $ - $ 106
AVTECH04.3.D.30 S 106 $ 106 $ = 9 = 9 106 $ = S 106

$ -8 -8 -8 -8 -8 = $ =

S = 9 = 9 =9 = 9 =9 = $ =
YR4 Total: s 9,197,594 s - s 9,197,594 | S 9,534,627 S 9,417,127 S - s - s 9,417,127 S 117,500 | $ (337,033) $ 6,839,033

PROJECT: Interactive Suite Technology YR5 2013/2014 WBS #

STUDENT NETBOOKS 2013/2014 $ 10,605,389 $ - $ 10,605,389 | $ 11,167,162 $ 424,965 $ - $ - $ 424,965 $ 10,742,196 | $ (561,773) $ 232,800

Student Computers S 5,401,632 $ - S - S - S - S 5,401,632 $ -

AVTECH05.9.C.64 S 5,401,632 $ = 9 = 9 =8 -5 5,401,632 $ =

K-2 Responders S 5,260,479 $ - S - S - S - S 5,260,479 S -

AVTECH05.9.C.67 S 5,260,479 $ = 5 = S = S = S 5,260,479 S s

Computer Security Attachment S 272,250 $ 192,165 $ - S - S 192,165 $ 80,085 S -

AVTECHO05.9.C.65 5 272,250 $ 192,165 S - S - S 192,165 S 80,085 S -
Printers $ 232,800 $ 232,800 $ - $ - $ 232,800 $ - $ 232,800
AVTECHO05.9.C.7H 5 232,800 $ 232,800 $ - S - S 232,800 $ - S 232,800
i21 SYSTEM COMPONENTS 2013/2014 $ 23,696,195 $ (903,000) $ 22,793,195 | $ 16,647,085 $ 15,474,894 $ 22,228 $ - $ 15497,122 $ 1,149,963 | $ 6,146,110 $ 12,321,772
Technology Design S 102,536 $ 80,308 $ 22,228 $ - S 102,536 $ - S 81,202
AVTECH05.1.D.60 $ 23,624 $ 20,836 $ 2,788 -8 23,624 $ = $ 7,707
AVTECHO05.2.D.60 S 17,633 S 14,883 S 2,750 S - S 17,633 S - S 1,204
AVTECHO05.3.D.60 5 20,488 S 19,588 S 900 $ - S 20,488 S - S 20,016
AVTECH05.4.D.60 $ 40,791 $ 25,001 $ 15,790 $ -8 40,791 S s $ 52,275

AVTECH05.5.D.60 S = 8 = 8 = 8 = 8 = § = $ s

DSA Fees $ - $ - $ - $ - $ - $ - $ -

AVTECHO05.1.D.30 5 - 5 - 5 - S - S - S - S -

AVTECH05.2.D.30 S = 8 = 8 = 8 = 8 = 8 = S =

AVTECHO05.3.D.30 5 - 5 - 5 - S - S - S - S -

AVTECH05.4.D.30 S = 8 = 8 = 8 = 8 = 8 = S =

AVTECH05.5.D.30 S = 8 = 8 = 8 = 8 = § = $ s
Storage Container $ 83,000 $ 83,000 $ - $ - $ 83,000 $ - $ 54,245
AVTECHO05.9.C.40 5 83,000 $ 83,000 $ - S - S 83,000 $ - S 54,245
IDIQ Installation $ 3,727,086 $ 2,930,748 $ - $ - $ 2,930,748 $ 796,338 $ 742,507
AVTECHO05.1.H.7A 5 903,000 $ 598,005 $ - S - S 598,005 $ 304,995 S 25,069
AVTECHO05.2.H.7A S 932,400 $ 441,057 S - S - S 441,057 S 491,343 S 190,381
AVTECHO05.3.H.7A S 701,553 S 701,553 S - S - S 701,553 $ - S 281,639
AVTECHO05.4.H.7A S 689,633 S 689,633 S - S - S 689,633 S - S 245,417

AVTECHO05.5.H.7A S 500,500 $ 500,500 $ - S - S 500,500 $ - S -

AV Cabinets $ 443,300 $ 443,300 $ - $ - $ 443,300 $ - $ -
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY
PROPOSITION Z Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (K)
AVTECHO05.9.C.7D S 443,300 S 443,300 S = S = S 443,300 $ = S =
Sound Amplification System $ 1,011,902 $ 1,011,902 $ - S - S 1,011,902 $ - S 1,003,789
AVTECHO05.9.C.7B S 1,011,902 $ 1,011,902 $ - S - S 1,011,902 S - S 1,003,789
Interactive Whiteboards $ 8,131,241 $ 8,131,241 $ - S - S 8,131,241 $ - S 7,716,925
AVTECHO05.9.C.7A S 8,131,241 $ 8,131,241 $ - S - S 8,131,241 $ - S 7,716,925
Tables $ 358,383 $ 358,383 $ - s -8 358,383 $ o $ 352,439
AVTECHO05.9.C.7E S 358,383 $ 358,383 S - S - S 358,383 S - S 352,439
Stools $ 159,744 $ 159,744 $ - s -8 159,744 $ o $ 159,316
AVTECHO05.9.C.7F S 159,744 S 159,744 S - S - S 159,744 S - S 159,316
Document Cameras S 577,693 $ 577,693 $ - S - S 577,693 $ - S 554,954
AVTECHO05.9.C.7C S 577,693 $ 577,693 $ - S - S 577,693 $ - S 554,954
Teacher Tablets $ 1,698,576 $ 1,698,576 $ - s -8 1,698,576 $ o $ 1,656,397
AVTECHO05.9.C.63 S 1,698,576 $ 1,698,576 S - S - S 1,698,576 $ - S 1,656,397
Streaming Encoder $ 338,625 $ - $ - $ - $ - $ 338,625 $ -
AVTECHO05.9.C.7G S 338,625 $ = S = S = S = S 338,625 S =
Misc. PPO Work $ 15,000 $ -8 -8 - s -8 15,000 $ -
AVTECH05.9.) S 15,000 $ - s - s - S - S 15,000 S -
TEACHER TRAINING 2013/2014 $ - $ - $ - s 315,000 $ -8 -8 - $ -8 315,000 | $ (315,000 $ -
Training PROPSPMO.1.K.51 S 315,000 $ - $ - $ - $ - $ 315,000 $ -
YR5 Total: s 34,301,584 s (903,000) $ 33,398,584 | $ 28,129,247 S 15,899,860 $ 22,228 S - s 15,922,088 S 12,207,159 | $ 5,269,337 $ 12,554,572
PROJECT: Interactive Suite Technology YR1 Refresh 2014 WBS #
STUDENT DEVICES $ 9,854,565 $ -8 9,854,565 | $ 10,500,000 $ -8 Y -8 - $ 10,500,000 | $ (645,435) $ -
Student Computer Refresh $ 10,500,000 $ - $ - $ - $ - $ 10,500,000 $ -
TECHREF.1.C.64 S 10,500,000 $ - S - S - S - S 10,500,000 S -
PROJECT: Interactive Suite Technology YR2 Refresh 2014 WBS #
STUDENT DEVICES $ 6,762,004 $ - $ 6,762,004 | $ 10,500,000 $ - $ - $ - $ - $ 10,500,000 | $ (3,737,996) $ -
Student Computer Refresh $ 10,500,000 $ - $ - $ - $ - $ 10,500,000 $ -
TECHREF.2.C.64 S 10,500,000 $ - S - S - S - S 10,500,000 S -
Device Refresh Total: S 16,616,569 s - S 16,616,569 | S 21,000,000 S - s - s - s - S 21,000,000 | $ (4,383,431) S -
PROJECT: Interactive Suite Technology 2015 + WBS #
CLASSROOM TECHNOLOGY S 61,127,486 S - S 61,127,486 | $ 61,127,486 $ - S - $ - $ - $ 61,127,486 | $ - $ -
i21 Technology S 61,127,486 $ - S - S - S - S 61,127,486 S -
TECHREF.0.C.64 S 61,127,486 S - S - S - S - S 61,127,486 S -
Interactive Suite Technology Total: $ 121,243,233 $ (903,000) $ 120,340,233 | § 119,791,360 $ 25,316,987 $ 22,228 $ - 8 25339215 $ 94,452,145 $ 548,873 $ 19,393,605
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY

‘9.« PROPOSITION Z Technology
Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) ()=C-D) (K)
PROJECT: Infrastructure and Components WBS #
E-RATE ELIGIBLE SITES $ 14,360,071 $ -8 14,360,071 | $ 14,974,284 $ 4,438,289 $ -8 -8 4,438,289 $ 10,535,995 | $ (614,213) $ 496,352
ERATE Year 12: FRN 1892741 (Vector 90%) ERATEL.1 $ 572,628 $ 572,628 $ -8 -8 572,628 $ - $ 377,974
DSA Fees ERATE1.1.D.30 S 26,022 $ -8 -8 26,022 $ - $ -
Design ERATE1.1.D.61 $ - $ - S - $ = 9 = S =
Install Scope E1 - Eligible ERATE1.1.H.68 S -8 - S -8 - $ - S =
Install Scope E3 - Eligible ERATE1.1.H.70 $ 55,484 $ - S - $ 55,484 S - $ 24,489
Install Scope E4 - Eligible ERATE1.1.H.71 S -8 - S -8 - $ - S =
Install Scope i21 Wireless - Eligible ERATE1.1.H.72 S - S - S - S - S - $ -
Install Scope E1 - Ineligible ERATEL.1.H.75 S -8 = 8 =8 = 8 = $ -
Install Scope E3 - Ineligible ERATE1.1.H.77 $ 489,857 $ - S -8 489,857 $ - $ 353,485
Install Scope E4 - Ineligible ERATE1.1.H.78 S 1,265 $ - S - S 1,265 S - S -
Install Scope i21 Wireless - Ineligible ERATE1.1.H.79 S - S -8 -8 -8 = $ -
As Needed PPO ERATE1.1.) S - s = 8 = 8 =9 = & =
ERATE Year 12: FRN 1892273 (AT&T 90%) ERATE1.3 $ 6322 $ 6322 $ -8 -8 6,322 $ - $ -
DSA Fees ERATE1.3.D.30 $ 6322 S - - 6322 S - S =
ERATE Year14: FRN 2135185 (Vector 90%) ERATEL.4 $ 779,805 $ 779,805 $ -8 -8 779,805 $ - $ 118,378
DSA Fees ERATE1.4.D.30 S - s - S = 8 =9 = & =
Design ERATE1.4.D.61 $ -8 - S -8 -8 - S =
Install Scope E1 - Eligible ERATE1.4.H.68 S -8 - S -8 =9 = & =
Install Scope E3 - Eligible ERATE1.4.H.70 S 195,971 S - S - S 195,971 S - S 60,562
Install Scope E4 - Eligible ERATE1.4.H.71 $ - S - S - $ =9 - $ -
Install Scope i21 Wireless - Eligible ERATE1.4.H.72 S - S - S - S - S - $ -
Install Scope E1 - Ineligible ERATE1.4.H.75 $ - S - S - $ =9 - $ -
Install Scope E3 - Ineligible ERATE1.4.H.77 S 583,834 S - S - S 583,834 $ - S 57,816
Install Scope E4 - Ineligible ERATE1.4.H.78 $ - S - S - $ =9 - $ -
Install Scope i21 Wireless - Ineligible ERATE1.4.H.79 S - S - S - S - S - $ -
As Needed PPO ERATE1.4.) S - S - S = 8 =9 = $ =
ERATE Year14: FRN 2135061 (AT&T 90%) ERATEL.5 $ 1,424,221 $ 1,424,221 $ -8 -8 1,424,221 $ - $ -
DSA Fees ERATE1.5.D.30 $ -8 - s - S = 9 = $ s
Design ERATE1.5.D.61 S = 8 = 8 = 8 = 8 = S S
Install Scope E1 - Eligible ERATE1.5.H.68 S -8 = 9 = 9 = 9 = $ =
Install Scope E3 - Eligible ERATE1.5.H.70 S 71,451 $ -8 -8 71,451 $ - $ -
Install Scope E4 - Eligible ERATE1.5.H.71 S 327,385 $ -8 -8 327,385 $ - $ -
Install Scope i21 Wireless - Eligible ERATE1.5.H.72 S - S - S - S - S - $ °
Install Scope E1 - Ineligible ERATE1.5.H.75 5 - 5 - S - S - S - S =
Install Scope E3 - Ineligible ERATE1.5.H.77 S 347,722 S - S - S 347,722 S - S -
Install Scope E4 - Ineligible ERATE1.5.H.78 S 677,663 S - S - S 677,663 $ - S -
Install Scope i21 Wireless - Ineligible ERATE1.5.H.79 S - S - S - S - S - $ °
As Needed PPO ERATEL.5.) $ -8 = 8 = 8 = 8 = $ =
ERATE Year15: FRN 2352622 (Vector 90%) ERATE15A.1 $ 9,180,775 $ 1,387,397 $ -8 -8 1,387,397 $ 7,793,378 $ -
Design ERATE15A.1.D.61 $ 1,387,397 $ -8 -8 1,387,397 $ - $ -
Install Scope - Eligible ERATE15A.1.H.80 S -8 - S -8 - $ - $ -
Install Scope - Ineligible ERATE15A.1.H.90 $ - $ - S - $ - S - $ -
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BUDGET vs. COMMITMENTS SUMMARY - TECHNOLOGY
PROPOSITION Z Technology

Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (B) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (I=D-H) (J=C-D) (K)
ERATE Year15: FRN 2353457 (AT&T 90%) ERATE15B.1 S 3,010,533 $ 267,916 $ - $ - S 267,916 $ 2,742,617 S -
Design ERATE15B.1.D.61 S 267,916 S - S - S 267,916 S - S -
Install Scope - Eligible ERATE15B.1.H.80 S - S - S - S - S - S -
Install Scope - Ineligible ERATE15B.1.H.90 S - S - S - $ -8 - $ -
PROJECT: ERATEL1 Infrastructure and Components WBS #
NON E-RATE SITES S 2,963,698 S - S 2,963,698 | $ 1,867,889 $ 1,875,782 $ (7,892) $ - $ 1,867,890 $ - S 1,095,809 $ 1,002,597
Non-ERATE: Full Campus Infra/Components ERATEL.6 $ 123,733 $ 123,733 $ - $ - $ 123,733 $ - $ -
DSA Fees ERATE1.6.D.30 $ = 8 = 8 = 9 = 9 = $ s
Design ERATE1.6.D.61 $ - $ - S - $ = 9 = S =
Install Scope E1 - Ineligible ERATE1.6.H.75 S - S - S - S - S - S -
Install Scope E2 - Ineligible ERATE1.6.H.76 S - $ - S - $ -8 - $ -
Install Scope E3 - Ineligible ERATE1.6.H.77 S 123,733 S - S - S 123,733 S - S -
Install Scope E4 - Ineligible ERATEL.6.H.78 $ = 9 = 9 = 9 = 9 = $ S
Non-ERATE: i21 Year 5 Wireless ERATE1.7 S 1,744,156 $ 1,752,048 $ (7,892) $ - $ 1,744,156 $ - $ 1,002,597
Design ERATE1.7.D.61 S = 8 = 8 = 8 = 8 = S S
Install Scope i21 Wireless - Ineligible ERATE1.7.H.79 S 1,752,048 S (7,892) $ - S 1,744,156 S - S 1,002,597
As Needed PPO ERATEL.7.) $ = 8 = 9 = 9 = 8 = S S
PROJECT: ERATEL1 Infrastructure and Components WBS #
TECHNOLOGY PROJECTS - BOND YR 3+ $ 120,640,471 $ - $ 120,640,471 | $ 120,640,471 $ - $ - $ - $ - $ 120,640,471 | $ - $ -
Technology Infrastructure/Components ERATE1.0 $ 120,640,471 $ - $ - $ - $ - $ 120,640,471 $ -
Infrastructure/Components Total: S 137,964,240 s - s 137,964,240 | s 137,482,644 S 6,314,071 $ (7,892) $ - s 6,306,179 S 131,176,466 S 481,596 S 1,498,949
PROJECT: DATA1 DC1 at Ed Center WBS #
DATA CENTER 1 - Phase 3 $ 1,565,962 $ - $ 1,565,962 | $ 1,565,962 $ 2,500 $ - $ - $ 2,500 $ 1,563,462 | $ - $ -
Technology Components S 1,565,962 $ 2,500 $ - $ - S 2,500 $ 1,563,462 $ -
DATA1.1.K S 1,565,962 S 2,500 S - S - S 2,500 S 1,563,462 S =
PROJECT: DATA DC2 at Serra HS WBS #
DATA CENTER 2 - Phase 2 S 6,577,538 S 903,000 $ 7,480,538 | $ 7,486,046 $ 7,387,284 $ - $ - $ 7,387,284 $ 98,763 | $ (5,508) $ 7,308,759
Soft Costs, Fees $ 10,139 $ 10,139 $ - $ - S 10,139 $ - $ 10,139
DATA.0.D 5 10,139 S 10,139 S - S - S 10,139 $ - S 10,139
Construction $ 54,929 $ 54,929 $ -8 - s 54,929 $ - $ 1,152
DATA.1.H 5 20,384 S 20,384 S - S - S 20,384 S = S =
DATA.1.J.10 S 33,392 S 33,392 S - S - S 33392 S = S =
DATA.1.L.10 S 1,152 S 1,152 S = S = S 1,152 S = S 1,152
Classroom FF&E $ 259,978 $ 259,978 $ - $ - $ 259,978 $ - $ 258,778
DATA.1.K.10 S 259,978 $ 259,978 $ - S - S 259,978 $ - S 258,778
Technology Components $ 7,161,000 $ 7,062,237 $ - S - S 7,062,237 $ 98,763 S 7,038,689
DATA.2.H.60 S 7,161,000 $ 7,062,237 $ - S - S 7,062,237 $ 98,763 S 7,038,689
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3 ;“; : PROPOSITION Z Technology
Date 03/26/14 Estimate at Original Approved Pending Total Estimate to
Original Budget Approved ROC/ Trends Current Budget Completion Commitment Changes Changes Commitments Complete Budget Variance Cost-to-Date
(A) (8) (C=A+B) (D) (E) (F) (G) (H=E+F+G) (1=D-H) (J=C-D) (K)
PROJECT: ERP Enterprise Software Upgrades WBS #
ERP $ 51,339,860 $ - $ 51,339,860 | $ 51,339,860 $ - $ - $ - $ - $ 51,339,860 | $ - $ -
Enterprise Software TECHERP.1 $ 51,339,860 $ - $ - $ - S - $ 51,339,860 $ -
PROJECT: PMO WBS #
PMO & Reserves $ 36,376,665 $ - $ 36,376,665 | $ 36,376,665 $ 1,962,474 $ - $ - $ 1,962,474 $ 34,414,191 | $ - $ 1,962,474
Project Management Office & Reserves PROPZPMO $ 36,376,665 $ 1,962,474 $ - $ - S 1,962,474 $ 34,414,191 $ 1,962,474
PROGRAM TOTAL: $ 355,067,498 $ - $ 355,067,498 | $ 354,042,537 $ 40,983,315 $ 14,336 $ - $ 40,997,651 $ 313,044,886 | $ 1,024,960 $ 30,163,788
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